



ARSV LAURENCE M. GOULD OPERATING SCHEDULE

July 7, 2009

General Information: Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Dan Herlihy, Marine Manager with questions or comments regarding either. (name in red = EMT)

This schedule incorporates changes to the previously published schedule dated October 16, 2008

Key

COPA=Copacabana Field Camp	PAL=Palmer Station	PUQ=Punta Arenas, Chile
DEC= Deception Island	PAN=Panama Canal	SHF=Cape Shirreff
FCH=Fourchon, LA	JRI=James Ross Island	TAL=Talcahuano, Chile
KGI=King George Island	PTH=Port Hueneme, CA	VER=Vernadsky Station
LIV=Livingston Island	SEY=Seymour Island	

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG09-06A Haz Waste Pickup	15-Jun-09 19-Jun-09	LV:PUQ AR: PAL	Five Containers for HAZ XBT/pcO2 (NB)	16
POC: Kluckhohn MPC: Ager	25-Jun-09 30-Jun-09	LV: PAL AR:PUQ		
LMG09-07 Haz Waste Run	04-Jul-09 23-Jul-09	LV: PUQ AR: PAN		
POC: Kluckhohn MPC: Hutt	31-Jul-09	AR:FCH		
LMG09-07A PTH Cargo	01-Aug-09 02-Aug-09	FCH AR:Dry Dock	Fourchon Dry Dock 12 Days	15
POC: Kluckhohn MPC: Herlihy	13-Aug-09 14-Aug-09 16-Aug-09	LV:Dry Dock FCH FCH		
LMG09-08 Transit to Punta Arenas	16-Aug-09 23-Aug-09	LV:FCH AR: PAN		
POC: Kluckhohn MPC: Johnson	12-Sep-09	AR:PUQ		

CRUISE/PROJECT	DATES	ARR/DEP	COMMENTS	
LMG09-09 Sweeney O-214 Palmer Station Opening #1 POC: Jackson MPC: TBD	16-Sep-09 27-Sep-09 02-Oct-09 03-Oct-09 09-Oct-09	LV:PUQ AR:PAL LV:PAL AR:PUQ	PCO2 Survey on SB Revisit survey on NB	24
LMG09-10 Palmer Station Opening #2 POC: Kluckhohn MPC:Alesandrini	13-Oct-09 18-Oct-09 19-Oct-09 20-Oct-09 22-Oct-09 28-Oct-09	LV: PUQ Open Copa Open Cape Shirreff AR:PAL LV:PAL AR:PUQ	Palmer Station fueling Open COPA Open Cape Sherriff	16
Open		PUQ		
LMG09-11 MacPhee Kirschvink G-436-E Barbeau G-432-E POC:Evans MPC:Baker	23-Nov-09 27-Nov-09 28-Nov-30 02-Dec-09 03-Dec-09 05-Dec-09 16-Dec-09 17-Dec-09 18-Dec-09 22-Dec-09	LV:PUQ AR:SEY Open Field camps AR:PAL LV:PAL AR:SEY LV:SEY AR:PAL LV:PAL AR:PUQ	Geoscience field camps Seymore Island/James Ross Basin	30
LMG10-01 LTER Ducklow B-045-L Martinson B-241-L Steinberg B-020-L Schofield B-019-L, Fraser B-013-L Bender O-326-L POC:Coyac MPC:Johnson	30-Dec-09 03-Jan-10 05-Jan-10 02-Feb-10 03-Feb-10 07-Feb-10	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Western Peninsula B-241-L final recovery dates are approximate	40
LMG10-02 Nowacek B-249-L POC: Jackson/Evans MPC:Hutt	13-Feb-10 17-Feb-10 18-Feb-10 2/19-3/20 21-Mar-10 22-Mar-10 26-Mar-10	LV:PUQ AR:PAL LV:PAL AR:PAL LV:PAL AR:PUQ	Western Peninsula dates are approximate	42
LMG10-03 Detrich B-037-L #1 and Palmer Station Turnover POC:Edwards MPC:Baker	06-Apr-10 22-Apr-10	LV:PUQ AR:PUQ		17
LMG10-04 Detrich B-037-L #2 and Palmer Station Turnover POC:Edwards MPC:Baker	26-Apr-10 31-May-10	LV:PUQ LV:PUQ		36