

CARES Contracts and Reports

Request 1: Copies of all CARES contracts/modifications related to the West LA VAMC between VA and PwC



8. Modification Number SA8 (Feb 13, 2006)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1: CONTRACT ID CODE PAGE OF PAGES
 1 2

2. AMENDMENT/MODIFICATION NO. SAB 548	3. EFFECTIVE DATE 2/13/2006	4. REQUISITION/PURCHASE REC. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY CLEVELAND BUSINESS CENTER 10000 Brecksville Road BRECKSVILLE, OH 44141.	7. ADMINISTERED BY (If other than Item 6) CLEVELAND BUSINESS CENTER 10000 Brecksville Road BRECKSVILLE, OH 44141	CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) PriceWaterhouse Coopers LLP 1301 K Street NW Suite 800 Washington, DC 20005	9A. AMENDMENT OF SOLICITATION NO. 9B. DATE (SEE ITEM 11)
CODE FACILITY CODE	10A. MODIFICATION OF CONTRACT/ORDER NO. V776P-0515 10B. DATED (SEE ITEM 13) 1/7/05

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 6 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required):
 541-36X0110-4001-854200-3220 \$241,309.26

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(C) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offices, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR 52.212-4 Changes
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section heading, including solicitation/contract subject matter where feasible.)
- The subject contract has been modified to include the changes described on Page 2.
 - The contract cost is increased by \$241,309.26, for completion of the accepted long report prototype for three sites. The contract is increased from \$10,284,592.66 to \$10,525,901.92.
 - All other terms and conditions of the subject contract remain the same.

This modification represents a complete equitable adjustment for all costs, direct and indirect, associated with the work and time agreed to herein, including but not limited to, all costs incurred for extended overhead, supervision, disruption or suspension of work, labor inefficiencies, and this change's impact on unchanged work.

Except as provided herein, all terms and conditions of this document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) PAUL K. CHRONICK, PARTNER	15B. CONTRACT/OFFEROR	15C. DATE SIGNED 2/20/06	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen P Lebo, Contracting Officer	15B. UNITED STATES OF AMERICA	15C. DATE SIGNED 3/6/06
BY  (Signature of person authorized to sign)			BY  (Signature of Contracting Officer)		

8-1

1. As a result of discussions held November 30 and December 16, both parties agreed to the format and content of the prototypes for the Stage 1 Comprehensive Capital Reports.

- a. Three (3) of the sites are categorized as long form reports due to the complexity of the site: Boston, New York and Waco.
- b. The remaining sites are categorized as short reports; Big Spring, White City, Walla Walla, West LA, Livermore, Montrose/Castlepoint, Lexington, Louisville, Montgomery, St Albans and Perry Point.
- c. White City will serve as the prototype for all other comprehensive capital and reuse study site Stage I Reports. Big Spring will serve as the prototype for Health Care Study Site Reports other than those named in a. above.
- d. Canandaigua previously prepared by the contractor, as a long form capital report will be accepted as is.

2. Period of Performance: Delays in delivery of Stage 1 reports are impacting the completion of Stage 2 within the current contract period of performance. The Stage 1 final deliverables will be completed by March 10, 2006, which is close to the actual current contract completion date. The actual completion date for Stage 2 has not been determined yet, and is subject to further discussions. A subsequent modification will be issued upon successful negotiations for a final timeline for Stage 2.