

ATS Development as of April 1 , 2005

Note: Includes only permanent added beds developed for clients transitioning from Adult Treatment Services.

Development

Housing Type	Completed	
	July, '03-Mar., '05	
Supported Housing	1	
Adult Foster Home	4	
Relative Adult Foster Home	1	
Res. Treatment Home	21	
Res. Treatment Facility	22	
SRTF	10	
TOTAL	59	

Number of Beds in Development

Apr	May	June	Sub-Total	Total
12 Multnomah			12	12
1 Wasco			1	1
4 Multnomah		5 Umatilla	9	9
	5 Linn		5	5
4 Marion			4	4
	3 Lane	5 Umatilla	8	8
	7 Morrow	5 Wasco	12	12
	3 Multnomah	14 Yamhill	17	17
	5 Josephine	6 Clatsop	11	11
4 Lane	16 Multnomah		20	20
	5 Multnomah	5 Multnomah	10	10
25	44	40	109	168

Late Start (after 6/30/05)			
SH			
AFC			
RAFC			
RTH	1	Wash.	
RTF	6	Multnomah (11/05)	
	3	Wasco	
SRTF	2	Jackson (10/05)	
Total	12		

Details

Possible Additional Development

Multnomah Co.-possible 6 additional AFC beds			
Yamhill Co. 4 AFC			
Wasco Co: 5 SH beds; County work has begun			
Multnomah Co.-10 bed Med RTF- home being built [Next biennium possibility]			
Union County: 10-15-bed SRTF- possible next biennium			
Mult Co.: Cam-Boise expansion - 6 beds - late (see above)			
TOTAL	41		

April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Multnomah Co.: Cascadia's Prescott Terrace Apts.[Note: 3 beds identified for PSRB]																																												
Lane Co: Good Neighbors Small SRTF; site identified																																												
Marion Co. : Shangri-La's 4-bed Intensive RTH: scheduled to open end of April																																												
Wasco: back-filling one Supported housing bed																																												
Multnomah Co: 4-bed AFC; Deliah Dima ,provider; back-fill with SH clients																																												
MAY																																												
Lane County- Halfway House Services- 3 bed Young adult women RTH; home purchased																																												
Multnomah Co.: Telecare's SRTF; May 4th start																																												
Multnomah Co.: Cascadia's 5-bed Intensive(Men) SRTF; renovations begun																																												
Morrow Co: 7-bed RTF developed by ORBS; housing site identified																																												
Multnomah County RTF (Traumatic Brain Injury); shared with PSRB; site identified																																												
Linn Co. : 5-bed AFC; no site																																												
Josephine Co: Ramsay Place add 5 beds for clients with polydipsia; change of site																																												
JUNE																																												
Clatsop Co: Stewart RTF; site purchased; building plans being revised																																												
Multnomah Co.: Cascadia's 5-bed Intensive(Women) SRTF; renovations begun																																												
Wasco Co: 8-bed ORBS RTF; housing search underway																																												
Umatilla- 5 bed RTH; housing site located																																												
Umatilla- 5 bed AFC; housing site located																																												

Yamhill Co: 16-bed Medical RTF (includes 2 PSRB); being built							
---	--	--	--	--	--	--	--