



Federal Energy Regulatory Commission HSPD 12 Implementation Status Report 1st Quarter 2008

Reporting Date	Number of Employees Requiring PIV Credentials	Number of Employees Requiring a NACI (or at least equivalent) that have not Previously Undergone a Background Check	Number of Employees Requiring a NACI (or at least equivalent) with Background Investigation in Process	Number of Employees with Completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Employees	Number of Contractors Requiring PIV Credentials	Number of Contractors Requiring NACI (or at least equivalent that have not Previously Undergone a Background Check	Number of Contractors Requiring a NACI (or at least equivalent) with Background Investigation in Process	Number of Contractors with Completed/ Adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Contractors	Number of Other Individuals (e.g. guest researchers) Requiring PIV Credentials	Number of Other Individuals Requiring a NACI (or at least equivalent) that have not Previously Undergone a Background Check	Number of Other Individuals Requiring a NACI (or at least equivalent) with Background Investigation in Process	Number of Other Individuals with Completed/ Adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Individuals Other than Employees or Contractors (e.g. guest researchers)
Mar 2007	1328	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0	0	0	0	0	0
Jun 2007	1315	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0	0	0	0	0	0
Sept 2007	1300	155	0	1145	2	150	85	0	165	0	0	0	0	0	0
Dec 2007	1288	97	56	1191	70	184	56	40	88	0	0	0	0	0	0
Mar 2008	1283	56	10	1227	540	188	36	36	152	0	0	0	0	0	0

Implementation Plan Summary

* Planned date of full implementation – 30 June 2008

*Next major milestone – Contractor enrollments will be complete 5/1/08 and PIV cards issued by 6/30/08

* Working with the MSO on implementing fingerprint capability through the GSA/EDS portal. FERC is the test bed agency for implementation and the team is coordinating this capability with OPM.