

A0003437

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
030

PAGE OF PAGES
1 2

2. AMENDMENT/MODIFICATION NO.
P00012

3. EFFECTIVE DATE
09/16/94

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)
UC02-Cin08

6. ISSUED BY
CODE
US ARMY ENGR DIST NEW ORLEANS
PO BOX 60267
NEW ORLEANS LA 70160-0267
Molly M. Block

ISSUE1

7. ADMINISTERED BY (if other than Item 6)
CODE
US ARMY ENGR DIST, NEW ORLEANS
ATTN CELMN-CT
PO BOX 60267
NEW ORLEANS LA 70160-0267

ADMIN1

SC2(504) 862-2879

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101

Boh Bros. Construction Co., Inc
P.O. Drawer 53266
New Orleans LA 70153

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
DACW29-94-C-0003

10B. DATED (SEE ITEM 13)
10/14/93

CODE 1U403 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$0.00
see attached

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
Contract Clause I.87 CHANGES

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The following change is made to the above numbered contract for Lake Pontchartrain, LA & Vicinity, High Level Plan, London Ave., Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Ave. Floodwall, Orleans Parish, LA to close any gaps in the hurricane protection,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Chester Ashley, ACO 007

16B. UNITED STATES OF AMERICA
BY *Chester Ashley*
(Signature of Contracting Officer)

16C. DATE SIGNED
9/16/94

SF 30 CONTINUATION SHEET

Item 12. Funds in the amount of 35,000 are available under appropriation
BEC2111000NOP3M 96x3122.

CHANGES TO THE BIDDING SCHEDULE: There are no changes to the bidding schedule as a result of this modification.

CHANGES TO THE SPECIFICATIONS: Add the following new paragraph to Section C2H - TEMPORARY FLOOD PROTECTION:

"C2H-8.2 Emergency Closure During the Month of September 1994. Work due to the implementation of the emergency flood protection plan will not be measured for payment. Payment for implementation of the flood protection plan for September 1994 will be made at the lump sum price for "Emergency Flood Protection". Payment for all this item shall constitute compensation for all costs associated with the flood protection plan, including mobilization, implementation and return to original status."

CHANGES TO THE CONTRACT DRAWINGS: There are no changes to the drawings as a result of this modification.

You are directed to immediately proceed with this change.

No partial payments will be made on this unpriced change order.

COSTS ARE NOT TO EXCEED \$35,000.