

A 0002802

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. P00008
3. EFFECTIVE DATE 09/10/99
4. REQUISITION/PURCHASE REQ. NO.
5. PROJECT NO. (If applicable) FM-005
6. ISSUED BY US ARMY ENGR DIST NEW ORLEANS
7. ADMINISTERED BY (If other than Item 6) US ARMY ENGR DIST, NEW ORLEANS

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00112191
PIERCE FOUNDATIONS INC
10940 HARROW ROAD
NEW ORLEANS LA 70127
9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-99-C-0018
10B. DATED (SEE ITEM 13) 01/12/99

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
96X3122 002B04 Mod Obligated Amount US \$-300,000.00 EFT: T

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority) Continuing Contracts Clause, Section 00800, para. 9

E. IMPORTANT: Contractor [X] is not, [ ] is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The above numbered contract for Lake Pontchartrain, LA & Vicinity, Hurricane Protection, High Level Plan, Fronting Protection at Pumping Station No. 6, Orleans Parish - Jefferson, 17th St. Outfall Canal (Metairie Relief), is modified to decrease the available funds by \$300,000.00. It is estimated that earnings for fiscal year 1999 will not exceed \$2,456,436.00. Total contract remains at \$8,759,287.00.

15A. NAME AND TITLE OF SIGNER (Type or print)
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Diane K. Pecoul 002
16B. UNITED STATES OF AMERICA BY Diane K. Pecoul (Signature of Contracting Officer)
16C. DATE SIGNED 10 Sept 99