

2. AMENDMENT/MODIFICATION NO. P00004	3. EFFECTIVE DATE 02/14/94	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) TE-002
6. ISSUED BY US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267  Cynthia Whitten	CODE ISSUE1	7. ADMINISTERED BY (If other than Item 6) CEL MN-CT-CC MS. WHITTEN PHONE: (504) 862-1899	
Cynthia Whitten		SC5(504) 862-1899	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00008588  PITTMAN CONSTRUCTION CO INC  PO BOX 8116 NEW ORLEANS LA 70182  <b>CEL MN-ED-DD</b>	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-93-C-0081
		10B. DATED (SEE ITEM 13) 06/28/93
CODE OPPP1	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Mod Obligated Amount US \$0.00  
No additional funds are required.

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	CC I.96 Default
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return Original copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
In view of delays in completion of work for the above numbered contract for Lake Pontchartrain, Louisiana, and Vicinity, Hurricane Protection Project, High Level Plan, 17th Street Outfall Canal, Flood Protection Improvement Project, Capping of Floodwalls, East Side Improvements, Orleans Parish, LA, due to causes beyond the control and without the fault or negligence of the contractor, namely, unusually severe weather during the period 1 November 1993 through 31 January 1994, this contract is modified as follow:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>A.E. PITTMAN PRES</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Chester Ashley, ACO 007
15B. CONTRACTOR/OFFEROR 	16B. UNITED STATES OF AMERICA BY
15C. DATE SIGNED 3/28/94	16C. DATE SIGNED 3-31-94

SF 30 CONTINUATION SHEET

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: There are no changes to the bidding schedule.

CHANGES TO THE CONTRACT SPECIFICATIONS: There are no changes to the specifications.

CHANGES TO THE CONTRACT DRAWINGS: There are no changes to the contract drawings.

CHANGES TO THE CONTRACT PRICE: The contract price remains unchanged.

CHANGES TO THE CONTRACT TIME: The contract time is extended by twenty (20) calendar days due to unusually severe weather.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change, for all delays, impacts, and extended overhead related thereto, and for performance of the work within the time period of this modification related to unusually severe weather.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE  
033

PAGE OF PAGES  
1 2

2. AMENDMENT/MODIFICATION NO.  
P00005

3. EFFECTIVE DATE  
03/31/94

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)  
CIN-02

6. ISSUED BY

CODE

ISSUE1

7. ADMINISTERED BY (if other than Item 6)

CODE

modcw

US ARMY ENGR DIST NEW ORLEANS  
PO BOX 60267  
NEW ORLEANS LA 70160-0267

CEL MN-CT-CC MS. WHITTEN  
PHONE: (504) 862-1899

Cynthia Whitten

SC5(504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00008588

PITTMAN CONSTRUCTION CO INC

110 VETERANS BLVD., SUITE 325  
METAIRIE LA 70005

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
DACW29-93-C-0081

10B. DATED (SEE ITEM 13)  
06/28/93

X

CODE OPPP1

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

Mod Obligated Amount US

\$0.00

No additional funds are required.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	CC 1.86 Changes
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return original to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The following change is made to the above numbered contract for Lake Pontchartrain LA and Vicinity, Hurricane Protection Project, High Level Plan, 17th Street Outfall Canal, Flood Protection Improvement Project, Capping of Floodwalls, East Side Improvements, Orleans Parish, LA, to provide for acceptance of the project in five reaches.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

A.E. PITTMAN PRESIDENT

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
007

Diane K. Pecoul

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

4/15/94

16B. UNITED STATES OF AMERICA

BY Diane K. Pecoul  
(Signature of Contracting Officer)

16C. DATE SIGNED

29 Apr 94

## 14. Description of Amendment/Modification

CHANGES TO THE BIDDING SCHEDULE: There are no changes to the bidding schedule.

CHANGES TO THE CONTRACT SPECIFICATIONS: Add the following new special clause:

"H-33 ACCEPTANCE OF WORK. Pursuant to the contract clause entitled 'INSPECTION OF CONSTRUCTION (JUL 1986)' the contract shall be accepted in reaches as follows:

REACH NUMBER	B/L STATION LIMITS
1	0+37.73 TO 7+00.00
2	9+55.99 TO 58+00.00
3	58+00.00 TO 79.87.69
4	81+74.95 TO 9+17.86
5	97+75.13 TO 126+01.51"

CHANGES TO THE CONTRACT DRAWINGS: There are no changes to the contract drawings.

CHANGES TO THE CONTRACT PRICE: The contract price remains unchanged.

CHANGES TO THE CONTRACT TIME: The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered for all delays, impacts, and extended overhead related thereto, and for performance of the change within the time frame stated.

ADD 6832

AMENDMENT OF SOLICITATION/MODIFICATION

Romero

CELMN-ED-DD

1. CONTRACT ID CODE 090	PAGE OF PAGES 1 2
E REQ. NO.	5. PROJECT NO. (If applicable) CAN-01
6. ISSUED BY CODE	7. ADMINISTERED BY (if other than Item 6) CODE

2. AMENDMENT/MODIFICATION NO. P00006	3. EFFECTIVE DATE 05/13/94
6. ISSUED BY US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267  Cynthia Whitten	7. ADMINISTERED BY (if other than Item 6) CELMN-CT-CC MS. WHITTEN PHONE: (504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  PITTMAN CONSTRUCTION CO INC  110 VETERANS BLVD., SUITE 325 METAIRIE LA 70005	Vendor ID: 00008588
--	---------------------

(X)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-93-C-0081
	10B. DATED (SEE ITEM 13) 06/28/93

CODE OPPP1	FACILITY CODE
---------------	---------------

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
No additional funds are required.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The above numbered contract for Lake Pontchartrain, LA and Vicinity, HPP, HLP, 17th Street Outfall Canal, Flood Protection Improvement, Capping of Floodwalls, East Side Improvements, Orleans Parish, LA, is hereby modified as follows:  
  
See Attached.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Diane K. Pecoul 002
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	BY <i>Diane K. Pecoul</i> (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 17 May 94

SF 30 CONTINUATION SHEET

14. Description of Amendment/Modification (Cont.)

1. On P00005, Block 14, page 2, the Special Clause number of ACCEPTANCE OF WORK should be changed from: H-33  
to read: H-35.

2. On P00005, Block 14, page 2, the B/L Station Limits of Reach Numbers 3 and 4 should be changed from: 79+87.69 and 94+17.86  
to read: 79+87.69 and 94+17.86

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE  
051

PAGE OF PAGES  
1 2

2. AMENDMENT/MODIFICATION NO.  
P00007

3. EFFECTIVE DATE  
05/24/94

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)  
TE-003

6. ISSUED BY  
CODE  
US ARMY ENGR DIST NEW ORLEANS  
PO BOX 60267  
NEW ORLEANS LA 70160-0267  
Cynthia Whitten

7. ADMINISTERED BY (if other than Item 6)  
CODE  
modcw  
CELMN-CT-CC MS. WHITTEN  
PHONE: (504) 862-1899

SC5(504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00008588

PITTMAN CONSTRUCTION CO INC  
110 VETERANS BLVD., SUITE 325  
METAIRIE LA 70005

9A. AMENDMENT OF SOLICITATION NO. (X)

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. X  
DACW29-93-C-0081

10B. DATED (SEE ITEM 13)  
06/28/93

CODE OPPP1 FACILITY CODE

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$0.00  
No additional funds are required.

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
X CC I.96 Default

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return original copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

In view of delays in completion of work for the above numbered contract for Lake Pontchartrain, Louisiana, and Vicinity, Hurricane Protection Project, High Level Plan, 17th Street Outfall Canal, Flood Protection Improvement Project, Capping of Floodwalls, East Side Improvements, Orleans Parish, LA, due to causes beyond the control and without the fault or negligence of the contractor, namely, unusually severe weather during the period 1 February 1994 through 30 April 1994, this contract is modified as follow:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
A. E. Pittman, President

15B. CONTRACTOR OFFICER

15C. DATE SIGNED  
7/18/94

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
Chester Ashley, ACO 007

16B. UNITED STATES OF AMERICA  
BY *Chester Ashley*  
(Signature of Contracting Officer)

16C. DATE SIGNED  
7-22-94

SF 30 CONTINUATION SHEET

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: There are no changes to the bidding schedule.

CHANGES TO THE CONTRACT SPECIFICATIONS: There are no changes to the specifications.

CHANGES TO THE CONTRACT DRAWINGS: There are no changes to the contract drawings.

CHANGES TO THE CONTRACT PRICE: The contract price remains unchanged.

CHANGES TO THE CONTRACT TIME: The contract time is extended by twenty-two (22) calendar days due to unusually severe weather.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change, for all delays, impacts, and extended overhead related thereto, and for performance of the work within the time period of this modification related to unusually severe weather.