

A0006614

8/21/89

TENTATIVE SCHEDULE FOR:

1.7TH STREET OUTFALL CANAL GDM

INPUT TO DES SVCS BR FROM DES BR & FIMBR	15 DEC 89
PREPARE REPORT	16 DEC 89 → 9 JAN 90
LOCAL REVIEW	JAN 10 - 31
INCORP. LOCAL REVIEW COMMENTS	FEB 1 - 9
SEND TO WES FOR REPRODUCTION	FEB 12 - MAR 12
SUBMIT TO CMV	<u>MARCH 19</u>

GDM No.20 - 17th Street Outfall Canal
 Project: 17THST

21-Aug-1989

Gantt Chart

