

UNITED STATES DEPARTMENT OF THE INTERIOR

Bureau of Land Management

Salem District Office

1717 Fabry Road S.E.

Salem, OR 97306

Proposed Salem District BLM RAC Schedule for 2009

November 14, 2008

Counties elect how much to allocate to Title II

Information about county Title II funding levels available to BLM

February 13, 2009

Full Project proposals due

February 27, 2009

BLM reviews projects for consistency with objectives of the Act.

BLM provide written feedback to applicants when projects do not meet purposes of the act.

March 6, 2009

BLM assemble notebooks with all project proposals

Distribute RAC proposals to counties and RAC members

Projects ranked by BLM staff as requested by RAC.

March 27, 2009

Feedback requested from counties.

April 15-16, 2009

Proposed RAC meeting to evaluate, vote on projects and make recommendations.

April 22, 2009

Backup RAC meeting (if needed).

April 30, 2009

RAC funding recommendations sent to counties for their review

April 30 to May 21, 2009

County review of RAC project funding recommendations

May 21, 2009

County comments on proposed projects due to BLM

May 28, 2009

District Manager decision on funding for projects