

2009-2010 Fermilab Accelerator Experiments Schedule

This Schedule will be updated regularly, as plans change.

Calendar Year		2009		2010	
Tevatron Collider		CDF		CDF	OPEN
		DZero		DZero	OPEN
Neutrino Program	B	MiniBooNE		OPEN	OPEN
	MI	OPEN	MINERvA	MINERvA	MIvA
	MI	MINOS		MINOS	OPEN
SY 120	MT	Test Beam		Test Beam	TB
	MC	OPEN		OPEN	OPEN
	NM4	OPEN		E906	E906

The FY2009 Summer Shutdown begins on Monday, June 15, duration of 11/12 weeks.
 See <http://www-bdnew.fnal.gov/operations/schedules.html> for shutdown schedule details.
 The FY2010 shutdown will be scheduled when there is more known about Collider running in 2011.
 This draft schedule will be updated as more precise information is made available.

- RUN or DATA
- STARTUP/COMMISSIONING
- INSTALLATION
- M&D (SHUTDOWN)