

## **RESET 7N, 7M (July – August 1999)**

### **Nauru Team:**

- Porch, LANL(Calibration Lead, reporting) – 2 weeks Nauru
- Cornwall, NOAA – 2 weeks Nauru
- Flynn, PNNL(AERI/MPL-HR) – 1<sup>st</sup> week Nauru
- Dedecker, Univ of Wisconsin(AERI) – 1<sup>st</sup> week Nauru

### **Manus Team:**

- Flynn, PNNL(AERI/MPL-HR) – 2<sup>nd</sup> week Manus
- Colin Schultz, SPREP(Phones, HRPT) – 2<sup>nd</sup> week Manus

### **Dates:**

- Flynn departure: 26 Jul
- Porch Cornwall leave for Nauru: 29 Jul (Thu)
- Flynn, Dedecker arrive Nauru: 29 Jul (Thu)
- Porch, Cornwall arrive Nauru: 02 Aug (Mon)
- Dedecker depart Nauru: 02 Aug (Wed)
- Schultz arrive POM: 05 Aug (Thu)
- Flynn depart Nauru: 06 Aug (Fri)
- Flynn arrive POM: 08 Aug (Sun)
- Flynn, Schultz arrive Manus: 09 Aug (Mon)
- Porch, Cornwall depart Nauru: 13 Aug (Fri)
- Flynn, Schultz depart Manus: 15 Aug (Sun)
- Schultz arrives POM: 15 Aug (Sun)
- Schultz depart POM: 18 Aug (Wed)
- Latest ship date for Nauru: 09 Jul (Fri)
- Latest ship date for Manus: 16 Jul (Fri)

## **NAURU**

### **Priority Tasks:**

- |   |                 |
|---|-----------------|
| 1. Audit in   | Porch           |
| 2. Daily Reporting  | Porch           |
| 3. Update site Manuals & deliver rounds fax sheets                  | Porch           |
| 4. Upgrade SDL file on SDL computer (Porch carry floppy)            | Cornwall        |
| 5. Calibration  | Porch           |
| 6. Instrument changeout   | Porch           |
| 7. Brusag Y2K upgrade (Spare too if possible)                       | Cornwall        |
| 8. Install Digicora software upgrade                                | Flynn, Cornwall |
| 9. AERI maintenance, troubleshooting                                | Flynn, Dedecker |
| 10. Diagnose Cavity Radiometer problems                             | Cornwall        |
| 11. Check out Observer computer (sticking "u" key)                  | Flynn           |
| 12. Pick up fresh sondes, Observer fax shts. for transport to Manus | Flynn           |
| 13. Pack and send back stuff  | Cornwall        |
| 14. Audit out   | Cornwall        |

Other possible tasks:

- |  |                  |
|--|------------------|
| 15. SAM system Laptop changeout (data brick & GOES laptop)         | Flynn            |
| <del>16. MPL laptop changeout (Mendoza's?ask Flynn??)</del>        | <del>Flynn</del> |
| 17. MWR computer changeout (linebacker to laptop – ask Vic)        | Flynn            |
| 18. Check Ceilometer comp. softwr upgrades (alarm.log to send dir) | Flynn            |
| 19. Backup ADaM's/files1 disk write to tape?                       | Flynn            |
| 20. Bouda lagoon reconnaissance                                    | Porch            |

## MANUS

Priority Tasks:

- |  |         |
|--|---------|
| 1. Audit-in  | Flynn   |
| 2. Daily Reporting   | Flynn   |
| 3. Update site Manuals, deliver rounds fax shts, leave MPL proc. | Flynn   |
| 4. MPL-HR changeout installation                                 | Flynn   |
| 5. Install heat tape on MPL tube                                 | Flynn   |
| 6. ADaM MPL ingest upgrade, data acc software (raw & processed)  | Flynn   |
| 7. GOES MPL upgrade  | Flynn   |
| 8. Install Digicora software upgrade                             | Flynn   |
| 9. Go over new MPL rounds w/Observers (put in Binder)            | Flynn   |
| 10. Instruct Observers to launch 8 fresh sondes                  | Flynn   |
| 11. Coordinate phone improvements w/Telcom                       | Schultz |
| 12. Check ADaM disc fullness (procedure from Schmaltz)           | Flynn   |
| 13. Pack and send back stuff                                     | Schultz |
| 14. Audit out  | Flynn   |

Other possible tasks:

- |   |       |
|---|-------|
| 15. Skyrad IRT lens replacement                                     | Flynn |
| 16. Grnrad IRT setting correction                                   | Flynn |
| 17. Check Manus HP Office Jet (won't receive faxes) fax machine     | Flynn |
| 18. MWR computer changeout??  | Flynn |
| 19. Check Ceilometer compt. softwr upgrades (alarm.log to send dir) | Flynn |
| 20. MMCR time resetting (Ayers??)                                   | Flynn |