



Simplified. Secure. Seamless e-Acquisition.

Integrated Acquisition Environment E-Gov Initiative



IAE Monthly Update—May 15, 2004

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

IAE Business Areas and Objectives

- **Business Partner Network (BPN)**— Deploy a single point of registration and validation of supplier data accessed by all agencies.
- **Acquisition Information Reporting (AIR)**—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- **eMarketplace**—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of government buying. (Phase 1)
- **Intra-government Transactions (IGT)**— Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- **Standard Transactions**— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

Activities for the next month

BPN

- Implement Architecture Engineering SF 330 for BPN
- Incorporate novation comments from all agencies into the novations/name change process
- Issue eSRS (Electronic Subcontracting Reporting System) RFQ
- Complete resolution of DLIS findings from new environment testing

Acquisition Information Reporting (AIR)

- Conduct Contract Document Workshop
- Implement reports module in FPDS-NG
- Monitor and consult with agencies to ensure full implementation

eMarketplace

- Issue recomplete solicitation for FedBizOpps (FBO)
- Monitor questions and develop responses to questions on the on-line purchasing capability RFI
- Launch E-Authentication capabilities pilot in FedTeDS
- Continue comparison of shopping cart and vendor data among gov't catalog systems
- Continue gathering input from agencies to verify agency compliance with ICD FAR requirement

Standard Transactions

- Complete XML Schema review of CCR XML 2.0
- Continue data element standardization process, including harmonization with other E-Gov initiatives and UBL 1.0
- Continue working with IAE shared systems to validate and update Information Exchanges
- Publish Standard Transactions V1.1

Intra-governmental Transactions (IGT)

- Award and conduct 3rd party pilot evaluation review of IGTP
- Continue certification processing for early adopters
- Complete ATO for FedReg 4.0
- Continue agency visits by Program Director
- Continue to test IGTE enhancements

IAE PMO

- Portal Team working to finalize acquisition plan and issue Portal IOC RFQ
- Get remaining agency agreements for FY 04 signed
- Issue MOUs with system stewards for FY 04 O&M
- Execute and integrate configuration management process

Contacts Teresa Sorrenti, IAE Program Manager 703-872-8610
Earl Warrington, IAE Deputy Program Manager 703-872-8609
Lew Sanford Jr., GSA E-Gov Program Manager 703-872-8600
Lisa Cliff, IAE Communications 703-872-8593

Email: integrated.acquisition@gsa.gov
<http://egov.gsa.gov>

Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—May 15, 2004

Simplified. Secure. Seamless e-Acquisition

Governance:

- FAC (Federal Acquisition Council) - FAC and OMB
- Managing Partner—General Services Administration/Federal Supply Service
- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, OMB Portfolio Manager, OFPP, Small Agency Council, 6 Agency Procurement Executives
- IAE Program Management Office—Program Manager and Deputy, Business Area managers
- Business Area Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intra-governmental Transactions (IGT), Standard Transactions
- Shared Systems Stewards, Users Groups
- Industry Advisory Board (TBD)
- Internal Efficiency and Effectiveness Portfolio Manager
- Partners - All CFO Act Agencies
- Participation - Over 250 team members from 65 agencies

Upcoming Events:

- Contract Document Workshop - May 24

Recognition:

- FedBizOpps awarded 2004 Innovations in American Government Award
- FedBizOpps awarded 2003 GCN (Government Computer News) Agency Award
- FedTeDS awarded 2003 Grace Hopper Award for Technical Excellence

Policy:

Referenced policy memos can be viewed on IAE website

⇒ Go to <http://egov.gsa.gov>

⇒ Click 'Integrated Acquisition Environment'

⇒ Click 'Policy'

Key Milestones

BPN

- eSRS (Electronic Subcontracting Reporting System)
 - Initial operating capability Sept 2004
 - Full operating capability March 2005
- ORCA Initial Operating Capability Sept 2004

Acquisition Information Reporting (AIR)

- CADO white paper Sept 2004
- All agencies FY04 data to be reported to FPDS-NG Sept 2004

eMarketplace

- Implement initial eMarketplace capability Sept 2005
- Transition to new FBO provider Sept 2004

Intra-governmental Transactions

- IT services >\$100K and all rent transactions processed through exchange July 2004

IAE PMO

- Portal implementation
 - Initial operating capability Sept 2004
 - Version 1.0 March 2005

Accomplishments (2003 to present. Prior to 2003 go to [http://egov.gsa.gov/integrated-acquisition-environment/IAE Monthly Update](http://egov.gsa.gov/integrated-acquisition-environment/IAE%20Monthly%20Update) in the gray navigational pane for previous updates)

BPN

- Completed development of Architecture Engineering SF 330 for BPN March 2004
- eSRS Acquisition plan approved April 2004
- FedReg and CCR migrated to DLIS-95% of findings resolved March 2004
- ST&E (Security Testing & Eval) performed on DLIS environment (BPNse-support environment, CCR, FedReg) March 2004
- Integration of PRO-Net and CCR (PRO-Net decommissioned) Dec 2003
- Implemented FAR requirement for all contractors to register in CCR Oct 2003

Acquisition Information Reporting (AIR)

- Current FOIA process modeling completed April 2004
- FPDS-NG Scorecard Summary complete April 2004
- FPDS-NG Authority To Operate (ATO granted) March 2004
- CADO (Contract Award Documents Online) evaluation of comments completed, action plan delivered, working groups organized March 2004
- FPDS-NG Change Control Board established Feb 2004
- FPDS-NG system launched/prescribed in FAC 18 Dec 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003

eMarketplace

- RFI for eMarketplace on-line purchasing capability posted on FBO May 2004
- FedTeDS mandatory for 5 boroughs in NY for select procurements Jan 2004
- FedBizOpps made official point of entry in FAC 16 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Final FAR rule requiring use of ICD published in FAC 15 July 2003

Intra-governmental Transactions (IGT)

- IGTE modifications capability and report enhancements completed Jan 2004
- First payment transaction processed through IPAC Dec 2003
- Production pilot launched/1st rent transaction processed Oct 2003
- CFO Act Agencies and 25 small agencies first registered in FedReg Jan 2003

Standard Transactions

- Published IAE Summary XML Guidance V 1.1 Feb 2004
- Published Standard eTransactions V 1.0 Sept 2003

IAE PMO

- ACE Meetings Jan 2004-present
- Monthly System Stewards meetings Oct 2003-present