

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE

SUMMARY

ACTIONS

CALENDAR YEAR 2009 WINDOWS AND DUE DATES

	FY 2009-02	FY 2009-03	FY 2010-01	FY 2010-02	FY 2010-03
	06/02/08 Mexico	10/30/08 US Small	03/06/09 US Standard	06/01/09 Mexico	10/29/09 US Small
	08/01/08 US Standard	01/07/09 Canada	Optional Canadian window, normally will submit in the third window.	07/31/09 US Standard	01/06/2010 Canada
COUNCIL STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	09/24-25/08	N/A	05/6-7/09	09/23-24/09	N/A
COUNCIL STAFF MEETS Reviews proposals & prepares recommendations to Council.	10/29-30/08	02/4-5/09	06/3-4/09	10/28-29/09	02/3-4/2010
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/09/08 Arlington, VA.	03/16/09 Arlington, VA.	07/7-9/09 Council Retreat and Meeting (Exact dates & location TBA)	12/8-9/09 (Exact dates and location TBA)	03/16-17/2010 (Exact dates and location TBA)
MBCC MEETS Dates are target dates only. FWS begins grant development.	03/11/09 Wash., D.C.	06/10/09 (Proposed) Wash., D.C.	09/9/09 (Proposed) Wash., D.C.	03/__/2010 (TBA) Wash., D.C.	06/__/2010 (TBA) Wash., D.C.

* Change since last edition

last updated 01-08-09

NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE DETAILS

CALENDAR YEAR 2009 WINDOWS AND DUE DATES

ACTIONS	CALENDAR YEAR 2009 WINDOWS AND DUE DATES				
	FY 2009-02	FY 2009-03	FY 2010-01	FY 2010-02	FY 2010-03
A/S = DOI Asst. Secretary for Fish, Wildlife & Parks FWS = U.S. Fish & Wildlife Service JV = Joint Venture NEPA = National Environmental Policy Act RD = FWS Regional Director Staff = Council Staff Standard = U.S. standard grant proposals Small = U.S. small grant proposals	06/02/08 Mexico	10/30/08 US Small	03/06/09 US Standard	06/01/09 Mexico	10/29/09 US Small
	08/01/08 US Standard	01/07/09 Canada	Optional Canadian window, normally will submit in the third window.	07/31/09 US Standard	01/06/2010 Canada
Council Coordinator 1) reviews Standard proposals; comments/requests site visit dates from applicants, 2) sends proposals to Staff & 3) request Standard ranks from JV Boards.	ASAP	N/A	ASAP	ASAP	N/A
JV Boards send Standard ranks & reasons for ranks to Coordinator.	09/24/08	01/12/09	05/6/09	09/23/09	01/11/2010
STAFF MEETS Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	09/24-25/08	N/A	05/6-7/09	09/23-24/09	N/A
Coordinator sends budget & proposal tables to Council & Staff.	10/15/08	01/21/09	05/20/09	10/14/09	01/21/2010
Staff conducts Standard site visits.	October	N/A	May-June	October	N/A
STAFF MEETS Reviews proposals & prepares recommendations to Council.	10/29-30/08	02/4-5/09	06/3-4/09	10/28-29/09	02/3-4/2010
Coordinator sends meeting material to Council & Staff.	11/17/08	02/25/09	06/17/09	11/16/09	02/24/2010
COUNCIL MEETS (usually includes a working session before the meeting). Coordinator informs applicants about proposal status.	12/09/08 Arlington, VA.	03/16/09 Arlington, VA.	07/7-9/09 Council Retreat and Meeting (Exact dates & location TBA)	12/8-9/09 (Exact dates & location TBA)	03/16-17/2010 (Exact dates & location TBA)
RD's send to Coordinator NEPA determinations and contaminants surveys for FWS acquisitions for Standard proposals selected by Council.	02/16/09	05/18/09	08/17/09	02/15/2010	05/17/2010
Coordinator sends material to FWS Realty for Standard NEPA completed proposals; briefs Director, A/S, & MBCC Staff.	02/18/09	05/20/09	08/19/09	02/19/2010	05/19/2010
MBCC MEETS Dates are target dates only. FWS begins grant development.	03/11/09 Wash., D.C.	06/10/09 (Proposed) Wash., D.C.	09/9/09 (Proposed) Wash., D.C.	03/__/2010 (TBA) Wash., D.C.	06/__/2010 (TBA) Wash., D.C.
RD's send 1) delayed contaminants surveys & National Historic Preservation Act reviews for FWS Standard acquisition & 2) Small grant NEPA determinations & contaminants surveys to Coordinator.	Before Grant Agreements Implemented				

* Change since last edition

last updated 01-08-09