

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
ALABAMA				
Bon Secour	2003	2005	Mike Dawson	Completed
Choctaw	2004	2006	Mike Dawson	Completed
Wheeler (Wheeler Complex)	2005	2007	John Beck	Completed
Key Cave (Wheeler Complex)	2005	2007	John Beck	Completed
Fern Cave (Wheeler Complex)	2005	2007	John Beck	Completed
Sauta Cave (Wheeler Complex)	2005	2007	John Beck	Completed
Grand Bay	2006	2008	Mike Dawson	Completed
Eufaula	2006	2008	Mike Dawson	Completed
Watercress Darter	2007	2010	Mike Dawson	Ongoing
Cahaba River*				established after 1997
Mountain Longleaf *				established after 1997
ARKANSAS				
Pond Creek		2000		Completed
Logan Cave	2006	2008	Ben Mense	Completed
Holla Bend	2007	2009	Ben Mense	Ongoing
Cache River (Central Arkansas)	2007	2010	Keith Weaver	Ongoing
Bald Knob (Central Arkansas)	2007	2010	Keith Weaver	Ongoing
Big Lake (Central Arkansas)	2007	2010	Keith Weaver	Ongoing

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
Wapanocca (Central Arkansas)	2007	2010	Keith Weaver	Ongoing
Felsenthal (with Overflow)	2008	2011	Monica Harris	Ongoing
Overflow (with Felsenthal)	2008	2011	Monica Harris	Ongoing
White River	2009	2011	Mike Dawson	Ongoing
CARIBBEAN				
Navassa Island*				established after 1997
FLORIDA				
Loxahatchie		2000		Completed
Florida Panther		2000		Completed
Cedar Keys		2001		Completed
Lower Suwannee		2001		Completed
10,000 Islands		2002		Completed
Pelican Island	2000	2006	Cheri Ehrhardt	Completed
Hobe Sound	1998	2006	Margo Stahl	Completed
St. Marks	2000	2006	Mary Morris	Completed
Crocodile Lake	2003	2006	Van Fischer	Completed
Merritt Island	2001	2007	Cheri Ehrhardt	Completed
Key West (The Keys Complex)	2004	2008	Mary Morris	Ongoing
National Key Deer (The Keys Complex)	2004	2008	Mary Morris	Ongoing

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
Great White Heron (The Keys Complex)	2004	2008	Mary Morris	Ongoing
Pinellas (Tampa Bay Complex)	2004	2009	Mary Morris	Ongoing
Egmont Key (Tampa Bay Complex)	2004	2009	Mary Morris	Ongoing
Passage Key (Tampa Bay Complex)	2004	2009	Mary Morris	Ongoing
Ding Darling (Ding Complex)	2007	2010	Cheri Ehrhardt	Ongoing
Caloosahatchee (Ding Complex)	2007	2010	Cheri Ehrhardt	Ongoing
Island Bay (Ding Complex)	2007	2010	Cheri Ehrhardt	Ongoing
Pine Island (Ding Complex)	2007	2010	Cheri Ehrhardt	Ongoing
Matlacha Pass (Ding Complex)	2007	2010	Cheri Ehrhardt	Ongoing
Crystal River	2007	2010	Cheri Ehrhardt	Ongoing
Lake Wales Ridge	2008	2010	Bill Miller	Ongoing
Chasshowitza	2009	2011	Mary Morris	Ongoing
St. Vincent	2009	2011	Monica Harris	Ongoing
St. Johns	2009	2011	Bill Miller	
GEORGIA				
Okefenokee	2001	2006	Sara Aicher	Completed
Wolf Island	2006	2008	Shaw Davis	Completed
Bond Swamp	2006	2009	Carolyn Johnson	Ongoing
Pinckney Island (Savannah Complex)	2008	2010	Jane Griess	Ongoing
Tybee (Savannah Complex)	2008	2010	Jane Griess	Ongoing

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
Blackbeard Island (Savannah Complex)	2008	2010	Jane Griess	Ongoing
Harris Neck (Savannah Complex)	2008	2010	Jane Griess	Ongoing
Wassaw (Savannah Complex)	2008	2010	Jane Griess	Ongoing
Savannah (Savannah Complex)	2008	2010	Jane Griess	Ongoing
Banks Lake	2008	2010	Laura Housh	Ongoing
Piedmont	2008	2010	Laura Housh	Ongoing
KENTUCKY				
Clark's River*	2008	2011	Tina Chouinard	Ongoing
LOUISIANA				
Bayou Cocodrie		2004		Completed
Lake Ophelia	1998	2005	Tina Chouinard	Completed
Cameron Prairie	2002	2006	Judy McClendon	Completed
Grand Cote	2004	2006	Tina Chouinard	Completed
D'Arbonne	2003	2006	Lindy Gardner	Completed
Big Branch Marsh	2003	2007	Charlotte Parker	Completed
Lacassine	2002	2007	Judy McClendon	Completed
Sabine	2002	2007	Judy McClendon	Completed
Catahoula	2004	2007	Tina Chouinard	Completed
Delta (with Breton)	2006	2008	Charlotte Parker	Completed
Breton (with Delta)	2006	2008	Charlotte Parker	Completed

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
Handy Brake (w/ Upper Ouachita)	2006	2008	Tina Chouinard	Completed
Upper Ouachita (w/ Handy Brake)	2006	2008	Tina Chouinard	Completed
Red River	2006	2008	Tina Chouinard	Completed
Shell Keys	2007	2008	Tina Chouinard	Completed
Mandalay (with Bayou Teche)	2007	2009	Ken Litzenberger	
Bayou Teche* (with Mandalay)	2007	2009	Ken Litzenberger	
Bayou Sauvage	2007	2009	Ken Litzenberger	
Tensas River	2006	2009	Tina Chouinard	
Black Bayou Lake	2008	2010	Tina Chouinard	
Bogue Chitto (with Atchafalaya)	2009	2011	Tina Chouinard	
Atchafalaya (with Bogue Chitto)	2009	2011	Tina Chouinard	
Cat Island*				established after 1997
MISSISSIPPI				
Noxubee		2004		Completed
Coldwater River* (North MS Complex)	2004	2005	Mike Dawson	Completed
Tallahatchie (North MS Complex)	2004	2005	Mike Dawson	Completed
Dahomey (North MS Complex)	2004	2005	Mike Dawson	Completed
Mathews Brake (TR Complex)	2000	2006	Mike Dawson	Completed
Morgan Brake (TR Complex)	2000	2006	Mike Dawson	Completed

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
Hillside (TR Complex)	2000	2006	Mike Dawson	Completed
Panther Swamp (TR Complex)	2000	2006	Mike Dawson	Completed
Yazoo (TR Complex)	2000	2006	Mike Dawson	Completed
St. Catherine Creek	2003	2006	Mike Dawson	Completed
Miss Sandhill Crane	2005	2007	Mike Dawson	Completed
Holt Collier NWR*				established after 1997
T. Roosevelt NWR*				established after 1997
NORTH CAROLINA				
Roanoke River	2000	2006	Bob Glennon	Completed
Currituck	2000	2006	Tim Cooper	Completed
Mackay Island	2000	2006	Tim Cooper	Completed
Cedar Island	2000	2006	Bruce Freske	Completed
Pea Island	1999	2006	Mike Bryant	Completed
Alligator River	2000	2007	Mike Bryant	Completed
Pocosin Lakes	2000	2007	Howard Phillips	Completed
Swanquarter	2000	2008	Bruce Freske	Completed
Mattamuskeet	2000	2008	Bruce Freske	Completed
Pee Dee	2006	2008	Jeff Bricken	Completed

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
PUERTO RICO				
Vieques*	2003	2008	Jim Oland	Completed
Laguna Cartagena	2007	2010	Susan Silander	Ongoing
Cabo Rojo	2007	2010	Susan Silander	Ongoing
DeSecheo	2008	2010	Susan Silander	Ongoing
Culebra	2008	2010	Susan Silander	Ongoing
SOUTH CAROLINA				
Waccamaw*	2005	2008	Craig Sasser	Completed
Santee	2006	2008	Van Fischer	Completed
Carolina Sandhills	2007	2009	Allyne Askins	Ongoing
ACE Basin	2007	2009	Van Fischer	Ongoing
Cape Romain	2007	2010	Van Fischer	Ongoing
TENNESSEE				
Hatchie	1999	2006	Randy Cook	Completed
Lower Hatchie	1999	2006	Randy Cook	Completed
Chickasaw	1999	2006	Randy Cook	Completed
Reelfoot (with Lake Isom)	1999	2006	Randy Cook	Completed
Lake Isom (with Reelfoot)	1999	2006	Randy Cook	Completed
Cross Creeks	2007	2009	Mike Dawson	Ongoing
Tennessee	2008	2010	Tina Chouinard	Ongoing

**Southeast Region
Comprehensive Conservation Plan Schedule**
March 2009

Refuge	Proposed Start of Pre-Planning (Fiscal Year)^	Proposed Finish (Fiscal Year)^	Contact Person	Status
VIRGIN ISLANDS				
Buck Island (Virgin Islands Complex)	2006	2009	Susan Silander	Ongoing
Green Cay (Virgin Islands Complex)	2006	2009	Susan Silander	Ongoing
Sandy Point (Virgin Islands Complex)	2006	2009	Susan Silander	Ongoing

* Refuges established after 1997 which are not required to complete a CCP by 2012.

^ Fiscal Year runs from October 1st to September 30th