

Mongolia Compact Progress

- ★ **Program Set Up:** MCA Mongolia organized an introductory workshop for local suppliers, contractors, consultants and service providers to provide guidance on MCA Mongolia's procurement process.
- ★ **Vocational Education Project:** A new Technical and Vocational Education Training (TVET) law was passed by the Government of Mongolia in February. The new law will start the cooperation between the Ministry of Education and MCA Mongolia toward establishing a National Council for Vocational Education and Training.
- ★ **Property Rights Project:** The Legal and Regulatory Committee was established by the Property Rights Project to contribute to the

creation of a legal and regulatory environment for land ownership and a registry system in Mongolia.

- ★ A national land privatization and registration workshop was held with all the government agencies and institutions relevant to land ownership to discuss future cooperation in improvements of land ownership and registration system.
- ★ **Rail Project:** On April 27, 2009 the Government of Mongolia notified MCC that it intends to withdraw the rail component of the compact. MCC is currently in the process of evaluating possible next steps.


Compact At-A-Glance

Signed 10/22/2007

Entry Into Force.....9/17/2008

The five-year, \$285 million compact seeks to better enable the country's burgeoning urbanized market based economy and help Mongolians increase their incomes by becoming healthier and better trained, by using their land assets more productively and by increasing their capacity to trade with the world.

Obligations by Project



\$16,431,543 total contract commitments
\$3,742,023 disbursed to date

Country At-A-Glance


Population.....2,554,000*

GNI per Capita\$1,290*



On the Web:
www.mcc.gov
MCA-Mongolia:
www.mca.mn

Compact Implementation Timeline



- Project Preparation
- Construction - Infrastructure
- Project Activities - Other Sectors

We Are Here

April 2009
 Disbursements to Date..... \$3,742,023
 Total Contract Commitments..... \$16,431,543

1
March 2009:
 The land privatization and registration national workshop was organized to launch the project

2
March 2009:
 The herder selection criteria is finalized at the local government level.

3
February 2009:
 TVET policy and Operational Framework Consultant started work.

* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at www.mcc.gov.