

## Mozambique Compact Progress

- ★ **Rehabilitation/Construction of Roads Project:** Proposals have been received and are being evaluated for the rehabilitation of road segments and bridges in Cabo Delgado, Nampula, and Zambezia.
- ★ **Farmer Income Support Project:** MCA Mozambique in coordination with the Ministry of Agriculture have distributed and planted over 55,000 coconut seedlings for smallholders in the provinces of Nampula and Zambezia. These coconut seedlings replace diseased trees that were devastated by the Coconut Lethal Yellowing Disease.
- ★ **Water Supply and Sanitation Project:** Numerous proposals have been received for engineering studies for Nacala Dam Rehabilita-

tion, and for Urban Water and Sanitation improvements in eight cities and towns as well as the Technical and Social Works Supervision for the Rural Water program.

- ★ **Land Tenure Project:** Land Policy and Cadastral Experts have begun to work with the main land administration office of the central government to plan local and regional capacity building activities in land administration. MCA Mozambique is finalizing two large land-related procurements, which are expected to be signed in the upcoming quarter. Over 40 potential hot spots have been identified for conflict resolution and land use planning interventions.


### Compact At-A-Glance

Signed ..... 7/13/2007

Entry Into Force..... 9/22/2008

The five-year, \$506.9 million compact seeks to improve rural and urban water and sanitation, roads, land administration, and agriculture. It also addresses key policy reforms and capacity building initiatives. The program focuses on the economically lagging northern provinces, home to half of the country's population.

### Obligations by Project



\$24,046,718 total contract commitments  
\$6,219,764 disbursed to date

### Country At-A-Glance


Population..... 19,792,300\*

GNI per Capita .....\$320\*



On the Web:  
[www.mcc.gov](http://www.mcc.gov)

## Compact Implementation Timeline



**1**  
Numerous proposals have been received for engineering studies for the Nacala Dam.

**2**  
Roads feasibility / ESA/Design/Supervision proposals evaluated.

**3**  
First seedlings have been planted to replace diseased trees.

- Project Preparation
- Construction - Infrastructure
- Project Activities - Other Sectors

**We Are Here**

**April 2009**  
 Disbursements to Date..... \$6,219,764  
 Total Contract Commitments..... \$24,046,718

\* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at [www.mcc.gov](http://www.mcc.gov).