

Civil Works Review Board Project Briefings -- Proposed FY09 & FY10 Schedule

CWRB DATE	POTENTIAL PROJECT	DIV/DIST	PACKAGE DUE TO HQ
1st Qtr (FY09)			
16 Oct 08	Cancelled		
25 Nov 08	Cancelled		
18 Dec 08	Cancelled		
2nd Qtr (FY09)			
30 Jan 09	Topeka, K	NWD/Kansas City	CWRB Complete
26 Feb 09	Cancelled		
19 Mar 09	Cancelled		
3rd Qtr (FY09)			
16 Apr 09	Cancelled		
21 May 09	Coastal Mississippi Improvement Project, MS	SAD/Mobile	CWRB Complete
18 Jun 09	Cancelled		
4th Qtr (FY09)			
21 Jul 09	Cancelled		
27 Aug 09	TBD		30 Jul 09
17 Sep 09	TBD		20 Aug 09
1st Qtr (FY10)			
15 Oct 09	TBD		17 Sep 09
24 Nov 09	Brevard County Shore Protection - Mid-Reach, FL	SAD/Jacksonville	27 Oct 09
15 Dec 09	C&SF, CERP - Biscayne Bay Coastal Wetlands, FL	SAD/Jacksonville	17 Nov 09
“	CERP – Western C-111 Spreader Canal, FL	SAD/Jacksonville	“
2nd Qtr (FY10)			
Jan 2010	TBD		
Feb 2010	Freeport Harbor, TX	SWD/Galveston	
“	Middle Rio Grande Bosque, NM	SPD/Albuquerque	
Mar 2010	Jacksonville Harbor, Mile Point Range GRR, FL	SAD/Jacksonville	
“	Sabine-Neches Waterway, TX	SWD/Galveston	
3rd Qtr (FY10)			
Apr 2010	Savannah Harbor Expansion, GA	SAD/Savannah	
“	Walla Walla River, WA	NWD/Walla Walla	
May 2010	TBD		
Jun 2010	Houma Navigation Canal Deepening, LA	MVD/New Orleans	
“	Pima County, Tres Rios del Norte, AZ	SPD/Los Angeles	
“	San Clemente Shoreline, CA	SPD/Los Angeles	
“	Willoughby Spit and Vicinity, VA	NAD/Norfolk	
4th Qtr (FY10)			
Jul 2010	Jacksonville Harbor, GRR 2, FL	SAD/Jacksonville	
“	C&SF, CERP, Everglades Agricultural Area Phase I, FL	SAD/Jacksonville	
“	Rio Grand Basin, Chacon Creek, Laredo, TX	SWD/Fort Worth	
Aug 2010	TBD		
Sep 2010	Port Everglades Harbor, FL	SAD/Jacksonville	
“	Fargo Moorhead Metro	MVD/St. Paul	
“	Alexandria to the Gulf	MVD/New Orleans	