

Cycle	Start	Finish	Duration	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
417	Wed 9/24/08	Sat 10/18/08	23.86 days	█												
417 EOC	Sat 10/18/08	Wed 11/12/08	25.05 days		█											
418	Wed 11/12/08	Fri 12/5/08	23.48 days			█										
418 EOC	Fri 12/5/08	Wed 1/7/09	32.59 days				█									
419	Wed 1/7/09	Sat 1/31/09	24.1 days					█								
419 EOC	Sat 1/31/09	Wed 2/18/09	17.95 days						█							
420	Wed 2/18/09	Sat 3/14/09	24.39 days							█						
420 EOC	Sat 3/14/09	Wed 5/13/09	59.57 days								█					
421	Wed 5/13/09	Sat 6/6/09	24.38 days									█				
421 EOC	Sat 6/6/09	Wed 6/24/09	17.54 days										█			
422	Wed 6/24/09	Sat 7/18/09	23.76 days											█		
422 EOC	Sat 7/18/09	Wed 8/5/09	18.19 days												█	
423	Wed 8/5/09	Fri 8/28/09	23 days													█
423 EOC	Fri 8/28/09	Wed 10/14/09	47 days													█



FY-09 Planning Schedule

THIS FORECAST IS FOR PLANNING PURPOSES ONLY