

Tanzania Compact Progress

- ★ **Energy Sector Project:** Preparatory design, environmental, and social assessment work is currently underway for all three Energy Project Activities which will improve electricity and coverage in Tanzania. A draft survey of the undersea portion for the route of the Zanzibar Interconnector Activity has been completed and additional environmental and social impact assessments are underway. The Zanzibar Interconnector Project Activity will provide a reliable and non-polluting power supply to Unguja, the largest island in the Zanzibar archipelago and entirely dependent on power supply from the mainland.
- ★ **Transport Sector Project:** Finalization of all design and environmental preparatory work for the Mainland Trunk Roads Project

Activity and initial procurement steps are underway. The Mainland Trunk Roads Project Activity will upgrade trunk roads in three regions and improve road maintenance practices. MCA-T is working with the Tanzania Airports Authority to procure updated designs and to complete environmental and social assessment as part of the Mafia Island Airport Project Activity which will improve island access and provide public safety facilities at the airport.

- ★ **Water Sector Project:** In June 2009, MCA awarded a contract for feasibility, environmental, and updated designs for the Lower Ruvu Plant Expansion Project Activity. Work to update feasibility studies and produce final designs for the first of two efforts in the Non-Revenue Water Project Activity is also underway.

Compact At-A-Glance


Signed2/17/2008

Entry Into Force.....9/17/2008

The five-year, \$698 million compact seeks to stimulate economic growth, increase household incomes, and raise the quality of life in program areas through targeted infrastructure investments in transportation, energy and water.

Obligations by Project

in millions



\$26,810,330 total contract commitments

\$2,955,434 disbursed to date

Country At-A-Glance

Population.....39,477,000*

GNI per Capita\$400*




On the Web:

www.mcc.gov

MCA-Tanzania:

www.mca-t.go.tz



Project Preparation
 Construction - Infrastructure
 Project Activities - Other Sectors

We Are Here

August 2009
 Disbursements to Date..... \$2,955,434
 Total Contract Commitments..... \$26,810,330

1
May 2009:
 Pre-qualification process for interested construction contractors for one of the Mainland Trunk Roads concluded.

2
June 2009:
 A request for proposals was issued for Pemba Island Roads design and environmental and social impact assessments.

3
June 2009:
 Contracts awarded for Water Sector Project Coordination and feasibility study and design of the Lower Ruvu and Morogoro Activities.

* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at www.mcc.gov.