



A0003738

<b>A AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1 CONTRACT ID CODE	PAGE 1 OF PAGES 2
2 AMENDMENT/ MODIFICATION NO A00007	3 EFFECTIVE DATE 3/1/96	4 REQUISITION/ PURCHASE REQ. NO.	5 PROJECT NO (If applicable) CTN-08
6 ISSUED BY U. S. Army Engineer District, New Orleans Corps of Engineers P.O. Box 60267 New Orleans, LA 70160-0267		7. ADMINISTERED BY (If other than Item 6)	
8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  Johnson Bros. Corporation of Louisiana  2002 20th Street, Suite A202 Kenner, LA 70065		(X)	9A AMENDMENT OF SOLICITATION NO
			9B. DATED (See Item 11)
		X	10A. MODIFICATION OF CONTRACT/ ORDER NO. DACW29-95-C-0093
CODE	FACILITY CODE		10B. DATED (See Item 13) 8/24/95
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12 ACCOUNTING AND APPROPRIATION DATA (If required) Funds have not been increased or decreased as a result of this change.			
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ ORDERS, IT MODIFIES THE CONTRACT/ ORDER NO. AS DESCRIBED IN ITEM 14.</b>			
(X)	A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A.		
	B THE ABOVE NUMBERED CONTRACT/ ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103 (b)		
X	C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: CCI.87, "CHANGES"		
	D OTHER (specify type of modification and authority)		
<b>E. IMPORTANT:</b> Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>original</u> copies- to the issuing office.			
14 DESCRIPTION OF AMENDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation/ contract subject matter where feasible.)  The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, Floodproofing Veterans Blvd. Bridges over 17th Street Canal, Orleans and Jefferson Parishes, LA, to change the pile type for the temporary widened eastbound bridge from 14" diameter steel pipe pile to steel HP14x73 pile at 60 feet long, and to add the requirement for halting driving operations when ground velocities reach or exceed 0.5 inches per second.			
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print) PAUL SCHARMER VICE PRESIDENT		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHESTER ASHLEY, ADMINISTRATIVE CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 3/5/96	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 3/6/96

14. Description of Amendment/ Modification (Cont.)

**CHANGES TO THE BIDDING SCHEDULE:** There is no change to the bidding schedule.

**CHANGES TO THE CONTRACT SPECIFICATIONS:**

a. Add three sentences to Section 01100 Paragraph 19 Vibration Monitoring, as follows:

"The contractor will be directed to halt pile driving operations (including temporary, service, and sheetpiles) when ground velocities, monitored by a independent testing laboratory, reach or exceed 0.5 inches per second. During extraction of temporary and existing piles, the contractor will be directed to extract the piles by jetting when the velocities reach or exceed 0.5 inches per second. Payment for all standby costs associated with cessation of pile driving operations and jetting of piles below the dredgeline while extracting, if required, will be made by an equitable adjustment under CC I-87, Changes.

b. Add a new paragraph to Section 02315 as follows:

"7.2.5 Any damage to HP 14x73 piling due to use for temporary bridge piling will be replaced and compensated at the applicable price per linear foot for "Furnish and Deliver Steel H-Piles"."

**CHANGES TO THE CONTRACT DRAWINGS:** Make pen and ink changes to Johnson Bros. drawings no. 4609-11 thru 13, dated 10-26-95, and 4609-15 thru 18, dated 11-16-95 as follows:

Change all references to the use of "14 inch O.D. x .312 inch wall pipe piles driven to 70 ton capacity, from the LADOTD Structural Pile Handbook, 1988: 28 blows per foot using a Vulcan 512 hammer = 70.7 ton capacity" to "Steel HP14x73 piles - 60 feet long to be driven to grade without the use of jetting."

**CHANGES TO THE CONTRACT PRICE:** The contract price remains unchanged.

**CHANGES TO THE CONTRACT TIME:** The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the time frame stated.