

Romero A0003717

|  |                               |   |  |
|--|-------------------------------|---|--|
| <b>AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT</b>  |                               | 1. CONTRACT ID CODE                       | PAGE 1 OF 2 PAGES  |
| 2. AMENDMENT/ MODIFICATION NO.<br>A00011   | 3. EFFECTIVE DATE<br>11/04/96 | 4. REQUISITION/ PURCHASE REQ. NO.         | 5. PROJECT NO. (If applicable)<br>TE-002                     |
| 6. ISSUED BY<br>U. S. Army Engineer District, New Orleans<br>Corps of Engineers<br>P.O. Box 60267<br>New Orleans, LA 70160-0267  | CODE                          | 7. ADMINISTERED BY (If other than Item 6) | CODE   |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>Johnson Bros. Corporation of Louisiana<br>2002 20th Street, Suite A202<br>Kenner, Louisiana 70062 |                               | (X)                                       | 9A. AMENDMENT OF SOLICITATION NO.                            |
|  |                               |   | 9B. DATED (See Item 11)                                      |
|  |                               | X   | 10A. MODIFICATION OF CONTRACT/ ORDER NO.<br>DACW29-95-C-0093 |
| CODE   | FACILITY CODE                 |   | 10B. DATED (See Item 13)<br>08/24/95                         |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
No additional funds are required.



13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ ORDERS, IT MODIFIES THE CONTRACT/ ORDER NO. AS DESCRIBED IN ITEM 14.

|     |   |
|-----|---|
| (X) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|     | B. THE ABOVE NUMBERED CONTRACT/ ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b). |
| X   | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:<br>CC 1.97 Default   |
|     | D. OTHER (specify type of modification and authority)   |

E. IMPORTANT: Contractor  is not,  is required to sign this document and return original copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation/ contract subject matter where feasible.)  
 In view of delays in the completion of work for the above numbered contract for Lake Pontchartrain, Louisiana and Vicinity, Floodproofing Veterans Boulevard Bridges over 17th Street Canal, Orleans and Jefferson Parishes, Louisiana, due to causes beyond the control and without the fault or negligence of the contractor, namely, unusually severe weather during the period 1 June 1996 through 31 October 1996, this contract is modified as follows:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|  |                             |  |                              |
|--|-----------------------------|--|------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br>PAUL SCHARMER VICE PRESIDENT  |                             | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>CHESTER ASHLEY, ADMINISTRATIVE CONTRACTING OFFICER   |                              |
| 15B. CONTRACTOR/ OFFEROR<br><br>(Signature of person authorized to sign) | 15C. DATE SIGNED<br>11/6/96 | 16B. UNITED STATES OF AMERICA<br>BY <br>(Signature of Contracting Officer) | 16C. DATE SIGNED<br>11/13/96 |

Standard Form 30  
Block 14, Description of Modification (continued)  
Contract No. DACW29-95-C-0093  
TE 002

Changes to the Bidding Schedule:

There are no changes to the bidding schedule.

Changes to the Specifications:

There are no changes to the specifications.

Changes to the Contract Drawings:

There are no changes to the contract drawings.

Changes to the Contract Price:

The contract price remains unchanged.

Changes to the Contract Time:

The contract time is extended five (5) calendar days for unusually severe weather.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change, for all delays, impacts and extended overhead, and for performance of the work within the time period of this modification related to unusually severe weather.