

Tentative Timetable for TDI Production of WC Network Report Card and HB 7 Biennial  
Report to the Legislature

February 15, 2008 – Data Call Sent to all WC Networks

March 4, 2008 – Reminder Sent out to Networks re: Data Call Deadline

March 7, 2008 – Deadline for Network Data Call

April, 2008 – TDI to:

- 1) Review Data Call Submissions to Determine Which Networks Are Included in Report Card, Separate Out New Claims, Determine Whether Claims are Lost-Time or Medical-Only, and Refine Survey Sampling Plan
- 2) Secure Survey Administration Contract with University Survey Center;
- 3) Draw/Provide Final Survey Sample to University Survey Center

Late April – Early July – University Survey Center to Administer Telephone Survey to Network and Non-Network Injured Workers

July-August 2008 – TDI to Compile and Calculate Report Card Measures Using Survey Data and DWC Administrative Data; TDI Also to Compile Measures for Biennial Report

Late August/September 2008 – Provide Individual Networks Copies of Their Results

September 2008 – Publish Final WC Network Report Card/Distribute Press Release

September 2008 – TDI to Compile Initial Draft of Biennial Report for Internal Review

December 1, 2008 – Publish Biennial Report to the Legislature on the Impact of Networks on Medical Costs and Quality of Care

No later than December 1, 2008 – Commissioner of Insurance to hold a WC rate hearing to examine the impact of HB 7 on the availability and affordability of WC coverage for employers