

West Virginia Department of Education Schools For BTOP

Install Target Date	County	FY09 Net Enrollment	Installation Site	MPLS Contract For Connection to K-12 POP	Current WAN Provider
Jun-Aug	Preston	4,549	Preston Co. High	YES	No WAN
Jun-Aug	Calhoun	1,129	Calhoun Co. High	YES	No WAN
Jun-Aug	Clay	2,026	Clay County High	YES	Frontier
Jun-Aug	Grant	1,980	Petersburg High	YES	Frontier
Jun-Aug	Hampshire	3,670	Hampshire Co. High	YES	Frontier
Jun-Aug	Hardy	2,317	Moorefield High	YES	Hardytel/Frontier
Jun-Aug	Lincoln	3,608	Lincoln Co. High	YES	No WAN
Jun-Aug	McDowell	3,675	South Side K-8	YES	Frontier/Verizon
Jun-Aug	Pocahontas	1,188	Pocahontas Co. High	YES	Frontier
Jun-Aug	Ritchie	1,586	Ritchie Co. High	YES	No WAN
Jun-Aug	Tucker	1,127	Tucker Co. High	YES	Frontier
Jun-Aug	Webster	1,533	Webster Co. High	YES	Frontier
Jun-Aug	Wyoming	4,165	Wyoming East High	YES	Jet Broadband
Sep-Dec	Barbour	2,494	Phillip Barbour High	NO	Stratuswave
Sep-Dec	Brooke	3,396	Brooke High	NO	Stratuswave
Sep-Dec	Gilmer	942	Gilmer Co. High	NO	Fibernet
Sep-Dec	Hancock	4,302	Weir High	NO	Stratuswave
Sep-Dec	Lewis	2,687	Lewis Co. High	NO	Fibernet
Sep-Dec	Marshall	4,852	John Marshall High	NO	Stratuswave
Sep-Dec	Mineral	4,533	Keyser Primary	NO	Stratuswave
Sep-Dec	Ohio	5,223	Wheeling Park High	NO	Stratuswave
Sep-Dec	Pendleton	1,101	Pendleton Co. High	NO	Shintel
Sep-Dec	Roane	2,536	Roane Co. High	NO	Fibernet
Sep-Dec	Wetzel	2,909	Valley High	NO	Stratuswave
Sep-Dec	Tyler	1,472	Tyler Consolidated High	NO	Stratuswave

***** Please Note: Although counties listed in priority above (no fiber connection present from county to K12 backbone) there are approximately 200 schools still in need of a fiber connection and WVDE will provide this list soon.***