

HSPD-12 Implementation Status Report—National Endowment for the Humanities

Update Date:	Number of employees requiring PIV credentials*	Number of employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of employees with completed/ adjudicated NACI (or equivalent background investigation)*	Total number of PIV credentials issued to employees*	Total number of contractors requiring PIV credentials	Number of contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of contractors requiring NACI (or at least equivalent) with background investigation in process	Number of contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar 2008	180	1	11	168	0	9	3	2	4	0	0	0	0	0	0
Jun 2008	177	3	4	170	3	4	4	4	0	0	0	0	0	0	0
Sep 2008	184	3	9	172	3	5	1	4	0	0	0	0	0	0	0
Dec 2008	186	2	28	156	3	4	0	0	0	0	0	0	0	0	0
Mar 2009	181	4	7	156	3	6	3	0	3	0	0	0	0	0	0
Jun 2009	181	3	1	177	1	6	3	0	3	0	0	0	0	0	0
Sep 2009	176	4	3	152	1	5	2	1	3	0	0	0	0	0	0
Dec 2009	185	1	5	179	1	7	2	0	5	0	0	0	0	0	0
Mar 2010	185	1	3	181	12	8	4	1	4	0	0	0	0	0	0
Jun 2010	187	2	5	180	12	10	5	0	5	0	0	0	0	0	0
Sep 2010	191	0	4	187	12	8	3	1	4	0	0	0	0	0	0
Dec 2010	185	2	1	182	12	4	0	0	4	0	0	0	0	0	0
Mar 2011	161	6	6	161	12	8	2	0	4	0	0	0	0	0	0
Jun 2011	160	0	1	159	14	7	2	0	3	0	0	0	0	0	0
Sep 2011	164	2	2	162	16	7	4	0	3	0	0	0	0	0	0
Dec 2011	165	0	1	164	16	7	3	1	3	0	0	0	0	0	0
March 2012	166	2	2	162	16	6	2	0	4	0	0	0	0	0	0

Implementation Plan Summary

<i>[Estimated Date of Full Implementation]</i>	12/31/12	<i>[Planned Total Number of NACIs to be verified/completed for current employees and contractors by 12/31/2012]</i>	155	Next Major Milestone: <i>12/31/12—100% of employees, contractors, and other individuals receive credentials</i>
--	----------	---	-----	---