

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   12
2. AMENDMENT/MODIFICATION NO. 126	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM003501	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See continuation pages.

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Abel R. Jurnich / Contract Manager</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol
15B. CONTRACTOR/OFFEROR ORIGINAL SIGNED BY <i>(Signature of person authorized to sign)</i>	16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY <i>(Signature of Contracting Officer)</i>
15C. DATE SIGNED 8/4/11	16C. DATE SIGNED 8/4/11

**Purpose of Modification:**

The purpose of this modification is to incorporate the negotiated costs and fee for Due Diligence Discovery and Identification Form (DDDIF) 116, Single Shell Tank Integrity. The following changes are hereby incorporated into the contract:

1. Update Section B as follows:

- 1.1 Incorporate costs and fee for DDDIF 116, Single Shell Tank Integrity.

The addition of this new scope increases the costs of sub-Contract Line Item Number (CLIN) 2.1 by \$23,163,219 and increases fee in the amount of \$1,737,241 for a total increase in contract value of \$24,900,460.

- 1.2 Update Section B, B.4-1 Table to incorporate the above changes from this modification. (Attachment 2 to this modification shows the added costs and fee broken down by Fiscal Year)

- 1.3 As a result of the negotiated changes, the Total Contract Price is changed from \$7,161,029,433 to \$7,185,929,893. Section B, Table B.4-1 sub-CLIN 2.1 and Total Contract Price are changed as follows:

**FROM:**

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
Totals	Contract Cost	5,494					
	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
CLIN 1 Base Operations	Sub-CLIN 1.2	135,656	128,408	132,677	137,619	150,477	684,836
	Sub-CLIN 1.3	14,397	14,649	16,974	17,775	18,234	82,030
CLIN 2 SST Retrieval and Closure	Sub-CLIN 2.1	39,669	28,154	42,729	56,374	67,012	233,938
	Sub-CLIN 2.2	12,070	14,245	22,238	27,879	19,338	95,771
CLIN 3 WTP Support	Sub-CLIN 3.1	9,725	15,709	21,208	17,744	21,230	85,615
	Sub-CLIN 3.2	3,085	3,154	3,230	3,297	3,384	16,150
	Sub-CLIN 3.3	931	0	832	4,277	1,375	7,415
	Sub-CLIN 3.4	16,536	17,333	23,942	19,024	15,145	91,917
CLIN 4 Supplemental Treatment	Sub-CLIN 4.1	49,228	37,388	19,799	13,895	4,689	124,999
	Sub-CLIN 4.2	0	0	22	308	6,353	6,683
	Sub-CLIN 4.3	0	101	382	389	9,149	10,021
	Sub-CLIN 4.4	0	104	396	471	676	1,647
	Sub-CLIN 4.5	9,590	5,759	17,101	9,923	10,222	52,595
CLIN 5 Early Feed and Operation of WTP LAW Facility	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
CLIN 6 Pension and Welfare Plans	Sub-CLIN 6.1	20,036	21,877	23,836	25,948	27,376	119,073
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
Base Contract Sub-Totals	Contract Cost	445,869	441,728	494,699	506,414	514,848	2,403,559
	Available Fee*	16,391	24,794	23,518	27,683	23,776	116,161
	Contract Price	462,261	466,521	518,217	534,097	538,624	2,519,720
CLIN 7 American Recovery and Reinvestment Act (ARRA) Workslope	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
ARRA Sub-Totals	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342

**Contract Number DE-AC27-08RV14800**  
**Continuation Page, Modification 126**

	ARRA Price	41,171	161,975	120,709	0	0	323,855
<b>Totals</b>	<b>Contract Cost</b>	<b>484,187</b>	<b>592,523</b>	<b>607,099</b>	<b>506,414</b>	<b>514,848</b>	<b>2,705,072</b>
	<b>Available Fee</b>	<b>19,244</b>	<b>35,974</b>	<b>31,827</b>	<b>27,683</b>	<b>23,776</b>	<b>138,503</b>
	<b>Contract Price</b>	<b>503,432</b>	<b>628,496</b>	<b>638,926</b>	<b>534,097</b>	<b>538,624</b>	<b>2,843,575</b>

\*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date  
(\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$16,391	\$24,793	\$23,518	\$13,838	\$294	\$78,833

Option Period 1					
		FY 2014	FY 2015	FY 2016	Totals
<b>CLIN 1</b> <i>Base Operations</i>	Sub-CLIN 1.2	143,408	102,100	139,610	385,118
	Sub-CLIN 1.3	18,203	18,608	15,884	52,695
<b>CLIN 2</b> <i>SST Retrieval and Closure</i>	Sub-CLIN 2.1	53,842	62,477	73,998	190,317
	Sub-CLIN 2.2	14,874	15,408	8,334	38,616
<b>CLIN 3</b> <i>WTP Support</i>	Sub-CLIN 3.1	23,860	17,565	19,598	61,023
	Sub-CLIN 3.2	3,462	3,259	3,344	10,064
	Sub-CLIN 3.3	3,726	17,945	35,568	57,239
	Sub-CLIN 3.4	15,801	15,530	8,561	39,892
<b>CLIN 4</b> <i>Supplemental Treatment</i>	Sub-CLIN 4.1	0	0	0	0
	Sub-CLIN 4.2	8,559	17,298	17,745	43,602
	Sub-CLIN 4.3	12,086	22,176	33,154	67,416
	Sub-CLIN 4.4	8,002	45,545	284,921	338,468
	Sub-CLIN 4.5	3,496	3,014	0	6,510
<b>CLIN 5</b> <i>Early Feed and Operation of WTP LAW Facility</i>	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
<b>CLIN 6</b> <i>Pension and Benefit Plans</i>	Sub-CLIN 6.1	29,972	32,846	36,029	98,847
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
<b>Totals</b>	<b>Contract Cost</b>	<b>563,853</b>	<b>637,405</b>	<b>939,886</b>	<b>2,141,145</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>116,165</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>Total</b>	<b>2,257,310</b>

Option Period 2				
		FY 2017	FY 2018	Totals
<b>CLIN 1</b> <i>Base</i>	Sub-CLIN 1.2	173,301	165,131	338,432

<b>Operations</b>	Sub-CLIN 1.3	<b>14,199</b>	<b>14,892</b>	<b>29,091</b>
<b>CLIN 2</b> <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	<b>69,945</b>	<b>43,603</b>	<b>113,548</b>
	Sub-CLIN 2.2	<b>4,298</b>	<b>2,873</b>	<b>7,171</b>
<b>CLIN 3</b> <b>WTP Support</b>	Sub-CLIN 3.1	<b>9,985</b>	<b>4,134</b>	<b>14,119</b>
	Sub-CLIN 3.2	<b>3,392</b>	<b>3,460</b>	<b>6,852</b>
	Sub-CLIN 3.3	<b>25,277</b>	<b>19,708</b>	<b>44,985</b>
	Sub-CLIN 3.4	<b>13,086</b>	<b>17,239</b>	<b>30,325</b>
<b>CLIN 4</b> <b>Supplemental Treatment</b>	Sub-CLIN 4.1	<b>0</b>	<b>0</b>	<b>0</b>
	Sub-CLIN 4.2	<b>18,102</b>	<b>9,790</b>	<b>27,892</b>
	Sub-CLIN 4.3	<b>0</b>	<b>0</b>	<b>0</b>
	Sub-CLIN 4.4	<b>448,611</b>	<b>268,471</b>	<b>717,082</b>
	Sub-CLIN 4.5	<b>0</b>	<b>0</b>	<b>0</b>
<b>CLIN 5</b> <b>Early Feed and Operation</b> <b>of WTP LAW</b> <b>Facility</b>	Sub-CLIN 5.1	<b>0</b>	<b>0</b>	<b>0</b>
	Sub-CLIN 5.2	<b>22,412</b>	<b>22,928</b>	<b>45,340</b>
	Sub-CLIN 5.3	<b>0</b>	<b>0</b>	<b>0</b>
	Sub-CLIN 5.4	<b>131,281</b>	<b>134,315</b>	<b>265,596</b>
<b>CLIN 6</b> <b>Pension and Benefit Plans</b>	Sub-CLIN 6.1	<b>39,561</b>	<b>43,479</b>	<b>83,040</b>
	Sub-CLIN 6.2	<b>109,913</b>	<b>106,517</b>	<b>216,430</b>
<b>Totals</b>	<b>Contract Cost</b>	<b>1,083,364</b>	<b>856,539</b>	<b>1,939,903</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>114,747</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>2,054,650</b>

**TO:**

Transition Period – FY 2008							
<b>CLIN 1 Base Operations</b>	Sub-CLIN 1.1	5,494					
<b>Totals</b>	<b>Contract Cost</b>	5,494					
	<b>Contract Price</b>	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
<b>CLIN 1</b> <b>Base Operations</b>	Sub-CLIN 1.2	135,656	128,408	132,677	137,619	150,477	684,836
	Sub-CLIN 1.3	14,397	14,649	16,974	17,775	18,234	82,030
<b>CLIN 2</b> <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	<b>40,925</b>	<b>31,625</b>	<b>51,026</b>	<b>58,912</b>	<b>68,882</b>	<b>251,369</b>
	Sub-CLIN 2.2	12,070	14,245	22,238	27,879	19,338	95,771

**Contract Number DE-AC27-08RV14800**  
**Continuation Page, Modification 126**

<b>CLIN 3</b>  <b>WTP Support</b>	Sub-CLIN 3.1	9,725	15,709	21,208	17,744	21,230	85,615
	Sub-CLIN 3.2	3,085	3,154	3,230	3,297	3,384	16,150
	Sub-CLIN 3.3	931	0	832	4,277	1,375	7,415
	Sub-CLIN 3.4	16,536	17,333	23,942	19,024	15,145	91,917
<b>CLIN 4</b>  <b>Supplemental Treatment</b>	Sub-CLIN 4.1	49,228	37,388	19,799	13,895	4,689	124,999
	Sub-CLIN 4.2	0	0	22	308	6,353	6,683
	Sub-CLIN 4.3	0	101	382	389	9,149	10,021
	Sub-CLIN 4.4	0	104	396	471	676	1,647
	Sub-CLIN 4.5	9,590	5,759	17,101	9,923	10,222	52,595
<b>CLIN 5</b>  <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
<b>CLIN 6</b>  <b>Pension and Welfare Plans</b>	Sub-CLIN 6.1	20,036	21,877	23,836	25,948	27,376	119,073
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
<b>Base Contract Sub-Totals</b>	Contract Cost	<b>447,125</b>	<b>445,199</b>	<b>502,996</b>	<b>508,953</b>	<b>516,717</b>	<b>2,420,990</b>
	Available Fee*	<b>16,486</b>	<b>25,054</b>	<b>24,140</b>	<b>27,873</b>	<b>23,916</b>	<b>117,469</b>
	Contract Price	<b>463,610</b>	<b>470,253</b>	<b>527,136</b>	<b>536,826</b>	<b>540,634</b>	<b>2,538,459</b>
<b>CLIN 7</b>  <b>American Recovery and Reinvestment Act (ARRA) Workscope</b>	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
<b>ARRA Sub-Totals</b>	ARRA Cost	<b>38,318</b>	<b>150,795</b>	<b>112,400</b>	<b>0</b>	<b>0</b>	<b>301,513</b>
	ARRA Fee	<b>2,853</b>	<b>11,180</b>	<b>8,309</b>	<b>0</b>	<b>0</b>	<b>22,342</b>

	ARRA Price	41,171	161,975	120,709	0	0	323,855
<b>Totals</b>	<b>Contract Cost</b>	<b>485,443</b>	<b>595,994</b>	<b>615,396</b>	<b>508,953</b>	<b>516,717</b>	<b>2,722,503</b>
	<b>Available Fee</b>	<b>19,339</b>	<b>36,234</b>	<b>32,449</b>	<b>27,873</b>	<b>23,916</b>	<b>139,811</b>
	<b>Contract Price</b>	<b>504,781</b>	<b>632,228</b>	<b>647,845</b>	<b>536,826</b>	<b>540,634</b>	<b>2,862,314</b>

\*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date

(\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$16,485	\$25,053	\$24,140	\$14,028	\$434	\$80,140

Table B.4-1, Contract Cost and Contract Fee (continued)

Option Period 1						
		FY 2014	FY 2015	FY 2016	Totals	
<b>CLIN 1</b>	<b>Base</b>					
	Sub-CLIN 1.2	143,408	102,100	139,610	385,118	
<b>Operations</b>	Sub-CLIN 1.3	18,203	18,608	15,884	52,695	
	<b>CLIN 2</b>					
<b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	55,349	63,900	75,246	194,495	
	Sub-CLIN 2.2	14,874	15,408	8,334	38,616	
<b>CLIN 3</b>	Sub-CLIN 3.1	23,860	17,565	19,598	61,023	
	<b>WTP Support</b>	Sub-CLIN 3.2	3,462	3,259	3,344	10,064
		Sub-CLIN 3.3	3,726	17,945	35,568	57,239
		Sub-CLIN 3.4	15,801	15,530	8,561	39,892
<b>CLIN 4</b>	Sub-CLIN 4.1	0	0	0	0	
	<b>Supplemental Treatment</b>	Sub-CLIN 4.2	8,559	17,298	17,745	43,602
		Sub-CLIN 4.3	12,086	22,176	33,154	67,416
		Sub-CLIN 4.4	8,002	45,545	284,921	338,468
		Sub-CLIN 4.5	3,496	3,014	0	6,510

**Contract Number DE-AC27-08RV14800**  
**Continuation Page, Modification 126**

<b>CLIN 5</b>  <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
<b>CLIN 6</b>  <b>Pension and Benefit Plans</b>	Sub-CLIN 6.1	29,972	32,846	36,029	98,847
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
<b>Totals</b>	<b>Contract Cost</b>	<b>565,361</b>	<b>638,828</b>	<b>941,134</b>	<b>2,145,322</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>116,479</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>Total</b>	<b>2,261,801</b>

Table B.4-1, Contract Cost and Contract Fee (continued)

<b>Option Period 2</b>				
		<b>FY 2017</b>	<b>FY 2018</b>	<b>Totals</b>
<b>CLIN 1</b>  <b>Base Operations</b>	Sub-CLIN 1.2	173,301	165,131	338,432
	Sub-CLIN 1.3	14,199	14,892	29,091
<b>CLIN 2</b>  <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	70,715	44,388	115,103
	Sub-CLIN 2.2	4,298	2,873	7,171
<b>CLIN 3</b>  <b>WTP Support</b>	Sub-CLIN 3.1	9,985	4,134	14,119
	Sub-CLIN 3.2	3,392	3,460	6,852
	Sub-CLIN 3.3	25,277	19,708	44,985
	Sub-CLIN 3.4	13,086	17,239	30,325
<b>CLIN 4</b>  <b>Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0
	Sub-CLIN 4.2	18,102	9,790	27,892
	Sub-CLIN 4.3	0	0	0
	Sub-CLIN 4.4	448,611	268,471	717,082
	Sub-CLIN 4.5	0	0	0
<b>CLIN 5</b>  <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	0	0	0
	Sub-CLIN 5.2	22,412	22,928	45,340
	Sub-CLIN 5.3	0	0	0
	Sub-CLIN 5.4	131,281	134,315	265,596
<b>CLIN 6</b>  <b>Pension and Benefit Plans</b>	Sub-CLIN 6.1	39,561	43,479	83,040
	Sub-CLIN 6.2	109,913	106,517	216,430
<b>Totals</b>	<b>Contract Cost</b>	<b>1,084,134</b>	<b>857,323</b>	<b>1,941,457</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>114,864</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>2,056,321</b>

Contract Totals		
<i><b>Total: Transition, Base &amp; Option Periods</b></i>	<b>Contract Cost</b>	<b>6,814,777</b>
	<b>Available Fee</b>	<b>371,153</b>
	<b>Contract Price</b>	<b>7,185,930</b>

2. Update Section J.4, Attachment J.4.2, Performance Evaluation and Measurement Plan (PEMP), Page J.4.2-1 to update the Configuration Table to reflect the revision to Attachment 2 as a result of this modification and to add the date of modification 123. The change is as follows:

**FROM:**

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12, 2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011 (Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2011 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	See date of Modification 123	Increase unallocated fee pool amount

**TO:**

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12, 2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011 (Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2011 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	See date of Modification 126	Increase unallocated fee pool amount

3. Update Section J.4, Attachment J.4.2, Performance Evaluation and Measurement Plan (PEMP), Page J.4.2-84, to update the Total and Available Unallocated Base Period fee. The change is as follows:

**FROM:**

**The Total Unallocated Base Period Fee value is \$9,238,239. The Total Available Unallocated Base Period Fee value is \$2,413,334. The Total Unavailable Unallocated Base Period Fee value is \$6,824,905, and is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.**

Available Unallocated Base Period Fee:	\$2,413,334 (Mod 123)
Available Unallocated ARRA Fee:	\$ 0
<b>Total Available Unallocated Fee:</b>	<b>\$2,413,334 (Mod 123)</b>

**TO:**

**The Total Unallocated Base Period Fee value is \$10,545,595. The Total Available Unallocated Base Period Fee value is \$3,720,690. The Total Unavailable Unallocated Base Period Fee value is \$6,824,905, and is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.**

Available Unallocated Base Period Fee:	\$3,720,690 (Mod 126)
Available Unallocated ARRA Fee:	\$ 0
<b>Total Available Unallocated Fee:</b>	<b>\$3,720,690 (Mod 126)</b>

4. Update Section J, Table of Contents to reflect the revisions to Sections J.2 and J.4 as a result of this modification. The change is as follows:

**FROM:**

J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	11	113
-----	--	----	-----

**TO:**

J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	12	113
-----	--	----	-----

5. **Attached to this modification are replacement pages for the following sections:**
- Section B, Pages B-6 and B-8
  - Section J, Table of Contents, Page J.1
  - Section J.4, Attachment J.4.2, Pages J.4.2-1 and J.4.2-92
6. **Contractor’s Statement of Release-** In consideration of the modifications agreed to herein as complete equitable adjustments for Due Diligence Discovery and Identification Form (DDDIF) 116, Single Shell Tank Integrity, “proposal for adjustment,” the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to this “proposal for adjustment”.
7. **All other Terms and Conditions remain unchanged.**

**Attachment 1**

**DE-AC27-08RV14800, MODIFICATION 126**

**Replacement Page**

**(Total: Seven (7) including this Cover Page)**

- **Section B, Pages B-6 thru B-8**
- **Section J, Table of Contents, Page J-1**
- **Section J, Attachment J.4, Pages J.4.2-1 and J.4.2-92**

Table B.4-1, Contract Cost and Contract Fee  
 (\$'s in K)

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
<b>Totals</b>	Contract Cost	5,494					
	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
<b>CLIN 1 Base Operations</b>	Sub-CLIN 1.2	135,656	128,408	132,677	137,619	150,477	684,836
	Sub-CLIN 1.3	14,397	14,649	16,974	17,775	18,234	82,030
<b>CLIN 2 SST Retrieval and Closure</b>	Sub-CLIN 2.1	<b>40,925</b>	<b>31,625</b>	<b>51,026</b>	<b>58,912</b>	<b>68,882</b>	<b>251,369</b>
	Sub-CLIN 2.2	12,070	14,245	22,238	27,879	19,338	95,771
<b>CLIN 3 WTP Support</b>	Sub-CLIN 3.1	9,725	15,709	21,208	17,744	21,230	85,615
	Sub-CLIN 3.2	3,085	3,154	3,230	3,297	3,384	16,150
	Sub-CLIN 3.3	931	0	832	4,277	1,375	7,415
	Sub-CLIN 3.4	16,536	17,333	23,942	19,024	15,145	91,917
<b>CLIN 4 Supplemental Treatment</b>	Sub-CLIN 4.1	49,228	37,388	19,799	13,895	4,689	124,999
	Sub-CLIN 4.2	0	0	22	308	6,353	6,683
	Sub-CLIN 4.3	0	101	382	389	9,149	10,021
	Sub-CLIN 4.4	0	104	396	471	676	1,647
	Sub-CLIN 4.5	9,590	5,759	17,101	9,923	10,222	52,595
<b>CLIN 5 Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
<b>CLIN 6 Pension and Welfare Plans</b>	Sub-CLIN 6.1	20,036	21,877	23,836	25,948	27,376	119,073
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
<b>Base Contract Sub-Totals</b>	Contract Cost	<b>447,125</b>	<b>445,199</b>	<b>502,996</b>	<b>508,953</b>	<b>516,717</b>	<b>2,420,990</b>
	Available Fee*	<b>16,486</b>	<b>25,054</b>	<b>24,140</b>	<b>27,873</b>	<b>23,916</b>	<b>117,469</b>
	Contract Price	<b>463,610</b>	<b>470,253</b>	<b>527,136</b>	<b>536,826</b>	<b>540,634</b>	<b>2,538,459</b>
<b>CLIN 7 American Recovery and Reinvestment Act (ARRA) Workslope</b>	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
<b>ARRA Sub-Totals</b>	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
<b>Totals</b>	Contract Cost	<b>485,443</b>	<b>595,994</b>	<b>615,396</b>	<b>508,953</b>	<b>516,717</b>	<b>2,722,503</b>
	Available Fee	<b>19,339</b>	<b>36,234</b>	<b>32,449</b>	<b>27,873</b>	<b>23,916</b>	<b>139,811</b>
	Contract Price	<b>504,781</b>	<b>632,228</b>	<b>647,845</b>	<b>536,826</b>	<b>540,634</b>	<b>2,862,314</b>

\*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date  
 (\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$16,485	\$25,053	\$24,140	\$14,028	\$434	\$80,140

Table B.4-1, Contract Cost and Contract Fee (continued)

		Option Period 1			
		FY 2014	FY 2015	FY 2016	Totals
<b>CLIN 1</b> <b>Base Operations</b>	Sub-CLIN 1.2	143,408	102,100	139,610	385,118
	Sub-CLIN 1.3	18,203	18,608	15,884	52,695
<b>CLIN 2</b> <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	<b>55,349</b>	<b>63,900</b>	<b>75,246</b>	<b>194,495</b>
	Sub-CLIN 2.2	14,874	15,408	8,334	38,616
<b>CLIN 3</b> <b>WTP Support</b>	Sub-CLIN 3.1	23,860	17,565	19,598	61,023
	Sub-CLIN 3.2	3,462	3,259	3,344	10,064
	Sub-CLIN 3.3	3,726	17,945	35,568	57,239
	Sub-CLIN 3.4	15,801	15,530	8,561	39,892
<b>CLIN 4</b> <b>Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0	0
	Sub-CLIN 4.2	8,559	17,298	17,745	43,602
	Sub-CLIN 4.3	12,086	22,176	33,154	67,416
	Sub-CLIN 4.4	8,002	45,545	284,921	338,468
	Sub-CLIN 4.5	3,496	3,014	0	6,510
<b>CLIN 5</b> <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
<b>CLIN 6</b> <b>Pension and Benefit Plans</b>	Sub-CLIN 6.1	29,972	32,846	36,029	98,847
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
<b>Totals</b>	<b>Contract Cost</b>	<b>565,361</b>	<b>638,828</b>	<b>941,134</b>	<b>2,145,322</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>116,479</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>Total</b>	<b>2,261,801</b>

Table B.4-1, Contract Cost and Contract Fee (continued)

<b>Option Period 2</b>				
		<b>FY 2017</b>	<b>FY 2018</b>	<b>Totals</b>
<b>CLIN 1</b> <b>Base</b> <b>Operations</b>	Sub-CLIN 1.2	173,301	165,131	338,432
	Sub-CLIN 1.3	14,199	14,892	29,091
<b>CLIN 2</b> <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	<b>70,715</b>	<b>44,388</b>	<b>115,103</b>
	Sub-CLIN 2.2	4,298	2,873	7,171
<b>CLIN 3</b> <b>WTP Support</b>	Sub-CLIN 3.1	9,985	4,134	14,119
	Sub-CLIN 3.2	3,392	3,460	6,852
	Sub-CLIN 3.3	25,277	19,708	44,985
<b>CLIN 4</b> <b>Supplemental Treatment</b>	Sub-CLIN 3.4	13,086	17,239	30,325
	Sub-CLIN 4.1	0	0	0
	Sub-CLIN 4.2	18,102	9,790	27,892
	Sub-CLIN 4.3	0	0	0
	Sub-CLIN 4.4	448,611	268,471	717,082
<b>CLIN 5</b> <b>Early Feed and Operation</b> <b>of WTP LAW</b> <b>Facility</b>	Sub-CLIN 4.5	0	0	0
	Sub-CLIN 5.1	0	0	0
	Sub-CLIN 5.2	22,412	22,928	45,340
	Sub-CLIN 5.3	0	0	0
<b>CLIN 6</b> <b>Pension and Benefit Plans</b>	Sub-CLIN 5.4	131,281	134,315	265,596
	Sub-CLIN 6.1	39,561	43,479	83,040
<b>Totals</b>	Sub-CLIN 6.2	109,913	106,517	216,430
	<b>Contract Cost</b>	<b>1,084,134</b>	<b>857,323</b>	<b>1,941,457</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>114,864</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>2,056,321</b>

<b>Contract Totals</b>		
<b>Total:</b> <b>Transition,</b> <b>Base &amp;</b> <b>Option</b> <b>Periods</b>	<b>Contract Cost</b>	<b>6,814,777</b>
	<b>Available Fee</b>	<b>371,153</b>
	<b>Contract Price</b>	<b>7,185,930</b>

**NOTE:** Fee amounts negotiated after contract award may not be available to be earned in the annual performance period the costs and fee were negotiated. However, additional fee negotiated is put in the unallocated fee pool and is available to be earned in the future. Refer to Section J.4, Performance Evaluation Measurement Plan for details on allocation of fee pool to contract performance measures.

**PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS**

**SECTION J -- LIST OF ATTACHMENTS**

**TABLE OF CONTENTS**

<b>Attachment Number</b>	<b>Title of Attachment</b>	<b>Revision Number</b>	<b>Number of Pages</b>
J.1	ABBREVIATIONS AND ACRONYM LIST	0	7
J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	13	8
J.3	HANFORD SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX	3	68
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	12	113
J.5	PERFORMANCE GUARANTEE AGREEMENT	0	5
J.6	SMALL BUSINESS SUBCONTRACTING PLAN	0	14
J.7	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS	0	3
J.8	ADVANCE UNDERSTANDING OF COSTS	0	5
J.9	SPECIAL FINANCIAL INSTITUTION ACCOUNT AGREEMENT	1	5
J.10	WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA) AND DAVIS-BACON ACT	1	48
J.11	SUPPLEMENTAL WORK DESCRIPTION TABLES	0	22
J.12	GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I)	0	1
J.13	HANFORD SITE STRUCTURES LIST	1	66
J.14	HANFORD WASTE SITE ASSIGNMENT LIST	1	132
J.15	AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) MILESTONES AND PERFORMANCE MEASURES	3	5

## Section J.4 Performance Evaluation and Measurement Plan (PEMP)

### Attachment 2 –Performance Measures for Base Contract Period, Effective: FY 2010-2013

The performance measures described in this attachment provide performance criteria for the base contract period, specifically for during FY 2010-FY 2013. Section J.4, Attachment 1, contains performance measures incorporated into the contract during FY 2009 including some “multi-year” performance based incentives (PBIs) that have milestones in 2010 and 2011.

#### Configuration Table

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12,2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011(Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2001 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	See date of Modification 126	Increase unallocated fee pool amount

## PBI-Reserved - Unallocated Base Period Fee

The Total Unallocated Base Period Fee value is \$10,545,595. The Total Available Unallocated Base Period Fee value is \$3,720,690. The Total Unavailable Unallocated Base Period Fee value is \$6,824,905, and is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	\$3,720,690 (Mod 126)
Available Unallocated ARRA Fee:	\$ 0
<b>Total Available Unallocated Fee:</b>	<b>\$3,720,690 (Mod 126)</b>

**Fee Structure:** Method to be determined

Fee will be allocated to award fee or additional performance based incentives as the need is identified before the end of fiscal year 2012 for base fee, and before the end of FY 2011 for ARRA fee.

**Attachment 2**

**DE-AC27-08RV14800, MODIFICATION 126**

- **B-4 Table Changes for Due Diligence Discovery and Investigation Form (DDDIF) 116 (Breakdown by Fiscal Year)**

B-4 Table Changes for Negotiated Changes - Mod 126 (DDDIF-116)

DDDIF-116 Single Shell Tank Integrity	FY09	FY10	FY11	FY12	FY13	Total Base	FY14	FY15	FY16	Total Opt 1	FY17	FY18	Total Opt 2	OTAL Contract
Costs	1,255,328	3,471,378	8,297,172	2,538,461	1,869,075	17,431,414	1,507,567	1,422,580	1,247,342	4,177,489	769,422	784,894	1,554,316	23,163,219
Fee	94,150	260,353	622,288	190,385	140,181	1,307,356	113,068	106,694	93,551	313,312	57,707	58,867	116,574	1,737,241
Total	1,349,478	3,731,731	8,919,460	2,728,846	2,009,256	18,738,770	1,620,635	1,529,274	1,340,893	4,490,801	827,129	843,761	1,670,890	24,900,460
Sub-Total	\$3,954	\$10,935	\$26,136	\$7,996	\$5,888	\$54,909	\$4,749	\$4,481	\$3,929	\$13,159	\$2,424	\$2,472	\$4,896	\$72,964
Fee	\$94,150	\$260,353	\$622,288	\$190,385	\$140,181	\$1,307,356	\$113,068	\$106,694	\$93,551	\$313,312	\$57,707	\$58,867	\$116,574	\$1,737,241
Total	\$1,349,478	\$3,731,731	\$8,919,460	\$2,728,846	\$2,009,256	\$18,738,770	\$1,620,635	\$1,529,274	\$1,340,893	\$4,490,801	\$827,129	\$843,761	\$1,670,890	\$24,900,460

(#'s in Thousands for B.4 Table)														
Sub-CLIN COST	FY09	FY10	FY11	FY12	FY13	Total Base	FY14	FY15	FY16	Total Opt 1	FY17	FY18	Total Opt 2	OTAL Contract
2.1	\$1,255.33	\$3,471.38	\$8,297.17	\$2,538.46	\$1,869.08	\$17,431.41	\$1,507.57	\$1,422.58	\$1,247.34	\$4,177.49	\$769.42	\$784.89	\$1,554.32	\$23,163.22
TOTAL COSTS	\$1,255.33	\$3,471.38	\$8,297.17	\$2,538.46	\$1,869.08	\$17,431.41	\$1,507.57	\$1,422.58	\$1,247.34	\$4,177.49	\$769.42	\$784.89	\$1,554.32	\$23,163.22
TOTAL FEE	\$94.15	\$260.35	\$622.29	\$190.38	\$140.18	\$1,307.36	\$113.07	\$106.69	\$93.55	\$313.31	\$57.71	\$58.87	\$116.57	\$1,737.24
TOTAL COSTS &	\$1,349.48	\$3,731.73	\$8,919.46	\$2,728.85	\$2,009.26	\$18,738.77	\$1,620.63	\$1,529.27	\$1,340.89	\$4,490.80	\$827.13	\$843.76	\$1,670.89	\$24,900.46