

2. AMENDMENT/MODIFICATION NO. <b>M016</b>	3. EFFECTIVE DATE (M/D/Y) <b>04/23/09</b>	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
--	--	----------------------------------	--------------------------------

6. ISSUED BY <b>U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352</b>	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) <b>Washington River Protection Solutions LLC P.O. Box 73 720 Park Blvd Boise, ID. 83729-0001</b>	<input type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO.  <input type="checkbox"/> 9B. DATED (SEE ITEM 11)	<input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ ORDER NO. <b>DE-AC27-08RV14800</b> <input type="checkbox"/> 10B. DATED (SEE ITEM 13) <b>May 29, 2008</b>
---	--	--

CODE <b>4UWU0</b>	FACILITY CODE
-------------------	---------------

**11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.**

- |                                     |   |
|-------------------------------------|---|
| CHECK ONE                           | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
| <input type="checkbox"/>            |   |
| <input type="checkbox"/>            | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).   |
| <input checked="" type="checkbox"/> | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:<br>I.103 Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984), Alternate III (Apr 1984), and Alternate IV (Apr 1984), and by Mutual Agreement of Both Parties |
| <input type="checkbox"/>            | D. OTHER (Specify type of modification and authority)   |

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return    copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

*See the following page(s)*

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>BRIAN R THOMAS VICE PRESIDENT FINANCE &amp; ADMINISTRATION</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Joseph C. Poniatowski, Contracting Officer</b>
15B. CONTRACTOR/OFFEROR  <b>ORIGINAL SIGNED BY</b> _____ (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  BY <b>ORIGINAL SIGNED BY</b> _____ (Signature of Contracting Officer)	16C. DATE SIGNED  <b>4/30/09</b>

The purpose of this modification is to issue authorization to initiate scope in Sub-CLIN 3.2 entitled WTP Operational Readiness and Sub-CLIN 4.5 Transuranic Tank Waste Treatment and Packaging; and to update and correct mathematical errors previously made on Table B.4-1. These revisions are being made under the authority of the contract clause contained in Section I, entitled Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984), Alternate III (Apr 1984), and Alternate IV (Apr 1984) and by mutual agreement of the parties.

The following changes are hereby made to the contract:

- A. Revise Table B-4.1 Contract Cost and Contract Fee by correcting errors from Modification 15, and moving \$350K of FY10 budget for Sub-CLIN 4.5 to FY09 of same Sub-CLIN. The Total Contract Cost for FY 2009 is corrected to read \$373,477; Total Contract Price for FY 2009 is corrected to read \$389,152; Total Contract Cost for FY 2010 is corrected to read \$485,469. The Total Contract Price has not increased as a result of this modification. See attached change page B-6. Changes are noted by a vertical line in the right hand margin.
- B. In accordance with Section B, clause B.14, DOE Authorization of Work, you are hereby given work authorization for the following Sub-CLIN(s)
  - Sub-CLIN – 3.2 WTP Operational Readiness;
  - Sub-CLIN – 4.5 Transuranic Tank Waste Treatment and Packaging
- C. All other terms and conditions in this contract remain the same.