

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed Amount	Project Number	Advertise Date	Projected Award Date	Acquisition Tools	Acquisition Methods
LRL	KANSAS CITY, KS ARMY RESERVE CENTER/LAND	\$ 13,000,000.00	067681	2/17/2012	4/19/2012	Standalone Construction Contract	RFP
LRL	FT BEN HARRISON ARMY RESERVE CENTER	\$ 57,000,000.00	067673	1/26/2012	4/19/2012	Standalone Construction Contract	RFP
LRL	BRIGADE COMPLEX - FT CAMPBELL	\$ 40,000,000.00	064297	12/5/2011	4/20/2012	Standalone Construction Contract	RFP
LRL	BARRACKS COMPLEX (EAB)	\$ 65,000,000.00	072684	11/22/2011	4/27/2012	Standalone Construction Contract	RFP
LRL	BARRACKS COMPLEX (5SFG/160THSOAR) FT CAMPBELL	\$ 23,000,000.00	073541	11/30/2011	4/30/2012	Standalone Construction Contract	RFP
LRL	UNMANNED AERIAL VEHICLE MAINTENANCE HANGAR	\$ 67,000,000.00	069501	12/15/2011	4/30/2012	Standalone Construction Contract	RFP
LRL	FT MCCOY NCOA PHASE III - BILLETING	\$ 12,000,000.00	074310	1/30/2012	4/30/2012	Standalone Construction Contract	RFP
LRL	SPECIAL OPS AVIATION TRAINING COMPANY HANGAR	\$ 38,900,000.00	066598	11/10/2011	4/30/2012	Standalone Construction Contract	RFP
LRL	SOF MH47 HANGAR	\$ 43,000,000.00	076374	11/10/2011	4/30/2012	Standalone Construction Contract	RFP
LRL	ENGINEER BATTALION COMPLEX - FT KNOX	\$ 48,000,000.00	065293	12/5/2011	5/2/2012	Standalone Construction Contract	RFP
LRL	SCOUT/RECCE GUNNERY RANGE - FT CAMPBELL	\$ 18,000,000.00	071703	2/21/2012	5/11/2012	Standalone Construction Contract	RFP
LRL	REPLACE CONSOLIDATE KINGSOLVER/PIERCE ELEMENTARY SCHOOLS FT KNOX PROJECT CURRENTLY ON HOLD - CODE 4	\$ 38,845,000.00	AM00026		5/17/2012	Standalone Construction Contract	RFP
LRL	HOSPITAL ADD/ALT - FT. CAMPBELL, KY	\$ 56,600,000.00	070438	10/3/2011	5/31/2012	Standalone Construction Contract	RFP
LRL	ATTLEBORO, MA ARMY RESERVE CENTER/LAND	\$ 22,000,000.00	067709	6/8/2012	9/28/2012	Standalone Construction Contract	RFP
MED	PM-M, AF - AFCENT FY11 P-341, Bagram	\$ 13,480,000.00	351769	12/21/2011	3/5/2012	Standalone Construction Contract	RFP
MED	PM-M, AF - AFCENT FY10-11 P-341, Kandahar	\$ 4,980,000.00	351902	12/21/2011	3/5/2012	MATOC	RFP
MED	PM-M, QA - Network Control Center (NCC) ALUD, Qatar	\$ 1,088,000.00	333828	12/30/2011	3/8/2012	Standalone Construction Contract	RFP
MED	AEN, 071644 Roads Infrastructure, BAF	\$ 15,000,000.00	354774	1/18/2012	3/14/2012	Standalone Construction Contract	RFP
MED	PM-M, QA - Coalition Compound Billeting	\$ 52,000,000.00	333742	12/27/2011	3/15/2012	MATOC	RFP
MED	PM-M, QA - Munitions Storage Areas (MSA), Al Udeid	\$ 49,000,000.00	354726	12/3/2011	3/15/2012	MATOC	RFP
MED	PM-M, KW - Lagoon Sewage Treatment System	\$ 1,943,000.00	352846	1/16/2012	3/29/2012	Standalone Construction Contract	RFP
MED	PM-M, QA - BPC Phase IV	\$ 37,000,000.00	334084	1/23/2012	4/11/2012	MATOC	RFP
MED	AEN, 074084, Barracks, Ph 5, Bagram2	\$ 29,000,000.00	337727	11/14/2011	4/12/2012	MATOC	RFP
MED	AEN, 071604, Eastside Utilities Infrastructure, BAF	\$ 29,000,000.00	327452	2/27/2012	4/27/2012	MATOC	RFP
MED	AES, 077356, Perimeter Fence & Guard Towers, Hurt	\$ 14,800,000.00	331546	1/5/2012	5/12/2012	MATOC	RFP
MED	AEN, 074067, Drainage System, Ph 3, Bagram	\$ 31,000,000.00	337729	3/14/2012	5/17/2012	MATOC	RFP
MED	AES, 077440, Paved Roads, Bastion	\$ 9,800,000.00	337773	3/2/2012	6/1/2012	MATOC	RFP
MED	PM-M, KW - Vehicle Maintenance Station, Kuwait	\$ 40,000,000.00	370010	3/30/2012	7/23/2012	Standalone Construction Contract	RFP
MED	PM-M, QA - Tactical Ramp/Vehicle Maintenance Facility	\$ 63,000,000.00	336392	4/19/2012	8/15/2012	MATOC	RFP
NAB	Replace Hydrant Fuel System, Camp Dawson, WV	\$ 2,200,000.00	ESC1251	2/9/2012	3/29/2012	Standalone Construction Contract	RFP
NAB	HQ Facility, DLA Distribution Center, New Cumberland, PA	\$ 95,808,000.00	DDCX803	11/21/2011	4/20/2012	Standalone Construction Contract	RFP
NAB	Mountainview Increment 1, Buckley AFB, CO	\$ 70,000,000.00	023051	2/17/2012	6/15/2012	Standalone Construction Contract	RFP
NAB	Water Treatment Plant Repair, Fort Detrick, MD	\$ 11,876,000.00	067951	2/7/2012	6/29/2012	Standalone Construction Contract	RFP
NAB	Enclose Open-Sided Shed, DLA Distribution Center, New Cumberland, PA	\$ 3,000,000.00	DCX1204	4/16/2012	7/13/2012	Standalone Construction Contract	RFP
NAB	Asymmetric Warfare Group Complex, Fort Meade, MD	\$ 36,000,000.00	065755	5/1/2012	7/27/2012	Standalone Construction Contract	RFP
NAB	Access Road / Control Points - Fort Belvoir	\$ 9,500,000.00	063571	4/25/2012	7/31/2012	Standalone Construction Contract	RFP
NAB	Energy Management Control, Fort Detrick, MD	\$ 754,000.00	077338	5/29/2012	7/31/2012	SATOC	Sole Source
NAB	Defense Information School (DINFOS), Fort Meade, MD	\$ 43,000,000.00	064939	5/2/2012	8/17/2012	Standalone Construction Contract	RFP
NAB	Replace Fire Station, Fort Belvoir, VA	\$ 4,880,000.00	061453	3/27/2012	8/24/2012	Standalone Construction Contract	RFP
NAB	High Performance Computing Center, Increment 1, Fort Meade, MD	\$ 9,640,000.00	024649	3/20/2012	8/27/2012	Standalone Construction Contract	RFP
NAB	INSCOM SCIF, Phase 1, Fort Belvoir, VA	\$ 52,000,000.00	057508	7/13/2012	8/31/2012	Standalone Construction Contract	RFP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed		Advertise	Projected		Acquisition Tools	Acquisition Methods
		Amount	Project Number	Date	Award Date			
NAB	Automotive Test and Evaluation Facility, Phase 3, APG, MD	\$ 15,500,000.00	066750	6/15/2012	8/31/2012		Standalone Construction Contract	RFP
NAB	Battalion Headquarters, APG, MD	\$ 63,000,000.00	068050	6/1/2012	8/31/2012		Standalone Construction Contract	RFP
NAB	General Purpose Warehouse, DLA Distribution Center, New Cumberland, PA	\$ 25,500,000.00	DCX1202	7/3/2012	9/28/2012		Standalone Construction Contract	RFP
NAB	Vehicle Control Point 2, Fort Meade, MD	\$ 4,400,000.00	025047	9/14/2012	11/28/2012		Standalone Construction Contract	RFP
NAB	Upgrade Access Control Points, DLA Distribution Center, New Cumberland, PA	\$ 17,500,000.00	077338	12/28/2012	3/8/2013		Standalone Construction Contract	RFP
NAE	Upgrade Hydrant Fuel System, Westover ARB	\$ 23,300,000.00	331078	4/15/2012	8/15/2012		Standalone Construction Contract	RFP
NAE	Electrical Upgrades (ECIP) Natick Research Lab, Natick, MA	\$ 1,000,000.00	336469	7/15/2012	9/30/2012		Standalone Construction Contract	IFB
NAN	Ammo Supply Pt IMPROVEMENTS FORT DRUM	\$ 5,700,000.00	58005	12/22/2011	3/30/2012		Standalone Construction Contract	RFP
NAN	CHAPEL FORT DRUM	\$ 7,600,000.00	61235	1/5/2012	3/30/2012		Standalone Construction Contract	RFP
NAN	HEALTH CLINIC FORT DRUM	\$ 15,700,000.00	70579	4/30/2012	9/4/2012		MATOC	RFP
NAN	DENTAL CLINIC FORT DRUM	\$ 4,700,000.00	70580	4/30/2012	9/4/2012		MATOC	RFP
NAN	ECIP (RETROCOMMISSION) FORT DRUM	\$ 3,500,000.00	78854	7/1/2012	9/30/2012		Standalone Construction Contract	RFP
NAO	AIT Barracks Complex, Phase 2, Fort Eustis, VA	\$ 5,000,000.00	TBD		7/31/2012		MATOC	RFP
NAO	Artifact Storage, Fort Lee, VA	\$ 28,000,000.00	TBD		9/30/2012		MATOC	RFP
NAO	Low Observable/Composite Repair Facility, LAFB Dining Facility, Fort Lewis, WA [103386]	\$ 7,000,000.00	TBD		9/30/2012		Standalone Construction Contract	IFB
NAO	ON HOLD	\$ 11,500,000.00	58046				MATOC	RFP
NAP	Tobyhanna - Bldg, 9	\$ 5,000,000.00	TBD	1/23/2012	3/16/2012		Standalone Construction Contract	IFB
NAP	Tobyhanna - Bldg 3 - Bay 3	\$ 5,000,000.00	TBD	2/14/2012	3/31/2012		Standalone Construction Contract	IFB
NAP	Dover AFB - C-5M FTU	\$ 2,750,000.00	337463	11/14/2011	4/27/2012		Standalone Construction Contract	RFP
NAP	Westside Electrical Distribution, BAF, Afghanistan	\$ 13,000,000.00	71570	4/15/2012	6/30/2012		MATOC	RFP
NAP	Eastside Electrical Distribution, BAF, Afghanistan	\$ 11,000,000.00	71568	4/15/2012	6/30/2012		MATOC	RFP
NAP	Tobyhanna - Bldg. 17	\$ 5,000,000.00	TBD	6/22/2012	8/7/2012		Standalone Construction Contract	IFB
NAP	Tobyhanna - Bldg. 5 - Bay 1 Project on Hold (updated 7 Feb 2012)		TBD				Standalone Construction Contract	IFB
NAU	Illesheim PN - Army Family Housing	\$ 40,000,000.00	79097	8/31/2012	4/30/2012		Standalone Construction Contract	RFP
NAU	Parking Structure, Consolidated Intelligence Center, Wiesbaden Army Airfield	\$ 8,000,000.00	68866	1/30/2012	6/30/2012		MATOC	RFP
NAU	SHAPE High School	\$ 35,000,000.00	PND9124-1	10/31/2012	6/30/2012		Standalone Construction Contract	RFP
NAU	Baumholder WNR	\$ 22,000,000.00	78475	3/31/2012	8/31/2012		Standalone Construction Contract	RFP
NAU	Illesheim PN - Army Family Housing	\$ 41,000,000.00	78841	4/30/2012	8/31/2012		Standalone Construction Contract	RFP
NWK	Airfield Control Group Operations Facility, Fort Riley, KS	\$ 5,300,000.00	59148	12/5/2011	3/9/2012		MATOC	RFP
NWK	Unmanned Aerial Vehicle COF Renovation, Fort Riley, KS	\$ 3,400,000.00	69834	3/15/2012	6/19/2012		MATOC	RFP
NWK	Unmanned Aerial Vehicle Maintenance Hangar, Fort Riley, KS	\$ 49,700,000.00	69834	8/28/2012	12/18/2012		Standalone Construction Contract	RFP
NWK	Unmanned Aerial Vehicle TEMF, Fort Riley, KS	\$ 6,900,000.00	69834	8/28/2012	12/18/2012		MATOC	RFP
NWO	Truck Offload Facility, Edwards AFB	\$ 1,900,000.00	11U1 / P2 372882	2/6/2012	3/15/2012		Standalone Construction Contract	RFP
NWO	B52 Two Bay Phase Maintenance Dock, Minot AFB, ND	\$ 34,000,000.00	OJVF092012 / P2 33	11/1/2011	3/16/2012		Standalone Construction Contract	RFP
NWO	B52 Three Bay Conventional Munitions Facility, Minot AFB, ND	\$ 11,800,000.00	OJVF092010 / P2 33	1/24/2012	3/23/2012		Standalone Construction Contract	RFP
NWO	Microgrid Expansion PEV Tie-In (SPYDERS), Fort Carson, CO							
NWO	NO DIRECTIVE ISSUED YET	\$ 310,000.00	78690	1/18/2012	3/30/2012		Standalone Construction Contract	RFP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed Amount	Project Number	Advertise Date	Projected Award Date	Acquisition Tools	Acquisition Methods
	USSTRATCOM Replacement INCR1, Offutt AFB, NE						
NWO	AWAITING AUTHORITY TO AWARD	\$ 150,000,000.00	SGBP100904C / P2 3	8/2/2011	3/30/2012	Standalone Construction Contract	RFP
NWO	Brigade Headquarters, Fort Carson, CO	\$ 14,400,000.00	65602 / P2 336543	2/14/2012	4/4/2012	Standalone Construction Contract	RFP
NWO	Aircraft Loading Area (Infrastructure) - 13th CAB (H), Fort Carson, CO	\$ 34,000,000.00	77319 / P2 336561	2/14/2012	4/4/2012	Standalone Construction Contract	RFP
NWO	Control Tower - 13th CAB (H), Fort Carson, CO	\$ 14,200,000.00	77302 / P2 336560	1/24/2012	4/5/2012	Standalone Construction Contract	RFP
NWO	Aircraft Maintenance Hangar - 13th CAB (H), Fort Carson, CO	\$ 63,000,000.00	77306 / P2 336558	1/17/2012	4/6/2012	Standalone Construction Contract	RFP
NWO	Barracks - 13th CAB (H), Fort Carson, CO	\$ 67,000,000.00	77264 / P2 336548	2/7/2012	4/27/2012	MATOC	RFP
NWO	Barracks - 13th CAB (H), Fort Carson, CO	\$ 46,000,000.00	77265 / P2 336545	2/7/2012	4/27/2012	MATOC	RFP
NWO	SOF Classified Operations and Storage Facility, Ft. Carson, CO	\$ 1,800,000.00	80234 / P2 370211	4/27/2012	6/5/2012	Standalone Construction Contract	RFP
	Various Energy Upgrades, Fort Carson, CO						
NWO	NO DIRECTIVE ISSUED YET	\$ 1,100,000.00	78784			Standalone Construction Contract	RFP
	SERE Force Support Complex, Phase II, Fairchild AFB, WA [333229]						
NWS	AWAITING AUTHORITY TO AWARD	\$ 14,000,000.00	GJKZ920012P2	7/14/2011	3/9/2012	Standalone Construction Contract	RFP
NWS	Construct Wing HQ, Fairchild AFB, WA [333187]	\$ 13,600,000.00	GJKZ860009	9/7/2011	3/16/2012	Standalone Construction Contract	RFP
	Replace JP8 Bulk Fuel Trans Pump House/Distrib, McChord AFB, WA [152027]						
NWS	AWARDED AT \$10,217,000 TO GARCO CONSTRUCTION	\$ 14,000,000.00	DES1004	10/26/2011	3/30/2012	Standalone Construction Contract	RFP
NWS	Sniper Field Fire Range, JBLM, Yakima Training Center, WA [152441]	\$ 3,750,000.00	065386	12/6/2011	3/30/2012	MATOC	RFP
NWS	Brigade Complex, Phase 2 (TEMF), Whole Barracks Renewal, Jackson, Fort Lewis, WA [111096]	\$ 17,600,000.00	053637	2/25/2012	3/30/2012	Standalone Construction Contract	IFB
	Brigade Complex, Phase 2 (Barracks), Whole Barracks Renewal, Jackson, Fort Lewis, WA [111096]						
NWS		\$ 15,700,000.00	053637	2/15/2012	3/30/2012	MATOC	RFP
NWS	Air Support Operations Squadron, Fort Lewis, WA [151185]	\$ 7,400,000.00	060344	1/17/2012	4/27/2012	MATOC	RFP
NWS	Access Control Point, North Fort Infrastructure Expansion, Phase 1, Fort Lewis, WA [151190]	\$ 13,837,000.00	066206	5/4/2012	6/29/2012	Standalone Construction Contract	RFP
NWS	Water Reservoirs, North Fort Infrastructure Expansion, Phase 1, Fort Lewis, WA [151190]	\$ 9,963,000.00	066206	5/18/2012	6/29/2012	Standalone Construction Contract	RFP
	Battalion Complex (Barracks), 23rd Chemical Battalion Complex, Fort Lewis, WA [151187]						
NWS		\$ 23,000,000.00	064014	3/26/2012	6/30/2012	MATOC	RFP
	Battalion Complex (TEMF), 23rd Chemical Battalion Complex, Fort Lewis, WA [151187]						
NWS		\$ 14,000,000.00	064014	4/2/2012	6/30/2012	MATOC	RFP
	Battalion Complex (COF), 23rd Chemical Battalion Complex, Fort Lewis, WA [151187]						
NWS		\$ 16,000,000.00	064014	4/2/2012	6/30/2012	MATOC	RFP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed Amount	Project Number	Advertise Date	Projected Award Date	Acquisition Tools	Acquisition Methods
NWS	Battalion Complex (BNHQ), 23rd Chemical Battalion Complex, Fort Lewis, WA [151187]	\$ 6,000,000.00	064014	4/2/2012	6/30/2012	MATOC	RFP
NWS	SOF Company Operations Facility, Fort Lewis, WA [332667]	\$ 21,000,000.00	076363	11/3/2011	7/30/2012	Standalone Construction Contract	RFP
NWS	ACS Complex Phase 2, Parking Apron, Aviation Complex, Phase 1B, Fort Lewis, WA [334099]	\$ 49,000,000.00	076768	6/6/2012	7/30/2012	Standalone Construction Contract	IFB
NWS	Miller Hill Road/Infrastructure, North Fort Infrastructure Expansion, Phase 1, Fort Lewis, WA [151190]	\$ 5,535,000.00	066206	5/25/2012	8/7/2012	MATOC	RFP
NWS	14th St Infrastructure/Expansion, North Fort Infrastructure Expansion, Phase 1, Fort Lewis, WA [151190]	\$ 9,100,000.00	066206	5/29/2012	8/17/2012	MATOC	RFP
NWS	Upgrade Weapons Storage Area, Phase 2, Malmstrom AFB, MT [329276]						
NWS	CANCEL EXISTING - WILL RESOLICIT WITH NEW SECURITY REQUIREMENTS	\$ 10,600,000.00	NZAS003000A	4/9/2012	8/30/2012	Standalone Construction Contract	RFP
NWS	Ft Lewis-McChord AFB Joint Access [329989]	\$ 9,000,000.00	074408	6/1/2012	8/30/2012	Standalone Construction Contract	RFP
NWS	Operational Readiness Training Cplx, Ph 1 (Barracks)	\$ 16,500,000.00	58046	10/25/2011	9/28/2012	Standalone Construction Contract	RFP
NWS	Electrical Upgrades - Package B, North Fort Infrastructure Expansion, Phase 1, Fort Lewis, WA [151190]	\$ 8,524,000.00	066206	7/27/2012	9/28/2012	MATOC	RFP
NWS	Softball Fields, Aviation Unit Complex, Phase IA [334098] (Awaiting programmed amount for this award)		076767	7/24/2012	9/28/2012	MATOC	RFP
NWS	Brigade Complex, Phase 2 (Battalion Headquarters), Whole Barracks Renewal, Jackson, Fort Lewis, WA [111096]	\$ 9,000,000.00	053637	7/9/2012	9/28/2012	MATOC	RFP
NWS	Infrastructure, Phase 1 - Package C, North Fort Infrastructure Expansion, Phase 1, Fort Lewis, WA [151190]						
NWS	ON HOLD	\$ 18,041,000.00	066206			Standalone Construction Contract	RFP
POA	Brigade Combat Team Phase 1 Barracks	\$ 97,000,000.00	FXSB061561	11/30/2011	3/6/2012	Standalone Construction Contract	RFP
POA	Physical Fitness Facility Expansion	\$ 26,000,000.00	61515	10/19/2011	3/12/2012	Standalone Construction Contract	RFP
POA	Enlisted Dormitory	\$ 45,000,000.00	FTQW083005	10/19/2011	3/15/2012	Standalone Construction Contract	RFP
POA	Aviation Task Force, Phase 3, Hangar	\$ 114,000,000.00	67113	7/15/2011	3/21/2012	Standalone Construction Contract	RFP
POA	Brigade HQ w/ Classrooms	\$ 27,000,000.00	72270	11/17/2011	3/26/2012	Standalone Construction Contract	RFP
POA	Upgrade Rail Line	\$ 14,800,000.00	ESC1108	6/29/2012	9/30/2012	Standalone Construction Contract	RFP
POF	Barracks and Vehicle Maintenance Facility, Cp Carroll, Korea	\$ 41,000,000.00	72650	11/10/2011	3/1/2012	Standalone Construction Contract	RFP
POF	Barracks and Dining Facility, Camp Henry, Korea	\$ 47,000,000.00	76235	1/27/2012	3/30/2012	Standalone Construction Contract	RFP
POH	Fort Shafter Flats - Flood Mitigation	\$ 23,000,000.00	56024	10/28/2011	3/8/2012	Standalone Construction Contract	IFB
POH	Combat Aviation Brigade - Phase 1 - WAAF Wheeler Army Air Field	\$ 74,000,000.00	69489	1/24/2012	3/29/2012	Standalone Construction Contract	IFB
POH	F-22 Aircraft Parking Apron, Ph 2, JBPHH	\$ 12,000,000.00	69216	3/12/2012	5/28/2012	Standalone Construction Contract	IFB
POH	Schofield Barracks - Training Support Center	\$ 44,000,000.00	64760	4/2/2011	6/22/2012	Standalone Construction Contract	IFB
POH	468K W Solar PV System: Kwajalein	\$ 6,300,000.00	78658	7/30/2012	9/30/2012	Standalone Construction Contract	IFB
POH	Solar Electric System Wailuku HI	\$ 1,100,000.00	78346	8/23/2012	9/30/2012	Standalone Construction Contract	IFB
POJ	Repair MFH Infrastructure, Ph1, Misawa AB	\$ 29,954,000.00	QKKA124002	1/5/2012	3/30/2012	Standalone Construction Contract	IFB
POJ	FY11 DLA0503 Hydrant Fuel System, Misawa AB	\$ 30,938,000.00	DLA0503	6/22/2012	9/13/2012	Standalone Construction Contract	RFP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed Amount	Project Number	Advertise Date	Projected Award Date	Acquisition Tools	Acquisition Methods
POJ	Replace Temporary Classroom Building, Joan K. Mendel Elementary School, Yokota AB	\$ 12,236,000.00	PA00019	10/1/2012	12/28/2012	Standalone Construction Contract	IFB
POJ	Replace Yokota High School, Yokota AB	\$ 49,606,000.00	PA00027	3/1/2013	5/29/2013	Standalone Construction Contract	IFB
SAJ	DoDEA Antilles Elementary Design Build FT. Buchanan, PR.	\$ 50,000,000.00	327712	11/10/2011	3/30/2012	Standalone Construction Contract	RFP
SAM	MEDICAL CLINIC, EGLIN AFB, FL (7TH SFG)	\$ 11,600,000.00	337919	1/30/2012	3/1/2012	Standalone Construction Contract	RFP
SAM	COMBAT READINESS CENTER, FORT RUCKER, AL	\$ 11,600,000.00	333167	10/28/2011	3/4/2012	MATOC	RFP
SAM	AFTAC Increment 2, Patrick AFB, FL	\$ 79,000,000.00	151983	11/4/2010	3/15/2012	Standalone Construction Contract	RFP
SAM	SOF ENCLOSED ENGINE NOISE SUPPRESSORS, HURLBURT FIELD, FL	\$ 3,200,000.00	333380	1/5/2012	3/19/2012	MATOC	RFP
SAM	REPLACE REFUELER PARKING FACILITY, COLUMBUS AFB, MS	\$ 2,600,000.00	331879	1/25/2012	3/30/2012	MATOC	RFP
SAM	Lakeyard Railroad, Anniston AD, AL	\$ 3,400,000.00	320575	7/14/2011	3/31/2012	MATOC	RFP
SAM	Visiting Quarters, Phase 1 (NAF), MacDill AFB, FL	\$ 50,000,000.00	334409	3/13/2012	4/25/2012	MATOC	RFP
SAM	Von Braun Complex Phase IV, Redstone Arsenal, AL	\$ 58,000,000.00	333149	7/26/2011	5/1/2012	Standalone Construction Contract	RFP
SAM	Accessible Community Park & Playground, Keesler AFB, MS	\$ 492,000.00	354438	3/19/2012	5/22/2012	MATOC	RFP
SAM	SOF COMPANY OPS. FAC. GSTB, EGLIN AFB, FL (7TH SFG)	\$ 19,000,000.00	331821	1/20/2012	6/15/2012	MATOC	RFP
SAM	SOF COMPANY OPS. FAC. GSB, EGLIN AFB, FL (7TH SFG)	\$ 21,000,000.00	329350	1/20/2012	6/15/2012	MATOC	RFP
SAM	Accessible Playgrounds Eglin AFB, FL	\$ 492,000.00	354342	4/19/2012	6/26/2012	MATOC	RFP
SAM	Accessible Community Park, Hurlburt AF, FL	\$ 246,000.00	354436	4/19/2012	6/26/2012	MATOC	RFP
SAM	SOF ACQUISITION CENTER (PHASE II), MACDILL AFB, FL	\$ 15,200,000.00	336410	3/30/2012	7/30/2012	MATOC	RFP
SAM	APPLIED INSTRUCTION FACILITIES, EOD COURSE, EGLIN/WHITING FIELD, FL	\$ 20,425,000.00	336126	1/16/2011	8/31/2012	MATOC	RFP
SAM	Demolition of IWTP, Anniston AD, AL	\$ 1,500,000.00	139159	4/19/2012	9/30/2012	MATOC	RFP
SAM	JOC Renovation, MacDill AFB, FL	\$ 1,500,000.00	334159	6/12/2012	9/30/2012	MATOC	RFP
SAM	SOF SIMULATOR FACILITY, HURLBURT FIELD, FL	\$ 6,300,000.00	335598	1/27/2012	10/31/2012	MATOC	RFP
SAM	Accessible Playground, Eglin AFB, FL	\$ 246,000.00	354342	4/19/2011	11/3/2012	MATOC	RFP
SAS	Dog Kennel Facility, Fort Stewart	\$ 2,600,000.00	062728	1/24/2012	3/5/2012	Standalone Construction Contract	RFP
SAS	Trainee Barracks Complex, Fort Benning	\$ 23,000,000.00	069745	9/30/2011	3/15/2012	MATOC	RFP
SAS	GA Mod 2 Training Facility, Fort Gordon, GA	\$ 12,855,000.00	20489	12/20/2011	3/15/2012	MATOC	RFP
SAS	SOF Training Facility, Pope Army Air Field	\$ 5,400,000.00	43055	1/31/2012	3/30/2012	MATOC	SAP
SAS	Infrastructure, Fort Bragg	\$ 18,000,000.00	70751	2/13/2012	3/30/2012	MATOC	RFP
SAS	NSA, Whitelaw	\$ 17,705,000.00	23994	12/19/2011	4/30/2012	MATOC	RFP
SAS	DDESS Facility, Fort Bragg	\$ 3,138,000.00	9770500	3/27/2012	5/4/2012	Standalone Construction Contract	RFP
SAS	C130 Flight Simulator, Pope Army Air Field	\$ 6,000,000.00	TMKH083003	2/6/2012	5/18/2012	Standalone Construction Contract	RFP
SAS	Rail Loading Facility Expansion, Fort Benning	\$ 13,600,000.00	062953	4/2/2012	5/24/2012	MATOC	RFP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed		Advertise	Projected		Acquisition Tools	Acquisition Methods
		Amount	Project Number	Date	Award Date			
SAS	NCOs Academy, Fort Bragg	\$ 42,000,000.00	043335	4/15/2012	5/30/2012	MATOC	RFP	
SAS	DFAC Conversion & Starship Barracks, Fort Benning	\$ 16,500,000.00	69150/69749	3/7/2012	6/1/2012	MATOC	RFP	
SAS	Hospital Addition/Alteration Phase 2, Fort Stewart	\$ 72,300,000.00	072292	2/23/2012	6/26/2012	Standalone Construction Contract	RFP	
SAS	UAS Fort Bragg	\$ 54,000,000.00	069835	4/30/2012	6/30/2012	MATOC	RFP	
SAS	Hospital Alteration, Fort Bragg	\$ 57,600,000.00	070351	2/24/2012	7/1/2012	Standalone Construction Contract	RFP	
SAS	ACP, Fort Bragg	\$ 18,000,000.00	070751	3/15/2012	7/15/2012	MATOC	RFP	
SAS	Transpired Solar Collectors for Various Bldgs, Fort Bragg, NC	\$ 1,500,000.00	371417	5/11/2012	7/18/2012	Standalone Construction Contract	RFP	
SAS	Replace McNair Elementary School, Fort Bragg Code 4 - FY11 project to be executed in FY12	\$ 23,086,000.00	AMD02051	6/1/2012	8/30/2012	MATOC	RFP	
SAS	Replace Murray Elementary School, Fort Bragg Code 4 - FY11 project to be executed in FY12	\$ 22,000,000.00	AM100801	6/1/2012	8/30/2012	MATOC	RFP	
SAS	Control Humidity Warehouse, Fort Bragg	\$ 9,100,000.00	80066	7/2/2012	8/31/2012	MATOC	RFP	
SAS	General Purpose Warehouse, Fort Bragg	\$ 13,800,000.00	80087	7/2/2012	8/31/2012	MATOC	RFP	
SAS	Military Clothing Sales Store, Fort Gordon, GA	\$ 1,400,000.00	79793	7/2/2012	9/28/2012	Standalone Construction Contract	RFP	
SAS	Replace McBride Elementary School, Fort Benning	\$ 37,205,000.00	AM00023	11/12/2012	2/1/2013	MATOC	RFP	
SAW	Squadron HQ Addition, JSOC Compound, Ft. Bragg, NC	\$ 11,000,000.00	60821	1/18/2012	3/20/2012	MATOC	RFP	
SAW	Training Spt Bldg - ATF (UMC), Ft. Bragg, NC	\$ 1,900,000.00	77498	2/29/2012	3/27/2012	MATOC	RFP	
SAW	Entry Control Point - SOTF, Ft. Bragg, NC	\$ 2,300,000.00	69277	4/9/2012	5/14/2012	MATOC	RFP	
SAW	Grp & BN HQ Fac - 95th CAB, Patriot Point, Ft. Bragg, NC	\$ 19,000,000.00	69758	4/13/2012	6/4/2012	MATOC	RFP	
SAW	BN Ops Complex (3rd SFG), Patriot Point, Ft. Bragg, NC	\$ 41,000,000.00	76364	4/13/2012	6/7/2012	MATOC	RFP	
SAW	SOF Company Operations Complex, 4th MISO, Ft. Bragg, NC	\$ 23,478,000.00	69458	2/28/2012	6/7/2012	MATOC	RFP	
SAW	Commo Tng Facility (1 SWTG), Fort Bragg, NC	\$ 10,758,000.00	60272	4/20/2012	6/11/2012	MATOC	RFP	
SAW	4th MISO (A) HQ, Fort Bragg, NC	\$ 26,000,000.00	71224	3/8/2012	6/12/2012	MATOC	RFP	
SAW	HQ Administrative Annex, Ft. Bragg, NC	\$ 12,000,000.00	76373	2/3/2012	6/25/2012	MATOC	RFP	
SPA	AFNWC Sustainment Center, Kirtland AFB, NM	\$ 22,500,000.00	337986	1/9/2012	5/2/2012	Standalone Construction Contract	RFP	
SPA	F-16 Academic Facility, Holloman AFB, NM	\$ 5,220,000.00	338530	2/3/2012	5/22/2012	Standalone Construction Contract	RFP	
SPA	F-16 SEAD Training Facility, Holloman AFB, NM	\$ 3,780,000.00	338529	2/3/2012	5/22/2012	Standalone Construction Contract	RFP	
SPA	F-16 Parallel Taxiway, Holloman, AFB, NM	\$ 7,200,000.00	334430	3/9/2012	5/24/2012	Standalone Construction Contract	RFP	
SPA	SOF Apron & Taxiway, Cannon AFB, NM	\$ 25,290,000.00	331381	2/8/2012	6/4/2012	Standalone Construction Contract	RFP	
SPA	SOF Hangar/AMU (2-Bay), Cannon AFB, NM	\$ 37,080,000.00	354003	4/12/2012	6/22/2012	Standalone Construction Contract	RFP	
SPA	SOF C-130 Wash Rack Hangar, Cannon AFB, NM	\$ 9,770,400.00	331380	3/21/2012	6/29/2012	Standalone Construction Contract	RFP	
SPA	96 PN Dorm, Cannon AFB, NM	\$ 13,500,000.00	330623	3/30/2012	6/29/2012	Standalone Construction Contract	RFP	
SPA	Child Development Center, Holloman AFB, NM	\$ 10,080,000.00	138049	3/9/2012	7/12/2012	MATOC	RFP	
SPA	SOF AMXS Facility, Cannon AFB, NM	\$ 13,500,000.00	331514	4/11/2012	7/18/2012	Standalone Construction Contract	RFP	
SPA	ADAL Wastewater Treatment Plant, Cannon AFB, NM	\$ 6,838,200.00	334897	4/26/2012	8/2/2012	Standalone Construction Contract	RFP	
SPA	SOF Squad-Ops Facility, Cannon AFB, NM	\$ 15,570,000.00	337511	5/16/2012	8/15/2012	Standalone Construction Contract	RFP	
SPA	SOF C-130 Squad-Ops Facility, Cannon AFB, NM	\$ 9,846,900.00	331330	5/16/2012	8/15/2012	Standalone Construction Contract	RFP	
SPA	SOF ADD/ALTER Simulator Facility, Cannon AFB, NM	\$ 9,600,000.00	331854	6/18/2012	9/18/2012	Standalone Construction Contract	RFP	
SPK	F-22 System Support Facility, Hill AFB, UT	\$ 16,500,000.00	335948	12/22/2011	3/23/2012	Standalone Construction Contract	RFP	
SPK	Life Sciences Test Facility Addition, Dugway Proving Ground, UT	\$ 32,000,000.00	116700	1/5/2012	5/15/2012	Standalone Construction Contract	RFP	
SPK	DLI - General Instruction Bldg (Weckerling Center), Presidio of Monterey, CA	\$ 3,000,001.00	327755	7/1/2012	9/1/2012	Standalone Construction Contract	RFP	
SPL	MCAF-EC-130H SIMULATOR/TRAINING OPS, DAVIS MONTHAN	\$ 20,500,000.00		1/4/2012	3/30/2012	Standalone Construction Contract	RFP	
SPL	MCAF F35 JOINT USE FUEL CELL, DAVIS-MONTHANAFB	\$ 12,500,000.00		1/6/2012	3/30/2012	Standalone Construction Contract	RFP	
SPL	DODM - HOSPITAL REPLACEMENT, FT. IRWIN	\$ 274,000,000.00		12/29/2011	3/30/2012	Standalone Construction Contract	RFP	

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed	Project Number	Advertise	Projected	Acquisition Tools	Acquisition Methods
		Amount		Date	Award Date		
SPL	MCAF -EDUCATION CENTER, VANDENBERG AFB	\$ 14,200,000.00		12/1/2011	3/30/2012	Standalone Construction Contract	RFP
SPL	DLA-HYDRANT FUEL SYSTEM, DAVIS-MONTHAN	\$ 20,000,000.00		2/15/2012	5/31/2012	Standalone Construction Contract	RFP
SPL	MCA - QUALIFICATIO S TRAINING PROGRAM, FT IRWIN	\$ 15,500,000.00		2/29/2012	6/15/2012	Standalone Construction Contract	RFP
SPL	MCAF-F35 SQUADRON OPERATIONS.AIR CRAFT MAINT UNIT 2, LUKE AFB	\$ 18,000,000.00		5/22/2012	8/17/2012	Standalone Construction Contract	RFP
SWF	JLENS Battery II (COF and TEMF), Fort Bliss, TX ON HOLD	\$ 19,000,000.00	327808	12/15/2011	3/2/2012	MATOC	RFP
SWF	AIT Barracks (300 RM), Joint Base San Antonio, TX	\$ 45,000,000.00	334907	11/30/2011	3/6/2012	SATOC	RFP
SWF	JLENS Tactical Training Facility, Fort Bliss, TX ON HOLD	\$ 39,000,000.00	333144	11/25/2011	3/12/2012	MATOC	RFP
SWF	Terminal High-Altitude Area Defense Battery, Fort Hood, TX	\$ 15,500,000.00	154198	12/16/2011	3/12/2012	MATOC	RFP
SWF	Multipurpose Machine Gun Range (MPMG), Fort Polk, LA	\$ 8,300,000.00	327800	1/17/2012	3/16/2012	MATOC	RFP
SWF	Brigade Headquarters (MEB), Fort Polk, LA	\$ 23,000,000.00	136585	11/28/2011	3/30/2012	MATOC	RFP
SWF	ACS Complex, Phase 1, Barracks, Aviation Unit Complex, Phase IA [334098]	\$ 34,000,000.00	076767	12/19/2011	3/30/2012	MATOC	RFP
SWF	AIT1 Barrack, Ph2, Ft Jackson SC (SAC is PM/ACO)	\$ 59,000,000.00	62955	11/21/2011	3/31/2012	Standalone Construction Contract	RFP
SWF	Maneuver Systems Sustainment Center, Phase 3, Red River Army Depot, TX	\$ 44,000,000.00	327834	12/23/2011	4/6/2012	Standalone Construction Contract	RFP
SWF	Operational Readiness Training Complex, Fort Hood, TX	\$ 51,000,000.00	333141	12/6/2011	4/13/2012	Standalone Construction Contract	RFP
SWF	THAAD Battery, Fort Hood, TX	\$ 18,500,000.00	333142	12/16/2011	4/16/2012	MATOC	RFP
SWF	Military Working Dog Facility, Fort Polk, LA	\$ 2,600,000.00	130860	2/22/2012	4/22/2012	MATOC	RFP
SWF	Utility Feed for Industrial Complex, Fort Bliss, TX	\$ 14,600,000.00	327804	9/16/2011	4/25/2012	Standalone Construction Contract	RFP
SWF	Water Well Non Potable, Fort Bliss, TX	\$ 2,400,000.00	329500	12/30/2011	4/26/2012	Standalone Construction Contract	RFP
SWF	Fire Station/Emergency Dispatch, Fort Polk, LA	\$ 9,200,000.00	146330	12/30/2011	5/31/2012	MATOC	RFP
SWF	Tactical Equipment Maintenance Facility, Joint Base San Antonio, TX	\$ 10,400,000.00	321311	4/6/2012	6/5/2012	MATOC	RFP
SWF	Theater High Altitude Area Defense (THAAD) Battery, Fort Bliss, TX	\$ 14,600,000.00	327805	3/31/2012	6/29/2012	MATOC	RFP
SWF	FY12 Lackland Airmen Training Complex Dormitory #4, Joint Base San Antonio, TX	\$ 64,000,000.00	333605	12/19/2011	6/29/2012	Standalone Construction Contract	RFP
SWF	Hospital Nutrition Care Department Add/Alter, Fort Sam Houston, TX	\$ 33,000,000.00	352469	12/15/2012	7/30/2012	Standalone Construction Contract	RFP
SWF	Electronics Maintenance Facility, Fort Bliss, TX	\$ 14,600,000.00	327803	3/31/2012	7/31/2012	MATOC	RFP
SWF	Unmanned Aerial Systems, Fort Hood, TX	\$ 47,000,000.00	333139	6/29/2012	9/1/2012	Standalone Construction Contract	RFP
SWF	Vehicle Maintenance Facility, Fort Bliss, TX; Current deferred	\$ 36,000,000.00	327801	12/15/2011	9/28/2012	MATOC	RFP
SWF	JLENS Battery I Phase 1 (TEMF), Fort Bliss, TX; On hold	\$ 13,000,000.00	327807	12/15/2011	9/28/2012	Standalone Construction Contract	RFP
SWF	Ambulatory Care Center, Phase 3, Lackland AFB, Joint Base San Antonio, TX	\$ 165,000,000.00	327143	8/15/2012	10/30/2012	Standalone Construction Contract	RFP
SWG	Repair Fuel Pump at Brownsville Border Patrol Station. SOW still in work.	\$ 300,000.00	SWG-11-0523		4/30/2012	MATOC	RFP
SWL	Construction of a facility, Education and Training department at the 99 MDG.	\$ 1,923,000.00	369037	2/17/2012	4/6/2012	MATOC	RFP
SWL	Emergency Permanent Repair Hangar 245, NKAK111089A, Little Rock AFB	\$ 2,400,000.00	372124	4/9/2012	6/25/2012	Standalone Construction Contract	RFP
SWL	Construction of a military dog working facility at Ft. Bliss, TX	\$ 1,900,000.00	066717	4/17/2012	6/29/2012	Standalone Construction Contract	RFP
SWL	Emergency Pest Management Facility, NKAK133004, Little Rock AFB	\$ 1,400,000.00	372500	5/28/2012	8/14/2012	Standalone Construction Contract	RFP
SWT	Ft. Sill Fitness Center	\$ 25,000,000.00	1235	1/5/2012	4/16/2012	Standalone Construction Contract	RFP
SWT	THAAD Instruction Facility	\$ 33,000,000.00	74690	12/9/2011	5/15/2012	Standalone Construction Contract	RFP
SWT	Ft. Sill Rail Deployment Facility	\$ 3,400,000.00	61846	1/27/2012	5/15/2012	Standalone Construction Contract	RFP
SWT	Ft. Sill Chapel	\$ 13,400,000.00	20697	1/5/2012	5/30/2012	Standalone Construction Contract	RFP
SWT	Ft. Sill TEMF Complex / SSA Warehouses	\$ 51,000,000.00	64753	1/5/2012	6/29/2012	Standalone Construction Contract	RFP
SWT	Ft. Sill Mission Command Training Center	\$ 23,000,000.00	64815	12/19/2011	6/29/2012	Standalone Construction Contract	RFP
SWT	Ft. Sill BT Reception Complex	\$ 37,000,000.00	58537	11/21/2011	6/30/2012	Standalone Construction Contract	RFP
SWT	Altus Fuel Transfer Pipeline (DLA)	\$ 8,200,000.00	DESC1201	3/15/2012	7/31/2012	Standalone Construction Contract	RFP
TAM	PM-M, BH - P908 Operations & Support Facilities	\$ 60,330,000.00	P908		4/6/2012	Standalone Construction Contract	SAP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed	Project Number	Advertise	Projected	Acquisition Tools	Acquisition Methods
		Amount		Date	Award Date		
TAM	PM-M, QA - Tactical Ramp/Vehicle Maintenance Facility	\$ 63,000,000.00	ALUA103012		4/17/2012	Standalone Construction Contract	SAP
TAM	PM-M, BH - P937 Bachelor Enlisted Qtrs	\$ 56,160,000.00	P937		4/26/2012	Standalone Construction Contract	SAP
TAM	PM-M, BH - P956 Waterfront Dev Ph IV	\$ 46,140,000.00	P956		5/2/2012	Standalone Construction Contract	SAP
TAM	PM-M, Radar Security and Support Facilities	\$ 12,200,000.00	079652		5/18/2012	Standalone Construction Contract	SAP
TAN	TAN, 074067, Drainage System, Ph 3, Bagram	\$ 31,000,000.00	074067		3/6/2012	Standalone Construction Contract	SAP
TAN	TAN, 071604, Eastside Utilities Infrastructure, BAF	\$ 29,000,000.00	071604		3/19/2012	Standalone Construction Contract	SAP
TAN	TAN, 071644 Roads Infrastructure, BAF	\$ 15,000,000.00	071644		3/19/2012	Standalone Construction Contract	SAP
TAN	TAN, 071568, Eastside Electrical Distribution, Ph 2, BAF	\$ 11,000,000.00	071568		4/7/2012	Standalone Construction Contract	SAP
TAN	TAN, 071570, Westside Electrical Distribution, BAF	\$ 5,800,000.00	071570		4/12/2012	Standalone Construction Contract	SAP
TAN	TAN, 071569, Westside Utilities Infrastructure, BAF	\$ 18,000,000.00	071569		5/29/2012	Standalone Construction Contract	SAP
TAN	TAN, 071567, Eastside Utilities Infrastructure, Ph 2, BAF	\$ 8,000,000.00	071567		6/14/2012	Standalone Construction Contract	SAP
TAS	TAS, 077440, Paved Roads, Bastion	\$ 9,800,000.00	077440		3/2/2012	Standalone Construction Contract	SAP
TAS	TAS, 074114, Pave Roads, Ph 2, KAF	\$ 16,000,000.00	074114		3/30/2012	Standalone Construction Contract	SAP
						Standalone Construction Contract	SAP

**USACE FY12
Acquisition Forecast - Military Construction**

FOR PLANNING PURPOSES ONLY: This purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated monthly.

District	Project Description	Programmed Amount	Project Number	Advertise Date	Projected Award Date	Acquisition Tools	Acquisition Methods
	DISTRICT						
LRL	Louisville District						
NAB	Baltimore District						
NAE	New England District						
NAN	New York District						
NAO	Norfolk District						
NAP	Philadelphia District						
NAU	Europe District						
NWK	Kansas City District						
NWO	Omaha District						
NWS	Seattle District						
POA	Alaska District						
POF	Far East (Korea) District						
POH	Honolulu District						
POJ	Japan District						
SAJ	Jacksonville District						
SAM	Mobile District						
SAS	Savannah District						
SAW	Wilmington District						
SPA	Albuquerque District						
SPK	Sacramento District						
SPL	Los Angeles District						
SWF	Fort Worth District						
SWG	Galveston District						
SWL	Little Rock District						
SWT	Tulsa District						
MED	Middle East District						
TAM	Trans Atlantic Middle East						
TAN	Afghanistan Engineer District North						
TAS	Afghanistan Engineer District South						