

9/7/2012

Quarterly Update ENERGY STAR Product Specification Development

Specification Revisions

Product Category	Anticipated Actions Oct-Dec 2012	Anticipated Effective Date of Change
Residential Appliances		
Refrigerator/Freezers	Release Final Draft for comment ; Finalize	March, 2014
Clothes Washers	Release Draft 2 for comment; Stakeholder webinar	November, 2013
Dishwashers	Release Draft 2 cleanability TP for comment; Call for data; Release Draft 1 for comment	1/1/14
Room Air Conditioners	N/A	10/1/13
Dehumidifiers	N/A	10/1/12
Water Coolers	Release Draft 2 for comment	2013
Electronics		
TVs	N/A	6/1/13
Audio/Video	N/A	5/1/13
Displays	N/A	6/1/13
Imaging	Finalize	7/1/13
Computers	Release Final Draft for comment; Finalize	August, 2013
Set Top Boxes	Release Draft 1 for comment; Stakeholder webinar; Release Draft 2 for comment	2013
Battery Chargers	Release Draft 2 for comment; Stakeholder webinar	2013
Telephony	Release Draft 2/Final Draft for comment	2013
Data Center Servers	Release Final Draft for comment; Finalize	August, 2013
Heating and Cooling		
Furnaces	N/A	2/1/13
Boilers	Release Draft 1 for comment	TBD
Residential Water Heaters	Finalize	7/1/13
Home Envelope and Lighting		
Windows, Doors, Skylights	Release Draft 2 for comment	January, 2014
Roofs	Finalize	3/1/16
Commercial Appliances		
Clothes Washers	N/A	2/1/13
Automatic Ice Makers	N/A	2/1/13
Dish Washers	N/A	2/1/13
Ovens	Release Final Draft for comment; Finalize	8/1/13
Vending Machines	N/A	2/1/13
Refrigeration	Release Draft 1 for comment; Stakeholder webinar	December, 2013

New Specifications

Product Category	Anticipated Actions Oct-Dec 2012	Anticipated Effective Date of Specification
Residential Appliances		
Clothes Dryers	Release Draft 2 for comment; Stakeholder webinar	March/April, 2013
Pool Pumps	Stakeholder meeting; Release Draft 2 for comment	February, 2013
Electronics		
Small Network Equipment	Stakeholder webinar; Release Final Draft for comment; Finalize	December, 2012
Data Center Storage	Release Draft 4 for comment	2013
Large Network Equipment	Release Test Procedure for comment; Stakeholder webinar	TBD
Game Consoles	Release Final Draft; Finalize	N/A
Heating and Cooling		
Commercial Water Heaters	Release Draft 2 for comment; Stakeholder webinar	2013
Climate Controls	N/A	2013
Home Envelope and Lighting		
Lamps	Release Draft 3 for comment; Stakeholder webinar	2013
Commercial Appliances		
Lab Grade Refrigerators	Release Draft 1 for comment; Stakeholder webinar	2013