

# Flight Procedure Coordination and Timeline

Presented to: Northwest Mountain Airports Conference

By: Jason Pitts, Manager, Western FPT

Date: April 18, 2012



Federal Aviation  
Administration



- **Change in airport (i.e. runway extension, NAVAID change, etc.)**
  - Approaches to that runway and departures from the opposite end
  - Impact on other procedures (RNAV to match ILS)
  - Impact on other airports or En Route
  - Airport infrastructure (i.e. runway markings, survey, etc.)
    - This is the data we need to support you



# Coordination\*!

- Airport
- **ADO**
- **P&R – NPI**
- **Users**
- **Air Traffic Control**
- **OSG**
- **Public**
- **Etc., etc., etc.....**

\*! FPT can initiate coordination or support coordination initiated by any of the above.



# “Production Pipeline”

## 174 – Day Cycle

Publication Date	Deadline Date to Development (45 days)	Deadline Date to QA & FIG (30 days)	Deadline Date to Flight Inspection (45 days)	Deadline Date to Charting / NFDC (54 days)
9/20/2012	3/30/2012	6/6/2012	7/22/2012	7/24/2012

Publication schedule is set by FAA Order 8260.26 in the Federal Register. In essence, it is Law and can not be amended. It is a 56-day cycle\*\* with a CN half way between each TPP.

\*\* $365 / 56 = 6.5$  cycles per year = 6 in 2012 and 7 in 2013 and 6 in 2014, etc.



# Pre-Pipeline

- 7460-1 Notice of Proposed Construction or Alteration
  - NRA and/or NR
- Pre-Planning begins 1 ~ 5+ years out
  - Complexity
  - Funds
  - Phasing
  - Needs



# Steps

- Request (Pre-Pipeline)
- Feasibility (Pre-Pipeline)
- Approval (RAPT) (Pre-Pipeline)
- Design, Integration, Coordination (Pre-Pipeline)
- Development (45 days)
- QA / Flight Inspection Graphic (FIG) (30 days)
- Flight Inspection (45 days)
- Charting (54 days)



# Procedure Publication Scheduling

- **Project will be scheduled for publication based on:**
  - Construction phasing
  - Survey availability (data)
  - National initiatives
  - Impact on other procedures
  - RAPT priority
    - Runway/NAVAID change is Priority 2. Only Safety is higher.



# You can help

<http://avnweb.jccbi.gov/schedule/production>

- Visit the above site often to check “Your” project
  - Contains 2 years + 1 Cycle (56 days)
- **If your project isn't there, contact any of us immediately**





# Questions

