

ACTION MEMO

FOR: DEPUTY DIRECTOR, STRATEGIC BUSINESS MANAGEMENT *R 8/25/08*

THRU: ACTING DIRECTOR, FINANCIAL MANAGEMENT CENTER OF EXCELLENCE

FROM: DIRECTOR, ENTERPRISE SOLUTIONS *7/23/08*

SUBJECT: Roles and Responsibilities Matrices for Department of Defense (DoD) and Defense Finance and Accounting Service (DFAS) Target System Implementations

- There was a need to detail DFAS intra-agency agreements on roles and responsibilities for both Enterprise and Component target system implementations.
- The Financial Management Center of Excellence has finalized the attached Defense Finance and Accounting Service (DFAS) Roles and Responsibilities Matrices for DoD and DFAS Target System Implementations.
- The matrices were coordinated with DFAS Operations, Standards and Compliance and the Chief Information Officer (CIO).

RECOMMENDATION: Approve and sign this memorandum with attached matrices for publication to DFAS Standards and Compliance, Operations and the CIO.

Approved: *[Signature]* *8/25/08*

Disapproved: _____

Other: _____

COORDINATION: Standards and Compliance

CIO for

[Signature]
Judith A. Mungler

Attachments:
As stated

Prepared By: Daniel Martin, (216) 204-2813

Rec'd by lbm 8/6/08

ROLES & RESPONSIBILITIES MATRIX FOR ERP SYSTEM IMPLEMENTATIONS			
Task		Primary	Secondary/ Support
Development			
1	Execute governance structure	SBM	OPS-S&C I&T-SMD
2	Develop DFAS project plan to support development	SBM	
3	Conduct Business Process Reengineering (BPR)	SBM	OPS-S&C
4a	Develop capabilities design document	OPS-S&C	
4b	Provide functional requirements for development	SBM	OPS-S&C OPS-Site
5	Provide interface requirements and specifications	SBM	I&T-SMD OPS-Site
6	Identify DFAS funding requirements	SBM	CR
7	Provide SME support for systems design	SBM	OPS-Site OPS-S&C
8	Provide interface design support	SBM	I&T-SMD OPS-Site
9	Develop interface agreements	SBM	
10	Develop Test Evaluation Master Plan (TEMP)	SBM	
11a	Identify global training requirements and strategy	SBM	OPS-S&C
11b	Identify requirements to support testing	SBM	I&T-SMD
11c	Provide systems integration testing support	SBM	I&T-SMD
11d	Provide user acceptance testing support	OPS-Site	SBM
12	Conduct risk assessment, process control review, audit trails, etc.	SBM	IR
Implementation Preparation			
13	Develop DFAS implementation project plan	SBM	OPS-S&C I&T-SMD
14	Develop data cleansing and conversion strategy	SBM	OPS-S&C I&T-SMD
15	Develop interfaces/process transition plan (from legacy systems)	SBM	I&T-SMD OPS-Site OPS-S&C
16	Develop MOU agreements related to processing schedules, interfaces, etc.	SBM	OPS-S&C I&T-SMD
17	Develop Roles and Responsibilities	SBM	OPS-S&C
17a	Develop standard operating procedures	OPS-S&C	SBM

Task		Primary	Secondary/ Support
17b	Develop desk procedures	OPS-Site	OPS-S&C
17c	Develop new position descriptions	OPS-S&C	SBM SBM-HR
17d	Develop organizational impact analysis	SBM	OPS-S&C I&T-SMD
17e	Develop contingency plans to sustain operations	OPS-S&C OPS-Site SBM	I&T-SMD
17f	Develop resource plan to support implementation	SBM OPS-S&C	I&T-SMD CR
17g	Develop SLA's to define Roles and Responsibilities	OPS-S&C OPS-Site	SBM
18	Develop a site preparation/readiness plan	SBM	I&T-SMD OPS- Site
19a	Develop a time phased training plan	SBM OPS-S&C	
19b	Support development of training materials	SBM	OPS-S&S OPS-Site
20	Develop communication plan	SBM	OPS-S&C
21a	Develop change management strategy	SBM	OPS-S&C
21b	Develop change management plan	SBM	OPS-Site
22	Ensure the DFAS plan is integrated with the E2E implementation plan	SBM	OPS-S&C
23a	Finalize MOUs with interfacing customers to define system requirements, FTP requirement, and file structures	SBM	I&T-SMD OPS-S&C
23b	Finalize SLAs with customers	OPS-S&C OPS-Site	SBM
24	Secure staffing resources to support implementation	OPS-Site SBM	I&T-SMD CR
25	Identify contingency resources for post implementation	OPS-S&C OPS-Site	SBM
26	Develop Life Cycle Management	SBM	
27	Secure necessary system access	OPS-Site	
28	Manage issues related to implementation preparation	SBM	OPS-S&C OPS-Site I&T-SMD
29	Validate site preparation/readiness	OPS-S&C	SBM
30	Execute communication plan	SBM	OPS-S&C
31	Execute the site preparation plan	OPS-Site	I&T-SMD SBM
32	Execute training plan	OPS-Site	
33	Execute data cleansing plan	OPS-Site SBM	I&T-SMD

Task		Primary	Secondary/ Support
34	Execute risk management plans	OPS-Site	SBM
35	Execute change management plan	OPS-Site	SBM
Implementation			
36	Execute DFAS implementation project plan	SBM	OPS-Site I&T-SMD OPS-S&C
37	Identify implementation team	OPS-S&C SBM	I&T-SMD
38	Execute resource plan to support implementation	OPS-Site	OPS-S&C CR SBM I&T-SMD
39	Execute detailed data cleansing plan	OPS-Site	SBM I&T-SMD OPS-S&C
40	Execute detailed data conversion plan	SBM	OPS-Site I&T-SMD OPS-S&C
41	Execute interface/process transition plan (from legacy & interim target system)	SBM	OPS-Site I&T-SMD OPS S&C
42	Execute the site preparation/readiness plan	OPS-Site	I&T -SMD SBM OPS-S&C
43	Execute standard operating procedures	OPS-Site	OPS-S&C
44	Execute desk procedures	OPS-Site	OPS-S&C
45	Stand up new processes/system	OPS-Site	SBM I&T-SMD OPS S&C
46	Validate post-conversion data/reports	OPS-Site	I&T-SMD OPS S&C
47	Document and resolve issues	SBM	OPS-S&C OPS-Site I&T-SMD
48	Conduct post implementation training assessment	SBM	OPS-S&C I&T-SMD
49	Conduct post implementation operational assessment	SBM	OPS-S&C
50	Prepare a lessons learned package	SBM	OPS-S&C OPS-Site I&T-SMD
51	Execute data management (data integrity) plan	OPS-Site	I&T-SMD OPS S&C

Task	Primary	Secondary/ Support
Sustainment/Termination		
52	Execute legacy system retirement plan	I&T-SMD OPS-Site
53	Perform project closeout	SBM OPS-S&C I&T-SMD
54	Execute fallback strategy if needed	OPS-Site SBM I&T-SMD OPS-S&C
Maintain Master Data and Accounting Administrative Functions		
55	Maintain Enterprise SFIS Values	OPS-S&C SBM
56	Maintain Master Tables	OPS-S&C
57	Maintain Standard Chart of Accounts and Posting Model	SBM OPS-S&C
58	Establish General Ledger Procedures	OPS-S&C
59	Post Journal Vouchers	OPS-Site
60	Reconcile General Ledger	OPS-Site
61	Review & Analyze Trial Balance	OPS-Site
62	Identify Trial Balance Abnormalities	OPS-Site
63	Perform General Ledger Analysis	OPS-Site
64	Define and Maintain Standard Enterprise Level Cost Elements	SBM OPS-S&C
Perform Funds Control and Distribution Functions		
65	Perform Fund Balance Analysis	OPS
Perform Internal Controls Functions		
66	Advise on Appropriate Internal Management Controls	OPS SBM
Perform Changes to Policy/Law Functions		
67	Perform Issue Changes in Policy/law	SBM OPS
Perform Requests for Pay Functions		
68	Process Invoice	OPS
69	Invoice Return Follow-up	OPS

Task	Primary	Secondary/ Support
Perform Accrual Functions		
70 Monthly Accruals (Military, Civilian, and Retired Pay)	OPS	
Perform Accounts Payable Functions		
71 Certify Entitlement	OPS	
72 Adjust Accounts Payable	OPS	
73 Process 3-Way Match (Invoice/Contract/PO & Receipt Doc.)	OPS	
74 Clear Goods Receipt	OPS	
75 Cash Management/Prompt Pay Calculations	OPS	
76 Double-check for Erroneous Payments	OPS	
77 Validate for Debt Management and Required Offsets	OPS	
78 Certification of Disbursing File	OPS	
79 Reduce Accounts Payable	OPS	
80 Performance Data (lost discounts, interest paid, etc)	OPS	
81 Update My Invoice	OPS	
82 IRS W-2/1099	OPS	
83 Returns/Cancellations	OPS	
84 Reconcile Expenditures	OPS	
Perform Prevalidation Functions		
85 Send Request for Validation of Existing, Sufficient ULO	OPS	
Perform Foreign Military Sales Expenditure Functions		
86 Request Expenditure Authority – FMS	OPS	
87 Grant Expenditure Authority – FMS	OPS	
Perform Disbursement Functions		
88 Voucher Payment	OPS	
89 Disbursing	OPS	
90 Process Returned Payment Notice	OPS	
91 Issue Stop Payment Request	OPS	
92 Validate Payment Certification	OPS	

Task	Primary	Secondary/ Support	
Perform Unfilled Orders/Accounts Receivable Functions			
93	Establish Accounts Receivable/Demands (e.g. Over payment)	OPS	
94	Conduct Periodic Validation Reviews of Aged AR	OPS	
95	Process Billings	OPS	
96	Review Billings (Pre-validate)	OPS	
97	Finalize Billings	OPS	
98	Distribute Billings	OPS	
Perform Collections Functions			
99	Attempt Initial Collection	OPS	
100	Attempt Collection of Disputed Receivable	OPS	
101	Post Collections	OPS	
102	Reconcile Billings	OPS	
103	Prepare & Distribute Dunning Statements	OPS	
Perform Delinquent Debt Management Functions			
104	Maintain Vendor Delinquent Debt Information	OPS	
105	Process Debtor's Response	OPS	
106	Request Write-Offs	OPS	
107	Process Write-Offs	OPS	
108	Request Administrative Offset	OPS	
109	Process Administrative Offset	OPS	
110	Manage Debt Adjudication Process	OPS	
111	Process Debt Closeout	OPS	
Perform Calculating Interest Functions			
112	Establish Interest Calculation Procedures	SBM	OPS
113	Maintain Interest Tables	OPS	
114	Manage Interest Invoices	OPS	
115	Incorporate Interest into Accounts Payable	OPS	
116	Incorporate Interest into Accounts Receivable	OPS	
Perform Financial Reporting Functions			

Task		Primary	Secondary/ Support
117	Identify Problem Disbursements	OPS	
118	Manage External Reporting Requirements	SBM	OPS
119	Provide Guidance for Period Close	SBM	OPS
120	Prepare Departmental Eliminations Reports	OPS	
121	Transmit Trial Balance for Monthly Reporting	OPS	
122	Identify Trial Balance Abnormalities	OPS	
123	Prepare Auditable Financial Statements (AFS)	OPS	
124	Report to Treasury	OPS	
125	Provide Budgetary and Financial Reports (Appendix C)	OPS	
Perform Contract Pay Functions			
126	Maintain Customer and Vendor Information	OPS	
127	Maintain Certified Commercial Pay Information	OPS	
Perform Payroll Functions			
128	Processing Payroll	OPS	
129	Labor Costing (DCPS)	OPS	
130	Provide Payroll Reports	OPS	
131	Reconcile DCAS Labor Expenditures to Payroll	OPS	
132	Process In Service Debt	OPS	
Perform Travel Functions			
133	Process Claims	OPS	
134	Disbursing	OPS	
135	Perform Debt Management for Mil/Civ Travelers	OPS	
Perform Asset Management Functions			
136	Perform Financial Reporting of Assets	OPS	

**ROLES & RESPONSIBILITIES MATRIX FOR DFAS DEVELOPED TARGET
SYSTEM IMPLEMENTATIONS (E.G., SDI)**

Task		Primary	Secondary/ Support
Development			
1	Execute governance structure	SBM	OPS-S&C I&T - SMD
2	Develop DFAS project plan to support development	SBM	OPS-S&C
3	Conduct Business Process Reengineering (BPR)	SBM	OPS-S&C
4	Provide functional requirements for development	SBM	OPS-S&C OPS-Site I&T - SMD
5	Provide interface requirements and specifications	SBM	I&T - SMD OPS-Site
6	Identify DFAS funding requirements	SBM	CR
7	Secure system funding - Submit IT Budget	I&T - SMD	SBM
8	Obtain SME support for systems design	SBM	OPS-Site SMD
9	Provide interface design support	SBM	I&T - SMD OPS-Site
10	Develop interface agreements	SBM	OPS-S&C IT-SMD
11	Provide development of the system hosting strategy	I&T - SMD	SBM
12	Develop the system engineering plan	I&T - SMD	SBM
13	Develop TEMP	SBM	OPS-S&C
14a	Identify global training requirements and strategy	SBM	OPS-S&C
14b	Identify requirements to support testing	SBM	I&T - SMD OPS-S&C OPS-Site
14c	Provide systems integration testing support	SBM	I&T - SMD
14d	Obtain E2E testing support	SBM	I&T - SMD OPS-Site OPS S&C
14e	Provide user acceptance testing support	OPS-Site	SBM OPS-S&C
14f	Provide system performance testing support	SBM	I&T-SMD

Task		Primary	Secondary/ Support
15	Conduct risk assessment, process control review, audit trails, etc.	SBM	ERMP Program Office OPS-Site OPS-S&C
Implementation Preparation			
16	Develop DFAS implementation project plan	SBM	OPS-S&C I&T - SMD
17a	Develop data cleansing and conversion strategy	SBM	OPS-S&C I&T - SMD
17b	Develop detailed data cleansing and conversion plan	SBM	OPS-Site I&T-SMD OPS-S&C
18	Develop interfaces/process transition plan (from legacy or interim migratory systems)	SBM	I&T - SMD OPS-Site OPS-S&C
19	Develop MOU agreements related to processing schedules, interfaces, etc.	SBM	OPS-S&C OPS-site I&T-SMD
20	Develop Roles and Responsibilities	SBM	OPS-S&C
20a	Develop standard operating procedures	OPS-S&C	SBM
20b	Develop desk procedures	OPS-Site	OPS-S&C
20c	Develop new position descriptions	OPS-S&C	SBM SBM-HR
20d	Develop organizational impact analysis	SBM	OPS-S&C I&T-SMD
20e	Develop contingency plans to sustain operations	OPS-S&C OPS-Site	I&T-SMD
20f	Develop resource plan to support implementation	OPS-S&C SBM	I&T-SMD CR
20g	Develop SLA's to define Roles and Responsibilities	OPS-S&C OPS-Site	SBM
21	Develop a site preparation/readiness plan	OPS-Site	I&T-SMD
22a	Develop a time phased training plan	SBM	OPS-S&C
22b	Support development of training materials	SBM	OPS-S&C OPS-Site
23	Develop legacy system retirement plan	I&T-SMD	SBM
24	Develop communication plan	SBM	OPS-S&C
25a	Develop change management strategy	SBM	OPS-S&C
25b	Develop change management plan	SBM	OPS-Site OPS-S&C

Task		Primary	Secondary/ Support
26	Develop CCB plan	SBM	OPS-S&C OPS-Site I&T-SMD
27	Ensure the DFAS plan is integrated with the E2E implementation plan	SBM	OPS-S&C I&T-SMD
28a	Finalize MOUs with interfacing customers to define system requirements, FTP requirement, and file structures	SBM	I&T-SMD OPS-S&C
28b	Finalize SLAs with customers	OPS-S&C OPS-Site	SBM
29	Obtain staffing resources to support implementation	OPS-Site	I&T-SMD CR
30	Identify contingency resources for post implementation	OPS-S&C OPS-Site	SBM
31	Develop Life Cycle Management Documents	SBM	
32	Secure necessary system access	OPS-Site	
33	Prepare network and desktop configuration	SBM	OPS-Site I&T-SMD
34	Manage issues related to implementation preparation	SBM	OPS-S&C OPS-Site I&T-SMD
35	Validate site preparation/readiness	OPS-S&C	SBM
36	Execute communication plan	SBM	OPS-S&C
37	Execute the site preparation plan	OPS-Site	SBM I&T-SMD
38	Execute training plan	OPS-Site	OPS-S&C
39	Execute data cleansing plan	OPS-Site	I&T-SMD OPS-S&C
40	Execute risk management plans	OPS-Site SBM	I&T-SMD OPS-S&C
41	Execute change management plan	OPS-Site	SBM
Implementation			
42	Execute DFAS implementation project plan	SBM	OPS-Site I&T-SMD OPS-S&C
43	Identify implementation team	OPS-S&C	I&T-SMD
44	Execute resource plan to support implementation	OPS-Site	OPS-S&C CR I&T-SMD
45	Execute detailed data cleansing plan	OPS-Site	SBM I&T - SMD

Task		Primary	Secondary/ Support
46	Execute detailed data conversion plan	SBM	OPS-Site I&T - SMD OPS-S&C
47	Execute interface/process transition plan (from legacy & interim target system)	OPS-Site	I&T-SMD
48	Execute the site preparation/readiness plan	OPS-Site	SBM I&T-SMD OPS-S&C
49	Execute standard operating procedures	OPS-Site	OPS-S&C
50	Execute desk procedures	OPS-Site	OPS-S&C
51	Stand up new processes/system	OPS-Site	SBM I&T-SMD
52	Validate post-conversion data/reports	OPS-Site	I&T-SMD SBM
53	Document and resolve issues	SBM	OPS-S&C OPS-Site I&T-SMD
54	Conduct post implementation training assessment	SBM	OPS-S&C I&T-SMD
55	Conduct post implementation operational assessment	SBM	OPS-S&C
56	Prepare a lessons learned package	SBM	OPS-S&C OPS-Site I&T-SMD
57	Execute data management (data integrity) plan	OPS-Site	SBM I&T-SMD
Sustainment/Termination			
58	Execute legacy system retirement plan	I&T-SMD	OPS-Site
59	Execute CCB	OPS-S&C	
60	Perform project closeout	SBM	OPS-S&C I&T-SMD
61	Execute rollback/fallback strategy if needed	OPS-Site SBM	I&T-SMD
Maintain Master Data and Accounting Administrative Functions			
62	Maintain Enterprise SFIS Values	OPS-S&C	SBM
63	Maintain Master Tables	OPS-S&C	
64	Maintain Standard Chart of Accounts and Posting Model	OPS-S&C	

Task		Primary	Secondary/ Support
65	Establish General Ledger Procedures	OPS-S&C	
66	Post Journal Vouchers	OPS-Site	
67	Reconcile General Ledger	OPS-Site	
68	Review & Analyze Trial Balance	OPS-Site	
69	Identify Trial Balance Abnormalities	OPS-Site	
70	Perform General Ledger Analysis	OPS-Site	
71	Define and Maintain Standard Enterprise Level Cost Elements	OPS-S&C	
Perform Funds Control and Distribution Functions			
72	Perform Fund Balance Analysis	OPS	
Perform Internal Controls Functions			
73	Advise on Appropriate Internal Management Controls	OPS	SBM
Perform Changes to Policy/Law Functions			
74	Perform Issue Changes in Policy/law	SBM	OPS
Perform Requests for Pay Functions			
75	Process Invoice	OPS	
76	Invoice Return Follow-up	OPS	
Perform Accrual Functions			
77	Monthly Accruals (Military, Civilian, and Retired Pay)	OPS	
Perform Accounts Payable Functions			
78	Certify Entitlement	OPS	
79	Adjust Accounts Payable	OPS	
80	Process 3-Way Match (Invoice/Contract/PO & Receipt Doc.)	OPS	
81	Clear Goods Receipt	OPS	
82	Cash Management/Prompt Pay Calculations	OPS	
83	Double-check for Erroneous Payments	OPS	

Task	Primary	Secondary/ Support
84 Validate for Debt Management and Required Offsets	OPS	
85 Certification of Disbursing File	OPS	
86 Reduce Accounts Payable	OPS	
87 Performance Data (lost discounts, interest paid, etc)	OPS	
88 Update My Invoice	OPS	
89 IRS W-2/1099	OPS	
90 Returns/Cancellations	OPS	
91 Reconcile Expenditures	OPS	
Perform Prevalidation Functions		
92 Send Request for Validation of Existing, Sufficient ULO	OPS	
Perform Foreign Military Sales Expenditure Functions		
93 Request Expenditure Authority – FMS	OPS	
94 Grant Expenditure Authority – FMS	OPS	
Perform Disbursement Functions		
95 Voucher Payment	OPS	
96 Disbursing	OPS	
97 Process Returned Payment Notice	OPS	
98 Issue Stop Payment Request	OPS	
99 Validate Payment Certification	OPS	
Perform Unfilled Orders/Accounts Receivable Functions		
100 Establish Accounts Receivable/Demands (e.g. Over payment)	OPS	
101 Conduct Periodic Validation Reviews of Aged AR	OPS	
102 Process Billings	OPS	
103 Review Billings (Pre-validate)	OPS	
104 Finalize Billings	OPS	

Task		Primary	Secondary/ Support
105	Distribute Billings	OPS	
Perform Collections Functions			
106	Attempt Initial Collection	OPS	
107	Attempt Collection of Disputed Receivable	OPS	
108	Post Collections	OPS	
109	Reconcile Billings	OPS	
110	Prepare & Distribute Dunning Statements	OPS	
Perform Delinquent Debt Management Functions			
111	Maintain Vendor Delinquent Debt Information	OPS	
112	Process Debtor's Response	OPS	
113	Request Write-Offs	OPS	
114	Process Write-Offs	OPS	
115	Request Administrative Offset	OPS	
116	Process Administrative Offset	OPS	
117	Manage Debt Adjudication Process	OPS	
118	Process Debt Closeout	OPS	
Perform Calculating Interest Functions			
119	Establish Interest Calculation Procedures	SBM	OPS
120	Maintain Interest Tables	OPS	
121	Manage Interest Invoices	OPS	
122	Incorporate Interest into Accounts Payable	OPS	
123	Incorporate Interest into Accounts Receivable	OPS	
Perform Financial Reporting Functions			
124	Identify Problem Disbursements	OPS	
125	Manage External Reporting Requirements	SBM	OPS
126	Provide Guidance for Period Close	SBM	OPS
127	Prepare Departmental Eliminations Reports	OPS	

Task		Primary	Secondary/ Support
128	Transmit Trial Balance for Monthly Reporting	OPS	
129	Identify Trial Balance Abnormalities	OPS	
130	Prepare Auditable Financial Statements (AFS)	OPS	
131	Report to Treasury	OPS	
132	Provide Budgetary and Financial Reports (Appendix C)	OPS	
Perform Contract Pay Functions			
133	Maintain Customer and Vendor Information	OPS	
134	Maintain Certified Commercial Pay Information	OPS	
Perform Payroll Functions			
135	Processing Payroll	OPS	
136	Labor Costing (DCPS)	OPS	
137	Provide Payroll Reports	OPS	
138	Reconcile DCAS Labor Expenditures to Payroll	OPS	
139	Process In Service Debt	OPS	
Perform Travel Functions			
140	Process Claims	OPS	
141	Disbursing	OPS	
142	Perform Debt Management for Mil/Civ Travelers	OPS	
Perform Asset Management Functions			
143	Perform Financial Reporting of Assets	OPS	