

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 5
2. AMENDMENT/MODIFICATION NO. 115	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM003047	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See continuation pages.

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Abel B. Dunning / Contract Manager</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol
15B. CONTRACTOR/ORDER NO. ORIGINAL SIGNED BY	16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY
15C. DATE SIGNED <i>7/5/11</i>	16C. DATE SIGNED <i>6/30/11</i>
(Signature of person authorized to sign)	(Signature of Contracting Officer)

Purpose of Modification:

1. Update Section B, Table B.4-1, to insert Table B.4-1a and a descriptive note to reflect the authorized available base fee to date. The note is referenced by an asterisk (*) inserted into Table B.4-1, next to Base Contract Sub-Totals, Available Fee. The change is as follows:

FROM:

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
	Contract Cost	5,494					
Totals	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
CLIN 1 Base Operations	Sub-CLIN 1.2	133,782	126,645	129,347	135,056	148,221	673,052
	Sub-CLIN 1.3	14,120	14,379	16,681	17,434	17,899	80,513
CLIN 2 SST Retrieval and Closure	Sub-CLIN 2.1	39,375	27,939	42,292	55,615	66,336	231,557
	Sub-CLIN 2.2	12,017	14,205	22,148	27,689	19,212	95,270
CLIN 3 WTP Support	Sub-CLIN 3.1	9,605	15,584	21,041	17,553	21,056	84,389
	Sub-CLIN 3.2	3,045	3,115	3,187	3,247	3,335	15,929
	Sub-CLIN 3.3	926	0	830	4,272	1,350	7,378
	Sub-CLIN 3.4	16,536	17,333	23,879	19,024	15,145	91,917
CLIN 4 Supplemental Treatment	Sub-CLIN 4.1	49,228	37,388	19,799	13,895	4,689	124,999
	Sub-CLIN 4.2	0	0	22	308	6,353	6,683
	Sub-CLIN 4.3	0	101	382	389	9,149	10,021
	Sub-CLIN 4.4	0	104	396	471	676	1,647
	Sub-CLIN 4.5	9,533	5,686	17,008	9,751	9,932	51,910
CLIN 5 Early Feed and Operation of WTP LAW Facility	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
CLIN 6 Pension and Welfare Plans	Sub-CLIN 6.1	20,036	21,877	23,836	25,948	27,376	119,073
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
Base Contract Sub-Totals	Contract Cost	443,148	439,203	490,246	502,143	510,917	2,385,658
	Available Fee	16,187	24,604	23,180	27,367	23,482	114,820
	Contract Price	459,335	463,807	513,426	529,510	534,399	2,500,478
CLIN 7 American Recovery and	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935

Reinvestment Act (ARRA) Workscope	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
ARRA Sub-Totals	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
Totals	Contract Cost	481,466	589,998	602,646	502,143	510,917	2,687,171
	Available Fee	19,040	35,784	31,489	27,367	23,482	137,162
	Contract Price	500,506	625,782	634,135	529,510	534,399	2,824,333

TO:

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
Totals	Contract Cost	5,494					
	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
CLIN 1 Base Operations	Sub-CLIN 1.2	133,782	126,645	129,347	135,056	148,221	673,052
	Sub-CLIN 1.3	14,120	14,379	16,681	17,434	17,899	80,513
CLIN 2 SST Retrieval and Closure	Sub-CLIN 2.1	39,375	27,939	42,292	55,615	66,336	231,557
	Sub-CLIN 2.2	12,017	14,205	22,148	27,689	19,212	95,270
CLIN 3 WTP Support	Sub-CLIN 3.1	9,605	15,584	21,041	17,553	21,056	84,389
	Sub-CLIN 3.2	3,045	3,115	3,187	3,247	3,335	15,929
	Sub-CLIN 3.3	926	0	830	4,272	1,350	7,378
	Sub-CLIN 3.4	16,536	17,333	23,879	19,024	15,145	91,917
CLIN 4 Supplemental Treatment	Sub-CLIN 4.1	49,228	37,388	19,799	13,895	4,689	124,999
	Sub-CLIN 4.2	0	0	22	308	6,353	6,683
	Sub-CLIN 4.3	0	101	382	389	9,149	10,021
	Sub-CLIN 4.4	0	104	396	471	676	1,647
	Sub-CLIN 4.5	9,533	5,686	17,008	9,751	9,932	51,910
CLIN 5 Early Feed and Operation of WTP LAW Facility	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
CLIN 6 Pension and Welfare Plans	Sub-CLIN 6.1	20,036	21,877	23,836	25,948	27,376	119,073
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
Base Contract Sub-Totals	Contract Cost	443,148	439,203	490,246	502,143	510,917	2,385,658
	Available Fee*	16,187	24,604	23,180	27,367	23,482	114,820

	Contract Price	459,335	463,807	513,426	529,510	534,399	2,500,478
CLIN 7 American Recovery and Reinvestment Act (ARRA) Workscope	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
ARRA Sub-Totals	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
Totals	Contract Cost	481,466	589,998	602,646	502,143	510,917	2,687,171
	Available Fee	19,040	35,784	31,489	27,367	23,482	137,162
	Contract Price	500,506	625,782	634,135	529,510	534,399	2,824,333

*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date
(\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$16,187	\$24,604	\$23,180	\$13,522	\$0	\$77,493

- Update Section J, Attachment J.2 to add Department of Energy (DOE) Order (O) 210.2 revision A, DOE Corporate Operating Experience Program. The change is as follows:

FROM:

DOE O 210.2	DOE Corporate Operating Experience Program
-------------	--

TO:

DOE O 210.2A	DOE Corporate Operating Experience Program
--------------	--

- Update Section J, Table of Contents, to reflect the revision to Attachment J.2 as a result of this modification. The change is as follows:

FROM:

J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	11	8
-----	---	----	---

TO:

J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	12	8
-----	--	----	---

4. **Contractor's Statement of Release-** In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of DOE O 210.2A with no cost impact to DOE, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the incorporation of this DOE Order.
-
5. **Attached to this modification are replacement pages for the following sections:**
- Section B, Pages B-6 & B-7
 - Section J, Attachment J.2, Page J.2-6
 - Section J, Table of Contents, Page J-1
6. **All other Terms and Conditions remain unchanged.**

Attachment

DE-AC27-08RV14800, MODIFICATION 115

Replacement Page

(Total: Five (5) including this Cover Page)

- **Section B, Page B-6 & B-7**
- **Section J, Attachment J.2, Page J.2-6**
- **Section J, Table of Contents, Page J-1**

Table B.4-1, Contract Cost and Contract Fee
 (\$'s in K)

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
	Contract Cost	5,494					
Totals	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
CLIN 1 Base Operations	Sub-CLIN 1.2	133,782	126,645	129,347	135,056	148,221	673,052
	Sub-CLIN 1.3	14,120	14,379	16,681	17,434	17,899	80,513
CLIN 2 SST Retrieval and Closure	Sub-CLIN 2.1	39,375	27,939	42,292	55,615	66,336	231,557
	Sub-CLIN 2.2	12,017	14,205	22,148	27,689	19,212	95,270
CLIN 3 WTP Support	Sub-CLIN 3.1	9,605	15,584	21,041	17,553	21,056	84,389
	Sub-CLIN 3.2	3,045	3,115	3,187	3,247	3,335	15,929
	Sub-CLIN 3.3	926	0	830	4,272	1,350	7,378
	Sub-CLIN 3.4	16,536	17,333	23,879	19,024	15,145	91,917
CLIN 4 Supplemental Treatment	Sub-CLIN 4.1	49,228	37,388	19,799	13,895	4,689	124,999
	Sub-CLIN 4.2	0	0	22	308	6,353	6,683
	Sub-CLIN 4.3	0	101	382	389	9,149	10,021
	Sub-CLIN 4.4	0	104	396	471	676	1,647
	Sub-CLIN 4.5	9,533	5,686	17,008	9,751	9,932	51,910
CLIN 5 Early Feed and Operation of WTP LAW Facility	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
CLIN 6 Pension and Welfare Plans	Sub-CLIN 6.1	20,036	21,877	23,836	25,948	27,376	119,073
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
Base Contract Sub-Totals	Contract Cost	443,148	439,203	490,246	502,143	510,917	2,385,658
	Available Fee*	16,187	24,604	23,180	27,367	23,482	114,820
	Contract Price	459,335	463,807	513,426	529,510	534,399	2,500,478
CLIN 7 American Recovery and Reinvestment Act (ARRA) Workslope	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
ARRA Sub-Totals	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
Totals	Contract Cost	481,466	589,998	602,646	502,143	510,917	2,687,171
	Available Fee	19,040	35,784	31,489	27,367	23,482	137,162
	Contract Price	500,506	625,782	634,135	529,510	534,399	2,824,333

*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date
 (\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$16,187	\$24,604	\$23,180	\$13,522	\$0	\$77,493

Table B.4-1, Contract Cost and Contract Fee (continued)

		Option Period 1			
		FY 2014	FY 2015	FY 2016	Totals
CLIN 1 Base Operations	Sub-CLIN 1.2	141,072	99,697	137,316	378,084
	Sub-CLIN 1.3	17,860	18,271	15,561	51,692
CLIN 2 SST Retrieval and Closure	Sub-CLIN 2.1	53,361	62,089	73,809	189,259
	Sub-CLIN 2.2	14,720	15,281	8,250	38,251
CLIN 3 WTP Support	Sub-CLIN 3.1	23,597	17,359	19,307	60,263
	Sub-CLIN 3.2	3,412	3,220	3,307	9,939
	Sub-CLIN 3.3	3,676	17,845	35,469	56,990
	Sub-CLIN 3.4	15,801	15,530	8,561	39,892
CLIN 4 Supplemental Treatment	Sub-CLIN 4.1	0	0	0	0
	Sub-CLIN 4.2	8,559	17,298	17,745	43,602
	Sub-CLIN 4.3	12,086	22,176	33,154	67,416
	Sub-CLIN 4.4	8,002	45,545	284,921	338,468
	Sub-CLIN 4.5	3,409	2,944	0	6,353
CLIN 5 Early Feed and Operation of WTP LAW Facility	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
	Sub-CLIN 5.5	0	0	0	0
CLIN 6 Pension and Benefit Plans	Sub-CLIN 6.1	29,972	32,846	36,029	98,847
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
Totals	Contract Cost	560,089	633,736	936,569	2,130,394
	Available Fee	TBD by DOE	TBD by DOE	TBD by DOE	115,359
	Contract Price	Total	Total	Total	2,245,754

Document Number	Title
	International Atomic Energy Agency
DOE M 142.2-1	Voluntary Offer Safeguards Agreement and Additional Protocol with the International Atomic Energy Agency
DOE O 142.3 A	Unclassified Foreign Visits and Assignments Program
DOE N 144.1	Change to DOE Order 1230.2
DOE O 150.1	Continuity Programs
DOE O 151.1C	Comprehensive Emergency Management System
DOE O 153.1	Departmental Radiological Emergency Response Assets
DOE O 200-1A	Information Technology Management
DOE O 203.1	Limited Personal Use of Government Office Equipment Including Information
DOE O 205.1A	DOE Cyber Security Management
DOE M 205.1-4	National Security System Manual
DOE O 206-1	Department of Energy Privacy Program
DOE N 206.4	Personal Identity Verification
DOE N 206.5	Response and Notification Procedures for Data Breaches Involving Personally Identifiable Information
DOE O 210.2A	DOE Corporate Operating Experience Program
DOE O 221.1A	Reporting Fraud, Waste, and Abuse to the Office of Inspector General
DOE O 221.2A	Cooperation With the Office of the Inspector General
DOE O 225.1B	Accident Investigations
DOE O 226.1A	Implementation of DOE Oversight Policy
DOE G 231.1-1	Occurrence Reporting and Performance Analysis Guide
DOE M 231.1-1A, Chg 2	Environment, Safety, and Health Reporting Manual
DOE O 231.1A Chg 1	Environment, Safety and Health Reporting
DOE M 231.1-2	Occurrence Reporting and Processing of Operations Information
DOE N 234.1	Reporting of Radioactive Sealed Sources
DOE O 241.1A, Chg 1	Scientific and Technical Information Management
DOE O 243.1	Records Management Program
DOE O 243.2	Vital Records
DOE M 250.1-5, Chg 2	Cyber Security Process Requirements Manual
DOE M 250.1-6, Chg 2	Media Sanitization Manual
DOE M 250.1-7, Chg 2	Security Controls for Unclassified Information Systems Manual
DOE M 250.1-8, Chg 2	Cyber Security Incident Management Manual
DOE O 251.1C	Departmental Directives Program
DOE O 252.1	Technical Standards Program
DOE O 350.1, Chg 3	Contractor Human Resource Management Program
DOE O 413.1A	Management Control Program
Reserved	
DOE O 413.3B	Program and Project Management for the Acquisition of Capital Assets
DOE O 414.1C	Quality Assurance

PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

SECTION J -- LIST OF ATTACHMENTS

TABLE OF CONTENTS

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.1	ABBREVIATIONS AND ACRONYM LIST	0	7
J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	12	8
J.3	HANFORD SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX	3	68
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	9	99
J.5	PERFORMANCE GUARANTEE AGREEMENT	0	5
J.6	SMALL BUSINESS SUBCONTRACTING PLAN	0	14
J.7	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS	0	3
J.8	ADVANCE UNDERSTANDING OF COSTS	0	5
J.9	SPECIAL FINANCIAL INSTITUTION ACCOUNT AGREEMENT	1	5
J.10	WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA) AND DAVIS-BACON ACT	1	48
J.11	SUPPLEMENTAL WORK DESCRIPTION TABLES	0	22
J.12	GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I)	0	1
J.13	HANFORD SITE STRUCTURES LIST	1	66
J.14	HANFORD WASTE SITE ASSIGNMENT LIST	1	132
J.15	AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) MILESTONES AND PERFORMANCE MEASURES	3	5