EAC Voting System Testing & Certification Program
Voting Systems Status Report of Certified Voting Systems; Voting Systems Currently Under Testing; Terminated Applications; and Decertified Voting Systems

Systems Under		<u> </u>	<u> </u>	<u> </u>			
lanufacturer	Voting System (Name/Version)	Testing Standard	VSTL	Testing Application	Test Plans (Status/Current Version/Date)	Test Reports (Status/Current Version/Date)	Certification Status
ominion	Sequoia WinEDS 4.0	2002 VSS	SLI Global	08/09/2007	Approved <u>Ver. 1.3</u> 08/23/2011	Partial Draft Ver. 1.0 06/08/2012	Currently under testing
Dominion	Dem Suite 4.9 Modification	2005 VVSG	Wyle	05/18/2012	n/a	n/a	Currently under testing
S&S	Unity 3.4.0.0 Modification	2005 VVSG	Wyle	07/21/2011	Approved Rev. C 06/12/2012	Draft Test Report 08/15/2012	Currently under testing - Certification Testing Timeline
S&S	EVS 5.0.0.0	2005 VVSG	Wyle	11/30/2011	Approved Rev. B 07/06/2012	n/a	Currently under testing
Certified System	ms		, ,		<u> </u>		
	Voting System	Testing	VCTI	Testing	Test Plans	Test Reports	Contillantian Status
Manufacturer	(Name/Version)	Standard	VSTL	Application	(Status/Current Version/Date)	(Status/Current Version/Date)	Certification Status
Dominion (Premier)	Assure 1.3 Modification	2002 VSS	SLI Global	11/14/2011	Approved Rev. 1.6 04/27/2012	Final Rev. 1.3 05/18/2012	Certified Voting System Final Decision 06/29/2012 Certificate of Conformance Initial Decision on Certification made on 05/25/2012
Dominion	Democracy Suite 4.0	2005 VVSG	Wyle	04/19/2010	Final <u>Rev. D</u> 12/06/2011	Final <u>Rev. A</u> 05/10/2012	Certified Voting System Final Decision 05/10/2012 Certificate of Conformance Initial Decision on Certification made on 05/09/2012
MicroVote	EMS Ver. 4.0B Modification	2005 VVSG	Wyle	6/23/2009	Final Modification 09/08/2009	Final Rev. C 06/21/2010	Certified Voting System Final Decision 08/17/2010 Certificate of Conformance Initial Decision on Certification made on 08/12/2010
MicroVote	EMS Ver. 4.0	2005 VVSG	iBeta	07/17/2007	Final Ver. 3.0 updated version 4.0 submitted with Test Report V.4.0 12/19/2008	Final <u>Ver. 5.0</u> 03/02/2009	Certified Voting System Final Decision 02/06/2009 Certificate of Conformance Initial Decision on Certification made on 12/31/2008
ES&S	Unity 3.2.1.0 Previously Unity 3.0.1.0 & Unity 3.0.1.1 w. ATS 1.3	2002 VSS	Wyle	06/12/2007 REVISED 08/17/2009	Final Rev. B 02/28/2011	Final Rev. A 03/10/2011	Certified Voting System Final Decision 03/29/2011 Certificate of Conformance Initial Decision on Certification made on 03/22/2011
ES&S	Unity 3.2.0.0 Rev. 3 Modification	2005 VVSG	Wyle	01/20/2012	Final Rev B 03/27/2012	Final <u>Rev. A</u> 05/08/2012	Certified Voting System Final Decision 05/16/2012 Certificate of Conformance Initial Decision on Certification made on 05/10/2012
ES&S/ Dominion (Premier)	Assure 1.2	2002 VSS	iBeta	04/05/2007	Final <u>Ver. 2.0</u> (iBeta) 04/06/2009	Final <u>Ver. 3.0</u> 08/06/2009	Certified Voting System Final Decision 08/06/2009 Certificate of Conformance Initial Decision on Certification made on 08/03/2009
Unisyn	OpenElect v.1.1 Modification	2005 VVSG	Wyle	07/18/2011	Final <u>Rev. A</u> 11/17/2011	Final <u>Rev. A</u> 03/16/2012	Certified Voting System Final Decision 04/09/2012 Certificate of Conformance Initial Decision on Certification made on 04/04/2012
Unisyn	OpenElect v.1.0.1 Modification	2005 VVSG	Wyle	03/24/2011	Final Rev. A 04/15/2011	Final <u>Rev. A</u> 06/21/2011	Certified Voting System Final Decision 07/21/2011 Certificate of Conformance Initial Decision on Certification made on 06/28/2011
Jnisyn	OpenElect 1.0	2005 VVSG	Wyle	06/03/2008	Final Rev. B 07/23/2009	Final Rev. B 01/14/2010	Certified Voting System Final Decision 01/13/2010 Certificate of Conformance Initial Decision on Certification made on 01/12/2010
ystems Decer	tified or Withdrawn by Manufa	cturer					
Manufacturer	Voting System (Name/Version)	Testing Standard	VSTL	Testing Application	Test Plans (Status/Current Version/Date)	Test Reports (Status/Current Version/Date)	Certification Status
ES&S	Unity 3.2.0.0	2002 VSS	iBeta	03/19/2007	Final <u>Ver. 2.0</u> (iBeta) 04/03/2009	Final <u>Ver. 4.0</u> 07/22/2009	Certified Voting System Final Decision 07/21/2009 Certificate of Conformance Initial Decision on Certification made on 07/20/2009 System Withdrawn by Manufacturer 08/03/2012
ES&S	Unity 3.2.0.0 Rev 1 (Modification)	2005 VVSG	iBeta	06/22/2010	Final <u>Ver. 4.0</u> 09/23/2010	Final <u>Ver. 4.0</u> 10/12/2010	Certified Voting System Final Decision 08/24/2010 Certificate of Conformance Initial Decision on Certification made on 07/22/2010 System Withdrawn by Manufacturer 09/13/2012
Definitions	in the second				·	<u> </u>	
esting Standard:						(2005 VVSG). Systems submitted for testing prior to Decem	ber 15, 2007, also had the option of being tested against the 2002 Voting System Standards
VSTL: Testing Application:	Accredited EAC voting system test laboratory (VSTL) selected by the manufacturer to perform testing and other laboratory actions consistent with the EAC's Certification Program Manual. Date on which the manufacturer submitted the voting system's application for certification testing. It does not indicate the date on which the application package was approved by the EAC.						
Test Plan:	Document created prior to testing that outlines the scope and nature of testing, items to be tested, test approach, resources needed to perform testing, test tasks, risks and schedule.						
	Document that provides the results of a voting system's testing conducted by an EAC accredited VSTL, along with the VSTL's recommendation regarding certification. ANS AND TEST REPORTS PLEASE GO HERE						

Last Updated: 09/18/2012 U.S. Election Assistance Commission