

2010-2011 Fermilab Accelerator Experiments Schedule

This schedule will be updated regularly, as plans change.

Calendar Year		2010		2011	
Tevatron Collider		CDF	M&D (SHUTDOWN)	CDF	OPEN
		DZero		DZero	OPEN
Neutrino Program	B	MiniBooNE	M&D (SHUTDOWN)	MiniBooNE #	MiniBooNE #
	MI	MINERvA		MINERvA	MINERvA
		ArgoNeuT			
		MINOS		MINOS	MINOS
SY 120	MT	Test Beam	Test Beam	Test Beam	
	MC	OPEN	OPEN	OPEN	
	NM4	E-906/SeaQuest	E-906/SeaQuest	E-906/SeaQuest	

The FY2010 Summer Shutdown is scheduled for Monday, July 19, duration of 4 weeks.

See <http://www-bdnew.fnal.gov/operations/schedules.html> for shutdown schedule details when available.

There is no FY2011 shutdown planned.

This draft schedule will be updated as more precise information is made available.

Duration of the MiniBooNE run will depend on preparations for MicroBooNE.

- RUN or DATA
- STARTUP/COMMISSIONING
- INSTALLATION
- M&D (SHUTDOWN)