

**Award Fee Determination Summary
Fiscal Year 2011**

**CH2M Hill Plateau Remediation Company
Contract Number: DE-AC06-08RL14788**

**Final Fee Determination for
Base funded and American Recovery and Reinvestment Act (Recovery) funded
Performance Measures**

Basis of Evaluation: Completion of Performance Measures contained in Section J, Attachment J.4, Performance Evaluation and Measurement Plan, according to the identified completion criteria.

Evaluation Results:

Fiscal Year 2011 (Oct 1, 2010 – Sept 30, 2011)	Base Funded Fee	Recovery Funded Fee
Available Fee allocated to FY 2011* Performance Measures	\$8,582,848.60	\$59,245,602.40
Incremental Fee (Earned)	\$1,697,315.00	\$58,133,941.90
Provisional Fee	\$6,835,533.60	\$0.00
Fee Forfeited	\$50,000.00	\$1,111,660.50

Per the table above, FY 2011 Available Fee allocated to performance measures has been earned, as defined in paragraph (2) of Clause B.7, "Fee Structure," in the amount of \$1,697,315.00 for Base Funded performance measures and \$58,133,941.90 for Recovery Funded performance measures. Allocated Base Funded Fee of \$6,835,533.60 for performance measure RL-11-02, Plutonium Finishing Plant Disposition, remains as Provisional Fee, as defined in paragraph (3) of Clause B.7, until the final fee determination for that performance measure.

CHPRC successfully met the completion criteria to merit full payment for 14 of the 15 Base funded and 183 of the 187 Recovery funded performance measures in FY 2011. This is a significant achievement considering the complexities of the additional work completed with Recovery Act funds during this period. The partial payment for one (1) Base funded and three (3) Recovery funded performance measures recognizes the value to the government despite limited instances of not completing work on time at the 209-East Facility, or quality issues with documentation for and work in the 100-K Area. In addition, CHPRC did not request fee for the Recovery Act funded water system installation in the same area.

*In FY 2011, the contractor completed 14 performance measures scheduled for FY 2013. Accordingly, the fee allocation was moved forward and is included in this FY 2011 Fee Determination.