

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. 182		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 11EM003510	
5. PROJECT NO. (If applicable)		6. ISSUED BY CODE 00601		7. ADMINISTERED BY (If other than Item 6) CODE 00601	
Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland wa 99354-1659		(x) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 805603128 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788		10B. DATED (SEE ITEM 13) 06/19/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.102-FAR 52.243-2-Changes-Cost Reimbursement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification makes the following changes:

1. Definitizes Change Order number 107 by mutual agreement of the contracting parties in accordance with FAR 52.243-2, Changes - Cost Reimbursement. The agreement results in a \$6,788,750 increase to the Contract Price which includes \$288,750 in fixed fee. Changes to Table B.4-1, Contract Cost and Contract Fee, associated with this change will be made in a subsequent modification.

2. In accordance with the referenced clause and by signature on this modification the Contractor agrees to the following Contractor's Statement of Release:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>R.M. Milliken VP PC&PI Remedial</i>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED 8/4/11	16B. UNITED STATES OF AMERICA <i>Jenise C. Connerly</i>	16C. DATE SIGNED 8-4-2011
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

NAME OF OFFEROR OR CONTRACTOR

CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modifications agreed to herein as complete equitable adjustments for Contractor Change Proposal 1046, in response to Change Order 107 as incorporated into the Contract by Modifications 132 and 149, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to this change.</p> <p>Exceptions: This release does not include the following exceptions:</p> <ul style="list-style-type: none"> • Additional adjustments that may result from internal or external audit of the above-listed proposals and other changes, as stipulated in the Reopener Clause, below, are not subject to this release. • Conditions that are discovered by the Contractor subsequent to submittal of the above-listed changes and that constitute a Differing Site Condition pursuant to FAR 52.236-2, "Differing Site Conditions," or a "Change" pursuant to FAR 52.243-2, "Changes-Cost-Reimbursement," are not subject to this release. <p>Reopener Clause: This modification is subject to reopening pending resolution of internal and external audits of proposals for adjustment to be submitted for the above-listed change orders. Therefore, the parties agree that the negotiated price is subject to adjustment based on the results of subsequent audit reports and resolution of audit findings. Should there be no agreement on the amount of the price adjustment, then the Contracting Officer may make a unilateral determination and modify the Contract accordingly. Failure to agree with such change and the resulting contract price shall be resolved in accordance with the Disputes Clause of this Contract.</p> <p>Period of Performance: 06/19/2008 to 09/30/2013</p>				