

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. M022		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. N/A		5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352			7. ADMINISTERED BY (If other than Item 6) Same as item 6.		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) CH2M Hill Plateau Remediation Company P.O. Box 1600 Richland, WA 99352-1600				(4) 9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788		
				10B. DATED (SEE ITEM 13) 06/19/2008		
CODE		FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	
X	I.102 – FAR 52.243-2, Changes – Cost Reimbursement	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:	
	D. OTHER Specify type of modification and authority)	


E. IMPORTANT: Contractor is not, is required to sign this document and return N/A copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Change Order #11: In accordance with FAR 52.243-2, Changes – Cost Reimbursement, Section J, Attachment J.13, HANFORD SITE STRUCTURES LIST, is revised to change the Post-Transition Contractor of one structures from "MSC" to "PRC" as shown on page 2.

Funds to be expended to implement this change order shall not to exceed \$1M from funds for Project Baseline Summary 40 activities allotted to this contract in accordance with Clause B.3, Obligation and Availability of Funds, prior to the definitization of this change in accordance with the referenced clause. Following receipt of the request for adjustment, it is the government's intention to begin negotiation within 60 days, and definitize this change by supplemental agreement within 90 days.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY  (Signature of Contracting Officer)	12-8-08

The following revision is included with this modification:

The following entries within the referenced attachments are changed as shown in underline (insertion) and strikeout (deletion):

ATTACHMENT J.13
HANFORD SITE STRUCTURES LIST

Structure ID	Title	Hanford Geographic Area	Geographical Zone	Pre-Transition Contractor	Post-Transition Contractor
272W	Machine Shop Building	200W	T Plant Zone	FH	MSGPRC