

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. <b>M034</b>	3. EFFECTIVE DATE <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>N/A</b>	5. PROJECT NO. (If applicable)	
6. ISSUED BY <b>U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352</b>		7. ADMINISTERED BY (If other than Item 6) <b>Same as item 6.</b>		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) <b>CH2M Hill Plateau Remediation Company P.O. Box 1600 Richland, WA 99352-1600</b>			(4)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (SEE ITEM 11)
			√	10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DE-AC06-08RL14788</b>
				10B. DATED (SEE ITEM 13) <b>06/19/2008</b>
CODE	FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <b>X I.102 – FAR 52.243-2, Changes – Cost Reimbursement</b>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER Specify type of modification and authority


E. IMPORTANT: Contractor  is not,  is required to sign this document and return N/A copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

Change Order # 14: In accordance with FAR 52.243-2, Changes – Cost Reimbursement, this Change Order provides Contracting Officer direction to ship Pu-238 as required by Section C, Subsection C.2.3.7, Waste Retrieval. This section is modified as shown on page 2.

Funds to be expended to implement this change order shall not exceed \$300,000.00 from funds already allotted to this contract in accordance with Clause B.3, Obligation and Availability of Funds, prior to the definitization of this change in accordance with the referenced clause. Following receipt of the request for adjustment, it is the government's intention to begin negotiation within 30 days, and definitize this change by supplemental agreement within 120 days.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Jan Osso</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED <b>2-23-09</b>
(Signature of person authorized to sign)			

The following revision to Section C, Subsection C.2.3.7 is indicated by additional text is inserted at the end of the last paragraph of the section:

The Contractor shall:

- Resolve questions and concerns necessary to acquire approval of revision(s) to the Radioisotope Thermoelectric Generator (RTG) Transportation System Safety Analysis Report for Packaging (SARP),
- Provide support for the loading of 12 drums of Pu-238 into RTGs casks in a suitable facility,
- Develop and execute security plans for the relocation, transportation, and loading of 12 Pu-238 drums as needed, and
- Prepare shipper/receiver agreement and reach concurrence with SRS.