

Timeline (estimated) for NRC External Safety Culture Initiative

| Milestone | Date |
|--|------------------------------|
| 1. Hold weekly 2 hr. meetings with NRC program offices to review public comments on the SC policy statement | April-June 2010 |
| 2. NRC program offices perform outreach activities to promote awareness of NRC SC effort | May-November 2010 |
| 3. SC Steering Committee meetings every 8 weeks | May 2010-January 2011 |
| 4. INPO validation study/ RES confirmatory analysis | July – September, 2010 |
| 5. Potentially conduct public meeting in Las Vegas, NV | September, 2010 |
| 6. Issue meeting summary for public meeting | October, 2010 |
| 7. Issue FRN to provided: 1) final revision of draft SCPS definition/traits, and 2) opportunity for comment. | September– October, 2010 |
| 8. Analyze public comments from FRN and outreach; develop final revision to the SCPS | October, 2010 |
| 9. Send out draft final SCPS for office review and concurrence | October 2010 - January, 2011 |
| 10. Commission Memo: final SCPS (WITS 2009-00132/SECY-2009-0297) | January 31, 2011 |