

RV LAURENCE M. GOULD Operating Schedule September 6, 2012



General information: Maximum cabin berthing is 28 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Randy Sliester, Marine Operations Manager, (randy.sliester.contractor@usap.gov) with any questions or comments.

Arrival/Departure Key

COPA=Copacabana Field Camp
FCH=Fourchon, LA
PAL= Palmer Station, Antarctica

PUQ= Punta Arenas, Chile
PTH=Port Hueneme, CA
SHF= Cape Shirreff

CRV=Cierva Point
JRB=James Ross Basin



CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	Point of Contact/Marine Proj.Coord.
LMG12-09	FCH	17-Aug-12	12-Sep-12	PUQ	POC: Kluckhohn MPC: Hickey
LMG12-10 (XBT/pCO ² SB) Palmer Station Open/ Ledwell O-124	PUQ PAL	18-Sep-12 28-Sep-12	22-Sep-12 05-Oct-12	PAL PUQ	POC: Kluckhohn MPC: Hickey
LMG12-11 Palmer Station Opening COPA Opening/Domack C-514	PUQ COPA PAL	10-Oct-12 14-Oct-12 24-Oct-12	13-Oct-12 15-Oct-12 28-Oct-12	COPA PAL PUQ	POC: Jenkins MPC: Hutt
LMG12-12 Palmer Station Opening Cape Shirreff Opening	PUQ SHF PAL	04-Nov-12 09-Nov-12 19-Nov-12	07-Nov-12 10-Nov-12 23-Nov-12	SHF PAL PUQ	POC: Ferrier MPC: Johnson
LMG12-13 NSF	PUQ PAL	28-Nov-12 04-Dec-12	02-Dec-12 08-Dec-12	PAL PUQ	POC: Sliester MPC: Baker
LMG12-13A Corbett O-176 (XBT/pCO ₂ SB)	PUQ COPA/SHF PAL COPA/SHF	10-Dec-12 14-Dec-12 21-Dec-12 22-Dec-12	14-Dec-12 15-Dec-12 22-Dec-12 26-Dec-12	COPA/SHF PAL COPA/SHF PUQ	POC: Kluckhohn MPC: Baker Corbett sampling 5 days (backup attempt)
LTERR cargo LMG13-01/port call LMG13-01 (XBT/pCO ₂ SB) LTERR Ducklow B-045-L	PUQ PAL	30-Dec-12 3-Feb-13	03-Jan-13 07-Feb-13	PAL PUQ	POC: Ouda MPC: Nunn
LMG13-02 Lamanna G-182 Close COPA/SHF	PUQ JRB PAL	12-Feb-13 16-Feb-13 25-Feb-13	16-Feb-13 18-Feb-13 05-Mar-13	JRB PAL PUQ	POC: Ferrier MPC: Owen
LMG13-03 (XBT/pCO ₂ SB) Postelthwait	PUQ PAL	10-Mar-13 3-Apr-13	14-Mar-13 07-Apr-13	PAL PUQ	POC: Jenkins MPC: TBD
LMG13-04 Bockheim G-239, O'Brien B-036 Postelthwait	PUQ CRV PAL	12-Apr-13 17-Apr-13 30-Apr-13	16-Apr-13 18-Apr-13 04-May-13	PAL PAL PUQ	POC: Jenkins MPC: Hutt
LMG13-05 (XBT/pCO ₂ SB) O'Brien B-036	PUQ PAL	9-May-13 19-May-13	13-May-13 23-May-13	PAL PUQ	POC: Jenkins MPC: Baker
LMG13-06 O'Brien B-036 Postelthwait	PUQ PAL	28-May-13 27-Jun-13	01-Jun-13 01-Jul-13	PAL PUQ	POC: Jenkins MPC: Johnson
LMG13-06A OPEN	PUQ	6-Jul-13	08-Sep-13	PUQ	POC: Kluckhohn MPC: TBD

Antarctic research solicitation (2012-2022): [Antarctic Solicitation](#) describes the science programs supported as USAP and how to prepare a proposal. Additional information about the USAP is available on NSF's web site at the U.S. Antarctic Program portal at <http://www.usap.gov>

UNOLS ship request procedures for NBP and LMG: [UNOLS Ship Time Request \(STR\)](#) document with new proposals. To navigate the site: 1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab (detailed instructions can be found at the "?How do I create a Ship Time Request" 3) Click a project and request the LMG or NBP.

