

**Cut-Off Dates for Shipping to RVIB Nathaniel B Palmer**

Ship Method	ORT due to MCS	P1000 REQ due to Buyer	Must arrive in Port Hueneme no later than	Arrive at Port in time to clear customs	ROS	CRUISE #
SAV	07-Mar-12	14-Mar-12	27-Apr-12	01-Jul-12	2183	<b>NBP12-06</b> MPC: Owen
COMAIR	20-Apr-12	27-Apr-12	10-Jun-12	01-Jul-12	2183	LV TAL: (07/13/12)  Prep for NOAA Cruise  AR PUQ: (07/25/12) POC: Kluckhohn
SAV	26-Mar-12	02-Apr-12	16-May-12	20-Jul-12	2202	<b>NBP12-07</b> MPC: Jenkins
COMAIR	09-May-12	16-May-12	29-Jun-12	20-Jul-12	2202	LV PUQ: (08/01/12)  NOAA B-006  AR PUQ: (08/18/12) POC: Jenkins
SAV	07-May-12	14-May-12	27-Jun-12	31-Aug-12	2244	<b>NBP12-08</b> MPC: Owen/Sliester/Jenkins
COMAIR	20-Jun-12	27-Jun-12	10-Aug-12	31-Aug-12	2244	LV PUQ: (08/31/12)  AR PUQ: (09/05/12) POC: Jenkins
SAV	07-May-12	14-May-12	27-Jun-12	31-Aug-12	2244	<b>NBP12-09</b> MPC: Baker
COMAIR	20-Jun-12	27-Jun-12	10-Aug-12	31-Aug-12	2244	LV PUQ: (09/12/12)  Open  AR PUQ: (12/03/12) POC: Kluckhohn
SAV	07-Aug-12	14-Aug-12	27-Sep-12	01-Dec-12	2336	<b>NBP12-10</b> MPC: Hutt
COMAIR	20-Sep-12	27-Sep-12	10-Nov-12	01-Dec-12	2336	LV PUQ: (12/13/12)  Halanych B-281/Yuan O-261  AR MCM: (01/23/13) POC: Jenkins
SAV	17-Sep-12	24-Sep-12	07-Nov-12	11-Jan-13	3011	<b>NBP13-01</b> MPC: Hutt/Johnson
COMAIR	31-Oct-12	07-Nov-12	21-Dec-12	11-Jan-13	3011	LV MCM: (01/23/13)  McMurdo Fueling PAX  AR MCM: (01/25/13) POC: Jenkins
SAV	19-Sep-12	26-Sep-12	09-Nov-12	13-Jan-13	3013	<b>NBP13-02</b> MPC: Johnson
COMAIR	02-Nov-12	09-Nov-12	23-Dec-12	13-Jan-13	3013	LV MCM: (01/25/13)  Kooyman B-464  AR PUQ: (03/15/13) POC: Coyac
SAV	12-Nov-12	19-Nov-12	02-Jan-13	08-Mar-13	3067	<b>NBP13-03</b> MPC: Hickey
COMAIR	26-Dec-12	02-Jan-13	15-Feb-13	08-Mar-13	3067	LV PUQ: (03/20/13)  Rouse/Wilson B-465  AR PUQ: (04/12/13) POC: Jackson
SAV	10-Dec-12	17-Dec-12	30-Jan-13	05-Apr-13	3095	<b>NBP13-04</b> MPC: Johnson
COMAIR	23-Jan-13	30-Jan-13	15-Mar-13	05-Apr-13	3095	LV PUQ: (04/17/13)  Open  AR PUQ: (05/11/13) POC: Kluckhohn
SAV	13-Jan-13	20-Jan-13	05-Mar-13	09-May-13	3129	<b>NBP13-05</b> MPC: Hickey
COMAIR	26-Feb-13	05-Mar-13	18-Apr-13	09-May-13	3129	LV PUQ: (05/21/13)  Transit to Valpariso  AR VAL: (05/27/13) POC: Kluckhohn
SAV	24-Jan-13	31-Jan-13	16-Mar-13	20-May-13	3140	<b>NBP13-06</b> MPC: Hickey
COMAIR	09-Mar-13	16-Mar-13	29-Apr-13	20-May-13	3140	LV VAL: (06/01/13)  Ocean Sciences  AR VAL: (06/30/13) POC: Jenkins

Ship Method	ORT due to MCS	P1000 REQ due to Buyer	Must arrive in Port Hueneme no later than	Arrive at Port in time to clear customs	ROS	CRUISE #
SAV	27-Feb-13	06-Mar-13	19-Apr-13	23-Jun-13	3174	<b>NBP13-07</b> MPC: Johnson
COMAIR	12-Apr-13	19-Apr-13	02-Jun-13	23-Jun-13	3174	LV VAL: (07/05/13) Transit to Punta Arenas AR PUQ: (07/11/13) POC: Kluckhohn
SAV	10-Mar-13	17-Mar-13	30-Apr-13	04-Jul-13	3185	<b>NBP13-08</b> MPC: Johnson
COMAIR	23-Apr-13	30-Apr-13	13-Jun-13	04-Jul-13	3185	LV PUQ: (07/16/13) Open AR PUQ: (07/27/13) POC: Jenkins
SAV	26-Mar-13	02-Apr-13	16-May-13	20-Jul-13	3201	<b>NBP13-09</b> MPC: Hutt
COMAIR	09-May-13	16-May-13	29-Jun-13	20-Jul-13	3201	LV PUQ: (08/01/13) NOAA B-006 AR PUQ: (08/30/13) POC: Jenkins
<b>Always allow extra time for Hazardous and Oversized Material</b>						
ASC Form LO-A-400a, Version 25, 26 July 2012						