

**Cut-Off Dates for Shipping to AR/SV Laurence M. Gould/Palmer Station**

Ship Method	ORT due to MCS	P100 REQ Due to Buyer	Must arrive in Port Hueneme no later than	Arrive in port in time to clear customs	ROS	CRUISE #
TRUCK	11-Apr-12	18-Apr-12	01-Jun-12	05-Aug-12	2218	<b>LMG12-09</b> MPC: Hickey
COMAIR	25-May-12	01-Jun-12	15-Jul-12	05-Aug-12	2218	LV FCH: (08/17/12) AR PUQ: (09/12/12) End of Port Fourchon Dry Dock Transit to Punta Arenas <b>PALMER FOOD SHIPMENT</b> <b>NOTE:</b> all cargo arriving in PTH will either be trucked or flown to Port Fourchon POC: Kluckhohn
SAV	13-May-12	20-May-12	03-Jul-12	06-Sep-12	2250	<b>LMG12-10</b> MPC: Hickey
COMAIR	26-Jun-12	03-Jul-12	16-Aug-12	06-Sep-12	2250	LV PUQ: (09/18/12) AR PAL: (09/22/12) LV PAL: (10/01/12) AR PUQ: (10/05/12) POC: Kluckhohn
SAV	04-Jun-12	11-Jun-12	25-Jul-12	28-Sep-12	2272	<b>LMG12-11</b> MPC: Hutt
COMAIR	18-Jul-12	25-Jul-12	07-Sep-12	28-Sep-12	2272	LV PUQ: (10/10/12) AR COPA: (10/13/12) LV COPA: (10/14/12) AR PAL: (10/15/12) LV PAL: (10/24/12) AR PUQ: (10/28/12) POC: Jenkins
SAV	29-Jun-12	06-Jul-12	19-Aug-12	23-Oct-12	2297	<b>LMG12-12</b> MPC: Johnson
COMAIR	12-Aug-12	19-Aug-12	02-Oct-12	23-Oct-12	2297	LV PUQ: (11/04/12) AR SHF: (11/07/12) LV SHF: (11/09/12) AR PAL: (11/10/12) LV PAL: (11/19/12) AR PUQ(11/23/12) POC: Ferrier
SAV	23-Jul-12	30-Jul-12	12-Sep-12	16-Nov-12	2321	<b>LMG12-13</b> MPC: Baker
COMAIR	05-Sep-12	12-Sep-12	26-Oct-12	16-Nov-12	2321	LV PUQ: (11/28/12) AR PAL: (12/02/12) LV PAL: (12/04/12) AR PUQ: (12/08/12) POC: Sliester
SAV	04-Aug-12	11-Aug-12	24-Sep-12	28-Nov-12	2333	<b>LMG12-13A</b> MPC: Baker
COMAIR	17-Sep-12	24-Sep-12	07-Nov-12	28-Nov-12	2333	LV PUQ: (12/10/12) AR/LV COPA/SHF: (12/14/12) AR PAL: (12/15/12) LV PAL: (12/21/12) AR/LV COPA/SHF: (12/22/12) AR PUQ: (12/26/12) POC: Kluckhohn
SAV	24-Aug-12	31-Aug-12	14-Oct-12	18-Dec-12	2353	<b>LMG13-01</b> MPC: Nunn
COMAIR	07-Oct-12	14-Oct-12	27-Nov-12	18-Dec-12	2353	LV PUQ: (12/30/12) AR PAL: (01/03/13) LV PAL: (02/03/13) AR PUQ: (02/07/13) POC: Ouda
SAV	07-Oct-12	14-Oct-12	27-Nov-12	31-Jan-13	3031	<b>LMG13-02</b> MPC: Owen
COMAIR	20-Nov-12	27-Nov-12	10-Jan-13	31-Jan-13	3031	LV PUQ: (02/12/13) AR/LV JRB: (02/16/13) AR PAL: (02/18/13) LV PAL: (02/25/13) AR PUQ: (03/05/13) POC: Ferrier

Ship Method	ORT due to MCS	P100 REQ Due to Buyer	Must arrive in Port Hueneme no later than	Arrive in port in time to clear customs	ROS	CRUISE #
SAV	02-Nov-12	09-Nov-12	23-Dec-12	26-Feb-13	3057	<b>LMG13-03</b> MPC: TBD
COMAIR	16-Dec-12	23-Dec-12	05-Feb-13	26-Feb-13	3057	LV PUQ: (03/10/13) AR PAL: (03/14/13) LV PAL: (04/03/13) AR PUQ: (04/07/13) POC: Jenkins
			PALMER STATION WINTER TURNOVER 1 PALMER STATION FUELING <b>PALMER FOOD SHIPMENT</b> POSTELTHWAIT			
SAV	05-Dec-12	12-Dec-12	25-Jan-13	31-Mar-13	3090	<b>LMG13-04</b> MPC: Hutt
COMAIR	18-Jan-13	25-Jan-13	10-Mar-13	31-Mar-13	3090	LV PUQ: (04/12/13) AR PAL : (04/16/13) LV CRV : (04/17/13) AR PAL: (04/18/13) LV PAL: (04/30/13) AR PUQ: (05/04/13) POC: Jenkins
			PALMER STATION WINTER TURNOVER 2 BOCKHEIM G-239-E O'BRIEN B-036, POSTELTHWAIT			
SAV	01-Jan-13	08-Jan-13	21-Feb-13	27-Apr-13	3117	<b>LMG13-05</b> MPC: Baker
COMAIR	14-Feb-13	21-Feb-13	06-Apr-13	27-Apr-13	3117	LV PUQ: (05/09/13) AR PAL: (005/13/13) LV PAL: (05/19/13) AR PUQ: (05/23/13) POC: Jenkins
			O'BRIEN B-036			
SAV	20-Jan-13	27-Jan-13	12-Mar-13	16-May-13	3136	<b>LMG13-06</b> MPC: Johnson
COMAIR	05-Mar-13	12-Mar-13	25-Apr-13	16-May-13	3136	LV PUQ: (05/28/13) AR PAL: (06/01/13) LV PAL: (06/27/13) AR PUQ: (07/01/13) POC: Jenkins
			O'BRIEN B-036, POSTELTHWAIT			
SAV	28-Feb-13	07-Mar-13	20-Apr-13	24-Jun-13	3175	<b>LMG13-06A</b> MPC: TBD
COMAIR	13-Apr-13	20-Apr-13	03-Jun-13	24-Jun-13	3175	PUQ: (07/06/13) PUQ: (09/08/13) POC: Kluckhohn
			OPEN PERIOD			
<b>Always allow extra time for Hazardous and Oversized Cargo</b>						
<b>Form LO-A-400b, Version 36, 10 September 2012</b>						