

Purpose of Modification:

The purpose of this contract modification is to establish Not to Exceed (NTE) amounts for work previously authorized through Office of River (ORP) correspondences to BNI. Definitive cost proposals for each of the items below shall be submitted to ORP for review and approval within 60 days of the effective date of this modification

Trend 24590-03-01213, Concentrate Receipt Vessels (CRV) Deletion; and Trend 24590-05-1906, PNNL Seismic Borehole Drilling Support are to be added into Section J-List of Attachments; Attachment J-Advanced Understanding on Cost; paragraph 13 of this contract. The costs associated with these Trends have been submitted to the Government under Trend documents that were approved as contract changes; and will be negotiated under the REA/Trend process.

References and Description of Modification:

- 1) ORP letter from R. J. Schepens to Henschel, BNI, "Request for Funding Limitation Increase Related to Trend Number 03-1213 Condensate Receipt Vessels, "04-WTP-178, dated August 4, 2004. **The implementation cost is not to exceed \$2 million.**
- 2) ORP letter from J. J. Short, to C. E. Rogers, BNI, "Direction Related to Borehole Drilling on Construction Site" 06-AMD-029, dated June 14, 2006. **The implementation cost is not to exceed \$300,000.00.**
- 3) Attachment 1 is included to reflect the addition to paragraph 13.
- 4) All other terms and conditions to remain the same.

Case No.	Title
PI-24590-02-00665	Replace Welded Sealing of LAW Containers with Mechanical Sealing
PI-24590-02-00666	Eliminate Tc Ion Exchange System (pending approval)
PI-24590-02-00688	Stage 1 Cs Alternative Resin Testing
PI-24590-02-00700	Develop Estimate for Implementing DOE Order 435.1
PI-24590-02-00706	2 + 2 Melter Option
PI-24590-02-00723	Commissioning and Training Cost Savings Initiatives
PI-24590-02-00725	Schedule Impact of Cumulative Changes
PI-24590-02-00728	Alternate Cesium Ion Exchange Resin Testing: Stages II & III
PI-24590-02-00742	Develop Supplemental EIS Data Package
PI-24590-02-00744	Include Battelle R&T Sample Residue Handling & Disposal
PI-24590-02-00754	Foreign Travel Coordinator DEAR 952-247-70
PI-24590-02-00758	Replace Uniform Building Code with International Building Code for Fire Proofing Design
PI-24590-02-00779	Trend Implementation Variance vs. Approved ROM
PI-24590-02-00782	R&T Testing of Ion Exchange Pressure Drop Issue

All items above may have subsequent update revisions, interpretations, or other clarifications that are agreed to by letter. Such updates shall be deemed to be incorporated by reference where stated.

12. The Contractor's Employee Referral Bonus Program is an allowable cost for a period of one year, from March 26, 2007 to March 25, 2008, with a not-to-exceed total cost of \$150,000. The policy establishing the program is contained in contractor letter, CNN 146882, dated March 13, 2007, Subject: Employee Referral Bonus Program Guidelines and Submittal Form." **(M086)**

13. The following Trends are incorporated and made a part of this contract. **(M101)**

TREND #	TITLE
24590-03-01341	Seismic Attenuation Study to Support ORP
24590-03-01071	Maximum Achievable Control Technology/ Destructive and Removal Efficiency Testing
24590-03-01318	Supplemental LAW Treatment Study
24590-03-01317	QA Testing of HEPA Filters at DOE Filter Test Facility (FTF)
24590-03-01482	Earned Value Management System (EVMS) Criteria Crosswalk
24590-03-01315	PTF Black Cell Access Trend
24590-03-01213	Concentrate Receipt Vessels (CRV) Deletion (M102)
24590-05-01906	PNNL Seismic Borehole Drilling Support (M102)