

HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
<i>Dec/2007</i>	120	0	3	117	0	0	0	0	0	0	0	0	0	0	0
<i>Mar/2008</i>	113	0	2	111	0	0	0	0	0	0	0	0	0	0	0
<i>Oct/2009</i>	124	1	3	120	115	0	0	0	0	0	0	0	0	0	0
<i>June/2010</i>	125	0	3	122	120	0	0	0	0	0	0	0	0	0	0
<i>Sept/2010</i>	128	2	0	126	121	0	0	0	0	0	0	0	0	0	0
<i>Dec/2010</i>	128	0	2	126	123	0	0	0	0	0	0	0	0	0	0
<i>Mar/2011</i>	127	0	0	127	125	0	0	0	0	0	0	0	0	0	0
<i>Jun/2011</i>	129	0	0	129	127	0	0	0	0	0	0	0	0	0	0
<i>Sept/2011</i>	126	0	0	126	125	0	0	0	0	0	0	0	0	0	0
<i>Dec/2011</i>	123	0	0	123	122	0	0	0	0	0	0	0	0	0	0
<i>Mar/2012</i>	124	0	2	122	121	0	0	0	0	0	0	0	0	0	0
<i>Jun/2012</i>	121	0	2	119	118	0	0	0	0	0	0	0	0	0	0

Implementation Plan Summary

<i>Full Implementation was achieved on 10/31/2008</i>				<p><i>Next Major Milestone:</i> The FMC will continue to issue PIV credentials to 100% of its workforce, including employees, contractors, and other individuals who should receive credentials</p>
---	--	--	--	---