

AMENDMENT OF SOLICITATION/ MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 3

| | | | | | | | |
|--|--|---------------------------------|--|--|--|--------------------------------|--|
| 2. AMENDMENT/MODIFICATION NO. 062 | | 3. EFFECTIVE DATE 08/04/2010 | | 4. REQUISITION/PURCHASE REQ. NO. 10EM003124 | | 5. PROJECT NO. (If applicable) | |
| 6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352 | | CODE 00603 | | 7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352 | | CODE 00603 | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001 | | | | 9A. AMENDMENT OF SOLICITATION NO. (x) | | | |
| | | | | 9B. DATED (SEE ITEM 11) | | | |
| | | | | 10A. MODIFICATION OF CONTRACT/ORDER NO. x DE-AC27-08RV14800 | | | |
| | | | | 10B. DATED (SEE ITEM 13) 05/29/2008 | | | |
| CODE 806500521 | | FACILITY CODE | | | | | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule Net Decrease: -\$327,430.39

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) Clause I.82 FAR 52.232-22 Limitation of Funds (Apr 1984) |

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to de-obligate the following funding:
1. TDD Funds to be provided to 222-S Laboratory Contractor for Lithium-Hyrotalcite Closeout and RMF/SCIX/FBSR analyses in the amount of \$-243,558.69.
2. 2006 earmark funding to be returned to DOE-HQ in the amount of \$-83,871.70.
Total de-obligation is \$-327,430.39

Attached to Modification is a replacement page for Section B, Page B-3, Sub-Section B.3, paragraph(a)Obligation of Funds.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|--|----------------------------|---|--------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) Scott Sax Project Operations Manager | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol | |
| 15B. CONTRACTOR/OFFEROR ORIGINAL SIGNED BY [Signature] 9/5/10 (Signature of person authorized to sign) | 15C. DATE SIGNED 9/5/10 | 16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY [Signature] (Signature of Contracting Officer) | 16C. DATE SIGNED 08/04/2010 |

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/062

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|--|-----------------|-------------|-------------------|---------------|
| | <p>Obligated Amount for this Modification: -\$327,430.39 New Total Obligated Amount for this Award: \$1,126,320,983.82 Incremental Funded Amount changed: from \$1,126,648,414.21 to \$1,126,320,983.82</p> <p>Account code: TDD Fund 01250 Appr Year 2010 Allottee 34 Reporting Entity 421301 Object Class 25200 Program 1111412 Project 0004263 WFO 0000000 Local Use 0000000 Amount: -\$243,558.69</p> <p>Account code: Earmark Fund 01250 Appr Year 2006 Allottee 34 Reporting Entity 421201 Object Class 25400 Program 1110676 Project 0003886 WFO 0000000 Local Use 0000000 Amount: -\$83,871.70</p> <p>Delivery Location Code: 00601 Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352</p> <p>FOB: Destination Period of Performance: 06/20/2008 to 09/30/2013</p> | | | | |

Attachment

REPLACEMENT PAGE

Section B, Page B-3

(1 page total)

- b. Sub-CLIN 4.2: Extended Demonstration Bulk Vitrification System Operations;
 - c. Sub-CLIN 4.3: Supplemental Treatment Design
 - d. Sub-CLIN 4.4: Supplemental Treatment Construction and Operations
 - e. Sub-CLIN 4.5: Transuranic Tank Waste Treatment and Packaging.
- (5) *CLIN 5 – Early Feed and Operation of the WTP Low Activity Waste (LAW) Facility:*
- a. Sub-CLIN 5.1: Tank Selection, Retrieval, Pretreatment and Feed Delivery Design;
 - b. Sub-CLIN 5.2: Retrieval, Pretreatment and Feed Delivery Construction and Operations;
 - c. Sub-CLIN 5.3: (moved to Sub-CLIN 3.4)
 - d. Sub-CLIN 5.4: LAW/BOF/LAB Operations.
- (6) *CLIN 6 – Pension and Welfare Plans:*
- a. Sub-CLIN 6.1: Hanford Employee Retirement and Benefit Plan Management; and
 - b. Sub-CLIN 6.2: Legacy Pension and Benefit Plan Management.
- (7) *CLIN 7 – American Recovery and Reinvestment Act (ARRA) Workscope:*
- a. Sub-CLIN 7.1: ARRA workscope under Sub-CLIN 1.2 – Safe, Compliant Operations;
 - b. Sub-CLIN 7.2: ARRA workscope under Sub-CLIN 1.3 – Analytical Laboratory Support;
 - c. Sub-CLIN 7.3: ARRA workscope under Sub-CLIN 3.1 – Treatment Planning, Waste Feed Delivery, and WTP Transition; and
 - d. Sub-CLIN 7.4: ARRA workscope under Sub-CLIN 3.3 – Immobilized High-Level Waste (IHLW) Storage and Shipping Facility Construction
 - e. Sub-CLIN 7.5: ARRA workscope under Sub-CLIN 3.4 - Upgrade and Operate the Effluent Treatment Facility (ETF).
 - f. Sub-CLIN 7.6: ARRA workscope under Sub-CLIN 2.1 Single Shell Tank (SST) Retrieval and Closure

B.3 OBLIGATION AND AVAILABILITY OF FUNDS

- (a) Obligation of Funds. Pursuant to the Section I Clause entitled, FAR 52.232-22 Limitation of Funds, total funds in the amount of \$1,126,320,983.82 have been allotted for obligation and are available for payment of services provided from the effective date of the Notice to Proceed through September 30, 2013.

Of the total identified above, \$322,255,000.00 in Recovery Act funds have been allotted for obligation and are available for payment of services provided from the effective date of this modification through September 30, 2011. (Subject to Section I clause 52.216-24 Limitation of Government Liability and \$804,065,983.82 in non-Recovery Act funds are