

Description of Modification:

1. Clause B.2 paragraph (a), is deleted in its entirety and replaced with the following revised B.2 paragraph (a):

Subject to the Section I Clause entitled, *Limitation of Funds*, the amount presently obligated under the Contract is shown in the following Table. Nothing in this paragraph or in the Clause entitled *Limitation of Funds* is to be construed as authorizing the contractor to exceed limitations stated in the following Table established by DOE and furnished to the contractor from time to time under the contract. The following Table establishes controls on the costs to be incurred and encumbrances to be made in the performance of the contract work. The contractor agrees to comply with the specific limitations on costs and encumbrances (control point ceilings) set forth in the Table and to notify DOE promptly, in writing, whenever it has reason to believe that any limitation on costs and encumbrances will be exceeded or substantially underrun. **(A058)**

Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority	(A058)
	1250	1110401 (39EY12440)	\$ 3,004,219,731.42	
	1250	1111088 (39EY70000)	\$ 20,000,000.00	
LAW	1250	1111183	\$ 7,750,000.00	
Lab	1250	1111184	\$ 2,250,000.00	
BOF	1250	1111185	\$ 3,000,000.00	
HLW	1250	1111186	\$ 5,000,000.00	
PT	1250	1111187	\$ 7,000,000.00	
Total of Budgetary Control Points			\$ 3,049,219,731.42	

An Inter-Office Work Order (IWO) has been established for work under this Contract performed by the Savannah River Technology Center (SRTC) on behalf of the Contractor. The Work Description for this IWO is to conduct experimental studies for flow sheet verification, optimization, integration, and scale up in support of the technical basis for design and operation of the Hanford River Protection Project Waste Treatment Plant. This work is based on the Westinghouse Savannah River Company – SRTC Proposal Rev. III and subsequent Change Control that has been approved by the Contractor. The DOE identification number for this IWO is “MOSRLE60”. **(A030)**

The Government owns the IWO process; therefore, all funding under this IWO is approved by the Office of River Protection and work is conducted under the Contractor’s management direction. At the Contractor’s request, DOE has transferred work authority to SRTC totaling \$68,430,000 through Mod. 22 of this IWO. This total IWO funding transfer is not reflected in funding amounts shown in the above table, but counts toward meeting ORP Contract funding requirements set forth elsewhere in this Contract. **(A058)**