

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE	OF	PAGES
		1		2

2. AMENDMENT/MODIFICATION NO. M098	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
----------------------------------------------	---------------------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	7. ADMINISTERED BY (If other than Item 6)
------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99352	<input type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
	<input checked="" type="checkbox"/>	9B. DATED (SEE ITEM 11)
	<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136
	<input checked="" type="checkbox"/>	10B. DATED (SEE ITEM 13) December 11, 2000

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: FAR 52.243-2, Changes—Cost-Reimbursement
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 See Continuation Page (s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) W.S. Elkins Project Director, BNI	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Thomas M. Williams Contracting Officer
15B. CONTRACTOR/OFFEROR ORIGINAL SIGNED BY <hr/> <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED 9/28/07
	16B. UNITED STATES OF AMERICA By ORIGINAL SIGNED BY <hr/> <i>(Signature of Contracting Officer)</i>
	16C. DATE SIGNED 10/2/07

Purpose of Modification:

The purpose of this contract modification is to incorporate Not to Exceed (NTE) amounts for work previously authorized through Office of River Protection (ORP) correspondences to BNI. Definitive cost proposals for each of the items below shall be submitted to ORP for review and approval within 60 days of the effective date of this modification.

Description of Modification:

- 1) ORP letter from M. K. Barrett to C. E. Rogers, BNI, "Direction to Perform Impact Assessment of the Borehole Data on the Waste Treatment and Immobilization Plant (WTP) Structures," 07-WTP-027, dated January 31, 2007. **The implementation cost is not to exceed \$190,000.00.**
- 2) ORP letter from J. J. Short to C. E. Rogers, BNI, "Authorization to Proceed with Compliance Actions Associated with Hexavalent Chromium Worker protection Rules," 06-AMD-012, dated April 24, 2006. **The implementation cost is not to exceed \$250,000.00.**
- 3) BNI letter from C. E. Rogers to J. J. Short, ORP, "Transmittal of Baseline Change Proposal for Approval: CCN 148478, DOE M 205.1-2 Clearing and Sanitization of Information," CCN-132614, dated January 22, 2007. Modification was issued to implement this DOE Manual under M067. **The implementation cost is not to exceed \$100,000.00.**
- 4) ORP letter from J. J. Short to C. E. Rogers, BNI, "Cost Ceiling of Project Execution Resequencing," 07-AMD-021, dated February 12, 2007. **The implementation cost is not to exceed \$2 million.**
- 5) ORP letter from J. J. Short to C. E. Rogers, BNI, "Modification No. M077 – Incorporation of Contractor Requirements Document 210.2 Corporate Operating Experience Program," 06-AMD-119, dated December 12, 2006. **The implementation cost is not to exceed \$200,000.00.**
- 6) ORP letter from M. K. Barrett to C. E. Rogers, BNI, "Contract Clause I.117 DEAR 970.5204-78 Laws, Regulations, and DOE Directives (JUN 1997) – Implementation of U. S. Department of Energy (DOE) Order 471.3-1 Identifying and Protecting Official Use Only Information; and DOE Manual 471.3-1, Manual for Identifying and Protecting Official Use Only Information – Change Order Modification No. M087," 07-AMD-062, dated April 26, 2007. **The implementation cost is not to exceed \$100,000.00.**
- 7) ORP letter from R. J. Schepens to J. P. Henschel, BNI, "Technical Feasibility Study of Waste Treatment and Immobilization Plant (WTP) Startup Sequencing," 05-WTP-181, dated August 26, 2005. **The implementation cost is not to exceed \$250,000.00.**
- 8) All other terms and conditions to remain the same.