

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1	OF	PAGES 2
---	---------------------	------------------	----	-------------------

2. AMENDMENT/MODIFICATION NO. M122	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
--	---	----------------------------------	--------------------------------

6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99352	<input type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
	<input type="checkbox"/>	9B. DATED (SEE ITEM 11)
	<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136
		10B. DATED (SEE ITEM 13) December 11, 2000

CODE	FACILITY CODE	
------	---------------	--

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <input checked="" type="checkbox"/> FAR 52.243-2, Changes—Cost-Reimbursement H.26 Environmental Permits
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b). <input type="checkbox"/>
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: FAR 52.243-2, Changes—Cost-Reimbursement <input type="checkbox"/>
	D. OTHER (Specify type of modification and authority) <input type="checkbox"/>

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See Continuation Page (s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Thomas M. Williams Contracting Officer
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY _____ (Signature of Contracting Officer)
	16C. DATE SIGNED 4/2/08

Purpose of Modification:

The purpose of this contract modification is to direct BNI to proceed with the scope of work described in BCP 24590-06-02279, dated February 21, 2008, as it relates to the Dangerous Waste Permit process.

The cost of this change order for the first year is not to exceed \$324,000. A cost proposal shall be submitted prior to completion of 50% of the NTE amount. A supplemental agreement will follow once a cost proposal has been submitted and the parties definitize the terms and conditions, which will include out-year funding.

Related correspondences are as follow:

- 1) CCN 170075, Letter from N. F. Grover, BNI, to T. M. Williams, ORP, "Notification of Change, Dangerous Waste Permit Process," March 28, 2008
- 2) CCN 166874, Letter from J. A. Hedges Hedges, Ecology, to S.J. Olinger, ORP, and W.S. Elkins, BNI, "Final Decision on the 2+2 Modification of the Waste Treatment and Immobilization Plant (WTP) Dangerous Waste Permit (DWP)", October 29, 2007

Description of Modification:

- 1) Added work scope as a result of Dangerous Waste Permit (revision) implementation by Washington State Department of Ecology. This mod directs contractor to change associated, necessary processes currently being performed in order to be compliant with Department of Ecology permit requirements. Contractor shall be required to submit additional engineering documents and drawings, mechanical handling data sheets and diagrams, and submittals in out years to Ecology as required by the permit.
- 2) All other terms and conditions remain the same.