

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3
2. AMENDMENT/MODIFICATION NO. 276	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001898	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 13) 03/23/2005

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87) - Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)


Tax ID Number: 94-1381538

DUNS Number: 167280762

CHANGE ORDER NO. WCH-REA-136

A. The purpose of this modification is to issue an undefinitized change order to conduct Cultural Resource Reviews for approximately 132 waste sites within the 100 and 300 Areas of the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$200,000.00. Details of this change are included in the SF30 Block 14 Continuation beginning on Page 2 of this modification.  
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
	16C. DATE SIGNED 3/28/11

**SF 30 BLOCK 14 CONTINUATION:**

B. WCH is directed to initiate work scope to conduct Cultural Resource Reviews on approximately 132 waste sites within the 100-D, 100-H, 100-K, 100-N, 100-IU, and 300 Areas of the Hanford Site, as detailed in the table below. WCH shall define the number of sites to be reviewed, and will include them in the cost proposal that shall be submitted within 45 days of the date of this Modification No. 276. The final number of sites shall not exceed 132 without prior consent of the Contracting Officer.

**SITES SUBJECT TO CULTURAL RESOURCE REVIEW IDENTIFIED BY  
 HANFORD SITE AREA AND WASTE SITE NUMBER  
 (SEE NOTES BELOW)**

	<b>100 D</b>	<b>100 H</b>	<b>100 K</b>	<b>100 N</b>	<b>100 IU</b>	<b>Segment 4</b>	<b>Segment 5</b>	<b>300</b>
	100-D-101	100-H-35	100-K-86	100-N-101	600-293	Estimate 40	Estimate 10	300-279
	100-D-102	100-H-38	100-K-89	100-N-102	600-294			300-280
	100-D-103	100-H-49:1	100-K-92	100-N-103:1	600-301			300-281
	100-D-69	100-H-51:1		100-N-103:2	600-303			300-282
	100-D-71	100-H-51:3		100-N-35	600-326			300-283
	100-D-75:2	100-H-53		100-N-53	600-329			300-284
	100-D-72	100-H-51:5		100-N-55	600-331			300-286
	100-D-80:2			100-N-65	600-332			300-287
	100-D-81			100-N-84:2	600-334:2			300-288
	100-D-83:1			100-N-84:6	600-349			300-289
	100-D-83:2			100-N-84:8				300-290
	100-D-83:3			100-N-86				300-291
	100-D-83:5			100-N-87				300-294
	100-D-84:2			100-N-88				600-290
	100-D-85:2			100-N-92				300-293
	100-D-86:1			100-N-93				300-296
	100-D-86:3			100-N-96				300-277
	100-D-96			100-N-98				
	100-D-97			600-340				
	100-D-98			600-347				
	100-D-99			100-N-81				
	100-D-63			100-N-83				
				100-N-28				
<b>Total Waste Sites Per Area</b>	<b>22</b>	<b>7</b>	<b>3</b>	<b>23</b>	<b>10</b>	<b>40</b>	<b>10</b>	<b>17</b>

Notes:

1. Segments 4 and 5: WCH currently estimates 50 sites for cultural resource review. WCH shall define the number of sites to be reviewed, and will include them in the cost proposal that shall be submitted within 45 days of the date of this Modification No. 276.
2. Sites which are shaded in the table above have Remove/Treat/Dispose (RTD) decisions in place.
3. Sites which are not shaded in the table above are pending RTD decisions.

C. The definitization schedule for this change order is as follows:

<b>Action</b>	<b>Date*</b>
Contractor Submits Technical, Cost, and Fee Proposal	45 days
Commence Negotiations	120 days
Mutual Agreement on Definitization of Change	130 days
Execute Contract Modification	140 days

\*Date is specified as the number of calendar days after contractor receipt of this modification.

D. As stated in Paragraph A. above, this modification establishes a Not-to-Exceed authorized limit of \$200,000.00 prior to the definitization of this Change Order in accordance with Contract Clause I.70. WCH is authorized to perform the work identified in this modification up to this authorized NTE amount. Do not exceed the NTE authorization provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

E. Correspondence related to this contract modification is identified below:

1. WCH Email, R. A. Carlson, WCH, to Joanne Chance, RL, "Request for Notice to Proceed for Cultural Resource Reviews – ROM Estimate Questions," dated March 10, 2011
2. WCH Letter No. CCN 156482, S. L. Feaster, WCH, to J. J. Short, RL, "Request for Notice-to-Proceed for Cultural Resource Reviews," dated February 24, 2011

There are no other changes to the terms and conditions of the contract.

End of Modification 276