

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. A062	3. EFFECTIVE DATE See block 16c	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352	CODE	7. ADMINISTERED BY (If other than Item 6) Same as item 6. DOE Contracting POC: Richard A. Stimmel (509) 376-2882	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) Washington Closure Hanford LLC (WCH) 2620 Fermi Avenue Richland, Washington 99354		(4)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		~	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
			10B. DATED (SEE ITEM 13) 03/23/05
CODE	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	52.243-2 Changes –Cost Reimbursement – Alt 1
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Reason for Modification: To issue a Change Order and identify a Not to Exceed (NTE) dollar amount for work associated with WCH Transition Plan for the Plateau Remediation Contract.

a. A Change Order is hereby issued under Changes Clause with an authorized budget NTE amount of \$240,000. WCH is authorized to perform the work identified in this modification up to this NTE amount. Do not exceed this amount without approval from the undersigned via a modification to increase this amount. Notify the undersigned in writing with your rationale if the NTE amount is insufficient for you to proceed with the identified work.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Richard A. Stimmel, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED Aug 7, 2008
(Signature of person authorized to sign)			

This change order is issued for the July 30, 2008 submittal of WCH Transition Plan for the Plateau Remediation Contract (WCH-272 Rev. 0). Several items are noted below which are provided for WCH correction to the plan. Please provide a corrected plan by August 20, 2008. Consider this Change Order your **Notice to Proceed** to begin the work identified in your Transition Plan, taking into consideration the comments shown below.

Comments on the WCH Transition Plan for the Plateau Remediation Contract

1. Page 2-2, Identify shared TPA Milestones: M-16-53, M-16-00A and M-93-00.
2. Page 3-1, Table 3-1 remove units of (\$1000) under "Dollars" column header. Amounts are provided in dollars.
3. General – assumptions which are identified to be in error by either PRC or WCH during the execution of this transition plan shall be immediately identified to the cognizant Contract Transition Managers for correction as required.
4. Appendix G entitled: "LIST OF WASTE SITES BEING TRANSFERRED FROM WCH TO PRC", however on page G-3 Burial Ground 118-K-1 is listed with WCH identified as the Post-Transition Contractor. 118-K1 will not be transferred and should therefore be removed from this listing.