

Draft 2012-15 Fermilab Accelerator Experiments' Run Schedule

Typically Revised Annually - This Version from January, 2012

Calendar Year		2012	2013	2014	2015	
Neutrino Program	B	MiniBooNE	M&D (SHUTDOWN)	OPEN	OPEN	
				MicroBooNE	MicroBooNE	MicroBooNE
Muons		g-2		g-2	g-2	
Neutrino Program	MI	MINERvA		MINOS+	MINOS+	MINOS+
		MINOS		MINERvA	MINERvA	MINERvA
		NOvA		NOvA	NOvA	NOvA
SY 120	MT	Test Beam		Test Beam	Test Beam	Test Beam
	MC	OPEN		OPEN	OPEN	OPEN
	NM4	SeaQuest		E-906/SeaQuest	E-906/SeaQuest	OPEN

This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

Major components of the schedule include shutdowns:

In Calendar 2012-2013, an 11 month shutdown for M&D scheduled to begin approximately May 1 to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) configuration.

Later years are expected to have maintenance shutdowns of 4 to 6 weeks, typically in the summer months.

- RUN/DATA
- STARTUP/COMMISSIONING
- INSTALLATION
- M&D (SHUTDOWN)

31-Jan-12